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DELETE THESE INSTRUCTIONS BEFORE 

FINALIZING CONTRACT 

 
INSTRUCTIONS FOR FORM CIP2.4.2 – CONSTRUCTION GENERAL CONDITIONS WITH 

SEPARATE PROJECT MANAGER/CONSTRUCTION MANAGER (PM/CM) FOR DESIGN-

BID-BUILD (DBB) PROJECT 

 

PURPOSE: To use in construction documents only when PM/CM will perform the construction 

management services and not the A/E.  This document should be provided to the PM/CM for 

preparation of the contract documents.  The project may require revisions.  For example, horizontal 

projects will not require all of the clean-up provisions.  If the A/E contract is with an Architect, replace 

all mentions of Engineer with Architect throughout the document.  If federal funds are being used, you 

should include that language.  Please contact the Town Attorney if significant changes are made, since 

the contract language tracks the requirements of both the A/E contract and the PM/CM contract during 

the construction phase. 

 

Paragraph 1.1.2.2 provides that the list of subcontractors will not be submitted unless required by 

GILBERT.  On some projects it has been determined that the list of subcontractors must be submitted 

with the bid.  If you want the list of subcontractors submitted with the bid, you must (1) revise 

Paragraph 1.1.2.2 to delete Subparagraph C, (2) revise Paragraph 1.3.1.1 to add a new subparagraph 

“List of Subcontractors and Suppliers (Page A-) and (3) revise the List of Subcontractors and Suppliers 

(Page A-6) to delete “(TO BE SUBMITTED IF REQUESTED BY GILBERT AFTER BID 

OPENING)” in the caption. 

 

Paragraph 1.3.1.5 requires the Bidder to identify in his bid GILBERT funding source as identified in 

the Contract Documents.  Paragraph 10.2.1 requires the Contractor to identify in his bid GILBERT 

funding source as identified in the Contract Documents.  The Bid Form includes a column to identify 

GILBERT funding source.  If GILBERT will have multiple funding sources, you must be sure the A/E 

identifies those funding sources in the Supplementary Conditions so the Bidder/Contractor can comply 

with these provisions. 

 

If there are multiple alternates, you must prioritize them.  They will be selected based on that priority. 

 

ITEMS TO BE COMPLETED: 

 

 Fill in all blanks. 

 Attach Notice and Call for Bids. 

 Attach Construction Contract Form CIP2.3 behind Notice and Call for Bids. 

 Attach these General Conditions behind Contract. 

 Please note there are a few provisions labeled “Vertical Projects” or “Horizontal Projects”.  

You must choose one and delete the other, as applicable. 

 Please note there are several attachments that should be kept as part of the form. 
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PART I 

 

GENERAL CONDITIONS 

 

INFORMATION FOR BIDDERS AND BIDDING REQUIREMENTS 

 

1.1 ELIGIBILITY AND PREFERENCE 

 

 Contracting with CONTRACTORS and SUBCONTRACTORS under the CONTRACT 

DOCUMENTS shall be governed by the provisions of Title 34 of the Arizona Revised Statutes, 

as amended. 

 

1.1.2 Eligibility of CONTRACTOR  

 

1.1.2.1 The BIDDER must have a minimum of five (5) years’ experience in similar 

projects.  A “similar project” is one that is similar in both nature and scope to this 

PROJECT.  At least two (2) of the BIDDER’S Key Personnel must have a 

minimum of three (3) years’ experience in similar projects.  The BIDDER must 

demonstrate successful completion of at least two (2) similar projects, one of which 

must have a dollar value of at least seventy-five percent (75%) of the total bid price 

for this PROJECT as set forth in the Bid Schedule, both within the past five (5) 

years.  Total bid price does not include any GILBERT allowances identified.  The 

BIDDER must demonstrate that it has an experienced employee who will serve as 

the scheduler, who is dedicated to this PROJECT, and who has successfully 

employed scheduling techniques appropriate for this PROJECT.  “Key Personnel” 

is defined as individuals who will be directly assigned to this PROJECT and 

includes, but is not limited to, the owner, the Principals of the BIDDER, the Project 

Manager, the Project Superintendent, the scheduler, the BIDDER’S construction 

engineer, and supervisory personnel such as the foremen who will be directly 

assigned to this PROJECT.  Resumes of Key Personnel shall be submitted upon 

request by GILBERT.  “Successful completion” means completion of a project 

within the established schedule and budget.  

1.1.2.2 If requested by GILBERT, the three apparent lowest BIDDERS shall submit the 

following documentation for GILBERT’S review and GILBERT may base its 

award of a CONTRACT on the information submitted: 

 

A. Evidence of loss history and underwriting criteria 

B. BIDDER’S safety program, including Experience Modifier (EMR) 

C. List of SUBCONTRACTORS 

D. CPA certified audits for the past three fiscal years of operations 

E. List of references 

F. Similar documents deemed necessary by GILBERT 
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The documents shall be submitted to GILBERT no later than 72 hours 

following the request of GILBERT. 

 

1.1.2.3   GILBERT may also conduct any investigation it deems necessary to determine the 

BIDDER’S ability to perform the WORK required by the CONTRACT 

DOCUMENTS.  The purpose for requiring these documents is to assist GILBERT 

in evaluating the ability of a potential CONTRACTOR to perform the WORK in 

accordance with the CONTRACT DOCUMENTS in a safe manner. 

1.1.2.4 References provided by CONTRACTOR are an integral part of BIDDER’S 

qualifications.  References must be accurate.  BIDDER authorizes GILBERT’S 

representative to verify any and all information from references contained herein 

and hereby releases all those concerned providing information as a reference from 

any liability in connection with any information they give. 

 

1.2 PRE-BID CONFERENCE 

  

 A pre-bid conference will be held on January 27, 2015 at 9:00 a.m., MST at the Town of 

Gilbert, 50 East Civic Center Drive, Room 300.  It is highly recommended that BIDDERS, 

CONTRACTORS, and other interested parties attend this conference that will be conducted by 

GILBERT to answer questions.  BIDDER responsibility issues will be discussed, along with 

PROJECT requirements. 

 

1.3 SUBMITTING BIDS 

  

 Bids to receive consideration shall be made in accordance with the following instructions: 

 

1.3.1 Before submitting a bid, BIDDERS shall carefully examine the PLANS, read the 

SPECIFICATIONS and all other CONTRACT DOCUMENTS, visit the site of the WORK, 

fully inform themselves as to all existing conditions and limitations, and shall include sums in 

the bid covering the cost of each item included in the CONTRACT. 

 

1.3.2 BIDDER shall include in the CONTRACT SUM all applicable taxes, permit fees and other 

costs to BIDDER. 

 

1.3.3 BIDDER shall include in the total bid price all CONTRACTOR’s allowances stated in the BID 

SCHEDULE of the CONTRACT DOCUMENTS.    

 

 Any required allowances are set forth in the BID SCHEDULE.  Unless otherwise provided in 

the CONTRACT DOCUMENTS: 

 

1.3.3.1 Allowances shall cover the cost to the CONTRACTOR (less any applicable trade 

discount) of the MATERIALS including equipment required by the allowance, 

delivered at the site, and all applicable taxes, overhead, profit handling and other 

General Conditions costs, unless Bid Unit Rates are available in the Bid Schedule.  
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Unit Bid Rates from the Bid schedule shall be used to determine the cost of a 

change to be paid from an Allowance, when applicable. 

1.3.3.2 Any remaining Allowance Amount shall be returned to the GILBERT at the end of 

the project by deductive change order. 

1.3.3.3 Whenever the cost is more or less than the allowance, the CONTRACT PRICE 

shall be adjusted accordingly by CHANGE ORDER, the amount of which will 

recognize changes, if any, overhead, profit and other expenses. 

 

1.3.4 Lump Sum and Unit Prices bid shall include overhead, profit, taxes, handling and other General 

Condition costs. 

 

1.3.5 No bid will be considered unless it is made upon the bid forms contained in the book of 

CONTRACT DOCUMENTS.  No bid shall be considered which is deemed as an irregular bid 

or which fails to conform in all material respects to the PLANS, SPECIFICATIONS and 

CONTRACT DOCUMENTS.  Bids may be deemed irregular and may be considered non-

responsive for any of the following reasons: 

 

1.3.5.1 If the bid is on a form other than that furnished by GILBERT or if the form is 

altered. 

1.3.5.2 If the BIDDER does not supply, or has improper or inadequate state contractor’s 

license(s), to perform the WORK.   

1.3.5.3 If there are unauthorized additions, statements, interlineations, alterations, 

conditional or alternate bids or other irregularities of any kind. 

1.3.5.4 If the BIDDER adds any provisions reserving the right to accept or reject an 

AWARD or to enter into a CONTRACT pursuant to an AWARD. 

1.3.5.5 If the BIDDER fails to submit any document listed in Section 1.3.11 or, when 

requested, the BIDDER fails to submit any documents or information pursuant to 

Sections 1.1.2.1 and 1.1.2.2. 

1.3.5.6 If numbers are not stated both in writing and in figures where so required.  In case 

of a difference in written words and figures in a bid, the amount stated in written 

words shall govern unless obviously in error. 

1.3.5.7 If the bid contains a summary or restatement of the WORK to be done. 

 

1.3.6 No oral or telephonic bids will be considered. 

 

1.3.7 Bids shall be delivered to the office of Town Clerk, 50 East Civic Center Drive, Gilbert, 

Arizona on or before the day and hour set for the opening of bids in the Notice and Call for 

Bids as published.  Bids shall be submitted in a sealed envelope which shall be marked as 

indicated in the Notice and Call for Bids. It is the sole responsibility of the BIDDER to see that 

his bid is received in proper time. Any bids received after the scheduled closing time for receipt 

of bids will be returned to the BIDDER unopened. 
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1.3.8 Each and every provision of law and clause required by law to be inserted in the CONTRACT 

shall be deemed to be inserted so that the CONTRACT shall be read and enforced as though it 

were included therein. 

 

1.3.9 BIDDERS shall familiarize themselves with the provisions of the laws, codes and regulations 

of the State of Arizona, Maricopa County, local agencies and municipalities that have 

jurisdiction at the location of the SITE.  CONTRACTORS shall comply with, and require all 

SUBCONTRACTORS to comply with, all state and local contractor’s license laws. 

 

1.3.10 BID SUBMITTAL:  The following documents shall be submitted with the bid: 

 

 A.   Completed and signed Bid Forms 

 B.   Bid Bond 

 C.   No Collusion Affidavit 

 D.   Authorized Signature Form 

 E.   Bidder’s Questionnaire 

 F.   Copy(s) of Bidder’s State of Arizona Contractor’s License(s).  

 

1.3.11 Bids must remain valid for 90 days following bid opening. 

 

1.4 BID SECURITY 

 

 Each bid shall be accompanied by a certified check, cashier's check or bid bond from a surety 

company holding a certificate of authority to transact surety business in the State of Arizona 

issued by the Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1 

of the Arizona Revised Statutes, and any amendments thereto.  The bonds shall be made 

payable and acceptable to GILBERT.  The bid bond shall be for an amount equal to at least ten 

percent (10%) of the bid, payable without condition to GILBERT as a guarantee that the 

BIDDER, if awarded the CONTRACT, will promptly execute such CONTRACT in accordance 

with the bid and in manner and form required by these CONTRACT DOCUMENTS and will 

furnish good and sufficient bond for the faithful performance of the same.  The surety bond 

shall not be executed by an individual surety or sureties.  The check or bid bond of the 

successful BIDDER will be retained until the CONTRACT is signed and satisfactory bonds and 

certificates of insurance furnished, or other disposition made thereof.  The check or bid bond of 

the BIDDERS whose proposal are not accepted by the Town Council will be returned promptly. 

 

1.5 SPECIAL NOTICE 

 

BIDDERS are required to inform themselves fully of the conditions relating to construction and 

labor under which the WORK will be or is now being performed. 
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1.6 WITHDRAWAL OF BID 

 

Any BIDDER may withdraw or revise his bid by telegraphic or written request (but not 

electronic mail), at any time prior to the expiration of the time for the opening of bids as set 

forth in the Notice and Call for Bids.  Any withdrawal or revision must be done on a copy of 

the bid form and must be signed by the person indicated on the Authorized Signature Form. 

 

1.7 INTERPRETATION OF PLANS AND DOCUMENTS 

 

1.7.1 If any person contemplating submitting a bid for the proposed WORK is in doubt as to the true 

meaning of any part of the PLANS, SPECIFICATIONS or other CONTRACT DOCUMENTS, 

or finds discrepancies in or omissions from the PLANS or SPECIFICATIONS, he may submit 

to PM/CM a written request for an interpretation or correction thereof.  The request must be 

made in writing and delivered at least six (6) days prior to bid opening.  PM/CM shall 

immediately forward such request to ENGINEER. Any interpretation or correction of the 

CONTRACT DOCUMENTS will be made only by ADDENDUM.  A copy of such 

ADDENDUM will be mailed or delivered to each person receiving a set of CONTRACT 

DOCUMENTS.   GILBERT will not be responsible for any other explanations or 

interpretations of the CONTRACT DOCUMENTS. 

 

1.7.2 Should conflicts occur in or between Drawings and SPECIFICATIONS, CONTRACTOR is 

deemed to have estimated the more expensive of the two unless he has asked for and obtained a 

written decision as required in Section 1.7.1 before submission of his bid as to which method or 

MATERIALS will be required. 

 

1.8 SUBSTITUTION OF MATERIAL OR EQUIPMENT 

 

1.8.1 Where an item or MATERIAL is specified by a trade or manufacturer's name, it is done for the 

purpose of establishing a basis of quality, and not for the purpose of limiting competition.  

ENGINEER’S intent is to consider alternative products which have the desired essential 

characteristics.  PM/CM in consultation with ENGINEER will consider any such product 

offered.  Requests for approval of alternative products shall be made through BIDDERS 

bidding as prime contractors.  No approvals for substitutions will be granted directly to 

suppliers, distributors, or subcontractors.  Pursuant to A.R.S. § 34-104-C, the following 

procedures will be used: 

 

1.8.1.2 BIDDERS desiring to submit alternative product proposals for prior approval of 

ENGINEER shall submit such proposals to PM/CM at least eight (8) working days 

prior to the original deadline for receiving bids, or any published extension thereof. 

Each such request shall include the name of the material or equipment for which it 

is to be substituted and a complete description of the proposed substitute, including 

drawings, cuts, performance and test data, and any other information necessary for 

an evaluation.  A statement setting forth any changes in other MATERIALS, 

equipment or other work that incorporation of the substitute would require shall be 

included.  PM/CM will submit the alternative product for review to ENGINEER 
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who will consider and either approve or reject all alternative product proposals 

submitted. 

If, by the close of the fifth day prior to the deadline for receiving bids, ENGINEER 

has approved any alternative product proposals, the BIDDING DOCUMENTS 

shall be modified to include the alternative products.  ENGINEER shall publish the 

modification in the same manner as the original BIDDING DOCUMENTS at least 

five days prior to the deadline for receiving bids.  ENGINEER’S decision of 

approval or disapproval of a proposed substitute shall be final.  After the AWARD 

of CONTRACT, the equivalency evaluations conducted during the bidding period 

may be reviewed by appointment with ENGINEER. 

 

1.8.2 Whenever an item of MATERIAL or piece of equipment is specified with at least two named 

manufactures and is followed by the words “No other manufacturers will be considered”, only 

the listed manufacturers will be considered by GILBERT and ENGINEER. 

 

1.8.3 Whenever an item of MATERIAL or piece of equipment is specified with a named 

manufacturer, an “or equal” manufacturer shall apply whether the term “or equal” is listed or 

not listed within the SPECIFICATIONS. 

 

1.9 ADDENDA 

 

Any ADDENDA issued during the time of bidding, shall become a part of the documents used 

by the BIDDER for the preparation of his bid, shall be covered by the bid and shall be made a 

part of the CONTRACT DOCUMENTS.  It is the sole responsibility of the BIDDER to ensure 

that they have received and reviewed all ADDENDA, and that receipt of such ADDENDA is 

duly acknowledged on the Bid Form. 

 

1.10 AWARD OR REJECTION OF BIDS 

 

1.10.1 The CONTRACT will be awarded to the lowest responsible BIDDER determined from the 

Base Bid, plus any combination of Bid Alternates that GILBERT may select, which comply 

with these instructions and with the Notice and Call for Bids.  GILBERT, however, reserves the 

right to accept or reject any or all bids, to waive any informality or irregularity in the bids 

received or to withhold the AWARD for any reason GILBERT determines.  Bids will be 

received until the time and date designated in the Notice and Call for Bids.  Bids received after 

the designated time set will be returned to the BIDDERS unopened. 

 

1.10.2 Bids shall be opened in public and the amount of the bid read aloud.  After the bid opening, 

GILBERT shall analyze the bids and notify all BIDDERS of the name of the apparent low 

bidder or (2) if the analysis results in a recommendation to award the CONTRACT to a 

BIDDER other than the apparent low BIDDER, the BIDDER who’s recommended for award of 

the CONTRACT.  This will be done by issuing a NOTICE OF APPARENT LOWEST 

RESPONSIBLE BIDDER.  Such notice shall be given at least four (4) days prior to the date set 

for the AWARD of the CONTRACT.  
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1.11 BIDDERS INTERESTED IN MORE THAN ONE BID 

 

 No person, firm, or corporation shall be allowed to make, file or to be interested in more than 

one (1) bid for the same WORK unless alternate bids are called for.  A person, firm, or 

corporation who has submitted a subproposal to a BIDDER, or who quoted prices on 

MATERIALS to a BIDDER, is not thereby disqualified from submitting a subproposal or 

quoting prices to other BIDDERS, but must quote the same subproposal or price to all 

BIDDERS. 

 

1.12 CONTRACT AND BONDS 

 

1.12.1 The successful BIDDER shall execute and deliver a CONTRACT in the prescribed form and 

shall furnish the required bonds within ten (10) working days after issuance of a written Notice 

of Award or his BID SECURITY shall be forfeited as provided elsewhere herein. 

 

1.12.2 The successful BIDDER, simultaneously with the execution of the CONTRACT, will be 

required to furnish a PAYMENT BOND in an amount equal to one hundred percent (100%) of 

the CONTRACT SUM and a PERFORMANCE BOND in an amount equal to one hundred 

percent (100%) of the CONTRACT SUM.   

 

1.12.3 The form of CONTRACT that the successful BIDDER as CONTRACTOR will be required to 

execute and the forms of bonds which he will be required to furnish along with a form of 

insurance certificate are included in the CONTRACT DOCUMENTS.  The CONTRACT, the 

bonds and the insurance certificate will be executed in Five (5) original counterparts. 

 

1.12.4 Bonding companies and insurance carriers shall be "Best Rated A" or better by the A.M. Best 

Company or comparable rating as determined at the sole discretion of GILBERT.  Each bond 

shall be executed by a surety (bonding company) duly licensed in and possessing a certificate of 

authority to transact surety business in the State of Arizona issued by the Director of the 

Department of Insurance, pursuant to Title 20, Chapter 2, Article 11 and acceptable to 

GILBERT.  The Surety Bond shall not be executed by an individual surety or sureties.  The 

bonds shall be written or countersigned by an authorized representative of the surety who is 

either a resident of the State of Arizona or whose principal office is maintained in the State of 

Arizona.  The Bonds shall have attached thereto a certified copy of Power of Attorney for the 

signed official executing the bonds. 

 

1.13 ASSIGNMENT OF CONTRACT 

 

No assignment by CONTRACTOR of any CONTRACT to be entered into hereunder, or any 

part thereof, or of funds to be received thereunder by CONTRACTOR, will be recognized by 

GILBERT unless such assignment has had prior approval of GILBERT and the Surety has been 

given due notice of such assignment in writing and has consented thereto in writing. 
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1.14 PLANS AND SPECIFICATIONS TO SUCCESSFUL BIDDER 

 

The successful BIDDER may obtain five (5) sets of PLANS and SPECIFICATIONS for this 

PROJECT at no extra cost. 

 

1.15 CONTRACT TIME  

 

CONTRACTOR shall commence WORK under the CONTRACT on the day indicated in the 

NOTICE TO PROCEED or within ten (10) working days thereafter and shall fully complete all 

WORK under the CONTRACT within 242 working days in accordance with Section 9.2. 

CONTRACTOR shall achieve SUBSTANTIAL COMPLETION within 220 working days after 

the date of the NOTICE TO PROCEED and FINAL COMPLETION within 242 working days 

in accordance with Section 9.2.  No WORK shall commence prior to issuance of a NOTICE TO 

PROCEED, including mobilization on site.  CONTRACTOR shall at all times during the 

continuance of the CONTRACT prosecute the WORK with such force and equipment as are 

sufficient to complete it within the time specified. 

 

1.16 NOTICE OF REQUIREMENT OF COMPLIANCE WITH PERMIT CONDITIONS 

 

This PROJECT includes work that will affect facilities of various agencies, including –

Roosevelt Water Conservation District (RWCD), City of Mesa, Town of Gilbert, SRP 

Electric, SRP Generation, Southwest Gas, CenturyLink, Cox Communications, and 

ADOT.  Applicable licenses, permits and specifications are bound herein and CONTRACTOR 

shall comply with all such specifications and permit conditions. 

 

1.17 PM/CM AND ENGINEER 

 

1.17.1 This PROJECT will be coordinated by a PM/CM, who will report the progress of the WORK 

and compliance with the CONTRACT DOCUMENTS to GILBERT.  Generally, PM/CM will 

(1) oversee the progress of the WORK, (2) receive submittals, requests for information and 

other information from CONTRACTOR, (3) transmit submittals and other information as 

appropriate to ENGINEER, (4) make recommendations to GILBERT regarding CHANGE 

ORDERS and request for extensions of time, (5) make recommendations to GILBERT 

regarding requests for payment, (6) maintain PROJECT records, (7) determine SUBSTANTIAL 

and FINAL COMPLETION of the PROJECT, and (8) do other tasks related to the coordination 

of the WORK.   

 

1.17.2 Generally, ENGINEER will review and approve shop drawings, make interpretations of the 

CONTRACT DOCUMENTS and make determinations regarding substitution of methods and 

MATERIALS.  Other duties are set forth in the CONTRACT DOCUMENTS.  Drawings and 

SPECIFICATIONS and copies thereof furnished by ENGINEER are and shall remain the 

property of GILBERT.  They are to be used only with respect to this PROJECT and are not to 

be used on any other PROJECT. 
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1.17.3 PM/CM will be retained by GILBERT during the construction and until final payment to the 

CONTRACTOR is made.  PM/CM will advise and consult with GILBERT.  All instructions to 

CONTRACTOR shall be forwarded through PM/CM.  PM/CM will have the authority to act on 

behalf of GILBERT only to the extent provided in the CONTRACT DOCUMENTS.  

CONTRACTOR shall not be relieved from CONTRACTOR'S obligations to perform the 

WORK in accordance with the CONTRACT DOCUMENTS either by the activities or duties of 

PM/CM in its administration of the CONTRACT, or by inspections, tests or approvals required. 

 In the case of termination of the CONTRACT of PM/CM, GILBERT shall appoint a PM/CM 

against whom CONTRACTOR makes no reasonable objection and whose status under the 

CONTRACT DOCUMENTS shall be that of the former PM/CM. 

 

1.18 SEPARATE CONTRACTS 

 

Separate CONTRACTS may be let by GILBERT to perform other or additional work on or near 

the WORK covered by this CONTRACT.  CONTRACTOR shall be responsible for 

coordinating the sequencing of the WORK under those separate CONTRACTS identified/listed 

in the SUPPLEMENTAL CONDITIONS of the CONTRACT DOCUMENTS.  The bid shall 

include an amount for the administration of the sequencing of these CONTRACTS.  The 

requirements of Section 5.8 shall apply. 

 

1.19 BID PROTESTS 

 

The protest policy of the Town of Gilbert is available at the Town Clerk’s office at 50 E. Civic 

Center Drive, Gilbert, Arizona  85296. 
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 PART II 

 

 GENERAL CONDITIONS 

 

 DEFINITIONS 

 

Wherever in these SPECIFICATIONS, or in other CONTRACT DOCUMENTS, the following terms 

are used, the intent and meaning shall be interpreted as shown below.  Additional definitions and 

abbreviations pertaining to this PROJECT will be found in the SUPPLEMENTAL CONDITIONS. 

 

2.1 DEFINITIONS 

 

2.1.1 ADDENDUM: A written and/or graphic supplement to any of the CONTRACT DOCUMENTS 

issued, in writing, after ADVERTISEMENT of but prior to the opening of the bids for a 

CONTRACT. 

 

2.1.2 ADVERTISEMENT:  The public announcement, as required by law, inviting bids for WORK 

to be performed or MATERIALS to be furnished. 

 

2.1.3 AWARD:  The formal action of the Town Council in accepting a bid. 

 

2.1.4 BID SECURITY:  Refers to the certified check, cashier's check or surety bond which is 

required to be submitted with the bid to insure execution of the CONTRACT and the furnishing 

of the required bonds and insurance certificates.   

 

2.1.5 BIDDER:  Any individual, firm, partnership, or corporation submitting a bid for the work 

contemplated, acting directly or through a duly authorized agent. 

 

2.1.6 CHANGE ORDER:  A written order issued by GILBERT directing CONTRACTOR to make 

changes in the WORK or to perform extra work, and setting forth conditions for payment and 

adjustment in time of completion. 

 

2.1.7 CLERK:  The duly authorized person who performs the duties of the Town Clerk of GILBERT. 

 

2.1.8 CONTRACT:  The written instrument executed by CONTRACTOR and GILBERT by which 

CONTRACTOR is bound to furnish all labor, equipment and MATERIALS, to perform the 

WORK specified and by which GILBERT is obligated to compensate CONTRACTOR 

therefore at the prices set forth therein.  The CONTRACT DOCUMENTS are herewith by 

reference made a part of the CONTRACT as if fully set forth therein. 

 

2.1.9 CONTRACT DOCUMENTS:  The words "CONTRACT DOCUMENTS" include the Notice 

and Call for Bids, Information for BIDDERS and Bidding Requirements, General Conditions, 

SUPPLEMENTAL CONDITIONS, SPECIFICATIONS, Bid, CONTRACT, 

CONSTRUCTION SCHEDULE, PAYMENT BOND, PERFORMANCE BOND, PLANS, 

ENGINEER’S INSTRUCTION BULLETINS and all ADDENDA and Modifications thereto.  
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A Modification is (1) a written amendment to the CONTRACT signed by both parties, (2) a 

CHANGE ORDER, (3) a written interpretation issued by PM/CM, or (4) a written order for a 

minor change in the WORK issued by PM/CM. 

 

2.1.10 CONTRACT SCHEDULE:  The schedule produced by CONTRACTOR in response to the 

requirements of Section 5.1. 

 

2.1.11 CONTRACT SUM:  The total amount payable by GILBERT to CONTRACTOR for the 

performance of the WORK under the CONTRACT DOCUMENTS.  The CONTRACT SUM is 

the amount stated in the CONTRACT and adjusted by any CHANGE ORDER issued pursuant 

to the CONTRACT DOCUMENTS. 

 

2.1.12 CONTRACT TIME:  The time set forth in the CONTRACT for completion of the WORK 

required by the CONTRACT DOCUMENTS. 

 

2.1.13 CONTRACTOR:  The individual, firm, partnership or corporation that has entered into a 

CONTRACT with GILBERT for the WORK.  CONTRACTOR is required by law to be 

licensed in the classification of the WORK to be performed and will perform work or render 

services as a prime contractor. 

 

2.1.14 DAYS:  Unless otherwise designated, days will be understood to mean calendar days. 

 

2.1.15 ENGINEER:  The Architectural or Engineering firm designated by GILBERT to prepare 

PLANS and SPECIFICATIONS for the WORK, to make interpretations of the CONTRACT 

DOCUMENTS, to review and approve shop drawings and to perform other duties as set forth 

in the CONTRACT between GILBERT and ENGINEER.  

 

2.1.16 FINAL COMPLETION:  The date, more fully described in Section 9.2.2, when all items of the 

WORK are completely finished with no items of any scope outstanding or remaining to be 

completed, and all known defective work has been corrected.  This is the date that initiates the 

Warranty Period. 

 

2.1.17 GILBERT:  Town of Gilbert, Arizona. 

 

2.1.18 GILBERT'S REPRESENTATIVE OR GILBERT'S AGENT:  The authorized representative of 

GILBERT, assigned to the PROJECT WORK, the PROJECT Site or any part thereof during the 

performance of the WORK by CONTRACTOR and until final acceptance.  GILBERT’S 

REPRESENTATIVE is not the same person as the PM/CM. 

 

2.1.19 IMPROVEMENTS:  Means the same as "WORK."  

 

2.1.20 INITIAL CONTRACT SCHEDULE: The schedule prepared by CONTRACTOR in accordance 

with Section 5.1 and which includes the MILESTONE AND COMPLETION DATES specified 

in the CONTRACT DOCUMENTS. 
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2.1.21 MATERIALS:  The word "MATERIALS" includes, in addition to material incorporated in the 

PROJECT, equipment and other supplies used in the performance of the WORK. 

 

2.1.22 NOTICE OF APPARENT LOWEST RESPONSIBLE BIDDER:  The notice given to inform all 

bidders of GILBERT staff’s determination of the lowest responsible BIDDER and its 

recommendation for AWARD of the CONTRACT.  

 

2.1.23 NOTICE OF AWARD:  The notice given to inform the successful BIDDER of the AWARD of 

the CONTRACT. 

 

2.1.24 NOTICE TO PROCEED:  A directive issued by GILBERT authorizing CONTRACTOR to 

start the WORK or IMPROVEMENTS required in the CONTRACT. 

 

2.1.25 PAYMENT BOND:  A bond furnished by CONTRACTOR and an acceptable surety, in 

compliance with the requirements set forth in the CONTRACT DOCUMENTS, for the purpose 

of guaranteeing that CONTRACTOR promptly pays all monies due persons supplying labor or 

material to be used in prosecution of the CONTRACT. 

 

2.1.26 PERFORMANCE BOND:  A bond furnished by CONTRACTOR and an acceptable surety, in 

compliance with the requirements set forth in the CONTRACT DOCUMENTS, for the purpose 

of guaranteeing the faithful performance and completion of the WORK covered by the 

CONTRACT. 

 

2.1.27 PLANS:  All approved drawings or reproductions thereof pertaining to details of the WORK 

and which are made a part of the CONTRACT DOCUMENTS. 

 

2.1.28 PM/CM:  The Firm or person or their properly authorized assistants designated by GILBERT to 

oversee the construction of the PROJECT. 

 

2.1.29 PROJECT:  Means the same as "WORK" as defined below. 

 

2.1.30 SITE:  The area on which WORK is to be done as described in the CONTRACT 

DOCUMENTS. 

 

2.1.31 SUPPLEMENTAL CONDITIONS:  Those terms and conditions applicable to the WORK 

which are specifically set forth in the SUPPLEMENTAL CONDITIONS section of the 

CONTRACT DOCUMENTS. 

 

2.1.32 SPECIFICATIONS:  The descriptions, directions, provisions and requirements for performing 

the WORK as contained in the CONTRACT DOCUMENTS. 

 

2.1.33 SUBCONTRACTOR:  Those having a CONTRACT with CONTRACTOR for the 

performance of any WORK required by the CONTRACT DOCUMENTS. 
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2.1.34 SUBSTANTIAL COMPLETION:  The date, more fully described in Section 9.2.1, when 

PM/CM certifies, in writing, GILBERT may use or occupy the PROJECT or a designated 

portion thereof. 

 

2.1.35 WORK:  The word "WORK", "IMPROVEMENTS" or "PROJECT" includes any or all of the 

IMPROVEMENTS mentioned and authorized to be made, and the construction, reconstruction, 

and repair of all or any portion of such IMPROVEMENTS, and all labor, services, incidental 

expenses and material necessary or incidental thereto. 

 

2.1.36 WORK DIRECTIVE:  Supplemental drawings or instructions, which may be issued as 

necessary from time to time to make clear or define in greater detail the intent of the drawings 

and SPECIFICATIONS.  A CHANGE ORDER shall accompany a WORK DIRECTIVE if 

extra cost and/or time are known to be involved. 

 

2.1.37 WORKING DAYS:  Working days are exclusive of Saturday, Sunday and GILBERT 

recognized legal holidays.  In the event of a change, CONTRACTOR shall notify PM/CM. 
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  PART III 

 

 GENERAL CONDITIONS 

 

 AWARD AND EXECUTION OF CONTRACT 

 

3.1 AWARD 

 

3.1.1 As soon as practicable after the date of opening the bids, the Town Council will AWARD the 

CONTRACT to the lowest responsible and responsive BIDDER or will reject all bids. 

 

3.1.2 A NOTICE OF AWARD will be sent to the successful BIDDER by certified mail and shall be 

considered issued on the day sent. 

 

3.1.3 The low bid will be determined by the lowest net total from a fully qualified and responsible 

BIDDER arrived at by combining the BIDDER'S lump sum and unit price totals or lump sum 

base bid price and the bid prices of the alternates that are selected and accepted by GILBERT.  

GILBERT may accept or reject any or all alternates. 

 

3.2 EXECUTION OF CONTRACT 

 

3.2.1 The successful BIDDER shall, within the time specified in Information for Bidders and Bidding 

Requirements, execute the CONTRACT, and shall file insurance policies and/or certificates of 

insurance as required herein.  If CONTRACTOR fails or refuses to enter into the CONTRACT 

within the time stated, GILBERT may declare a forfeiture of his BID SECURITY as liquidated 

damages for failure to enter into the CONTRACT. 

 

3.2.2 Execution of the CONTRACT by CONTRACTOR is a representation that CONTRACTOR has 

visited the SITE, become familiar with the local conditions under which the WORK is to be 

performed, and has correlated personal observations with the requirements of the CONTRACT 

DOCUMENTS. 

 

3.3 CONTRACTOR'S INSURANCE 

 

3.3.1 General:  CONTRACTOR agrees to comply with all GILBERT ordinance and state and federal 

laws and regulations.  Without limiting any obligations or liabilities of CONTRACTOR, 

CONTRACTOR shall purchase and maintain, at its own expense, hereinafter stipulated 

minimum insurance with insurance companies duly licensed by the State of Arizona with an 

AM Best, Inc. rating of A or above with policies and forms satisfactory to GILBERT.  Failure 

to maintain insurance as specified may result in termination of this CONTRACT at 

GILBERT’S option. 

 

3.3.2 No Representation of Coverage Adequacy:  By requiring insurance herein, GILBERT does not 

represent that coverage and limits will be adequate to protect CONTRACTOR.  GILBERT 

reserves the right to review any and all of the insurance policies and/or endorsements cited in 
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this CONTRACT but has no obligation to do so.  Failure to demand such evidence of full 

compliance with the insurance requirements set forth in the CONTRACT DOCUMENTS or 

failure to identify any insurance deficiency shall not relieve CONTRACTOR from, nor be 

construed or deemed a waiver of, its obligation to maintain the required insurance at all times 

during the performance of the CONTRACT. 

 

3.3.3 Additional Insured:  All insurance coverage and self-insured retention or deductible portions, 

except Workers Compensation Insurance, shall name, to the fullest extent permitted by law for 

claims arising out of the performance of the CONTRACT, GILBERT, PM/CM, ENGINEER, 

their agents, representatives, officers, directors, officials and employees as Additional Insured 

as specified under the respective coverage sections of this CONTRACT DOCUMENTS. 

 

3.3.4 Coverage Term:  All insurance required herein shall be maintained in full force and effect until 

all WORK or services required to be performed under the terms of subject CONTRACT is 

satisfactorily performed, completed and formally accepted by GILBERT, unless specified 

otherwise in this CONTRACT DOCUMENTS. 

 

3.3.5 Primary Insurance:  CONTRACTOR’S insurance shall be primary insurance as respects 

performance of subject CONTRACT and in the protection of GILBERT as an Additional 

Insured. 

 

3.3.6 Occurrence Basis:  All insurance coverage shall be on an occurrence basis and not a claim made 

basis. 

 

3.3.7 Waiver:  All policies, including Workers’ Compensation insurance, shall contain a waiver of 

rights of recovery (subrogation) against GILBERT, its agents, representatives, officers, 

directors, officials and employees for any claims arising out of the WORK.  CONTRACTOR 

shall arrange to have such subrogation waivers incorporated into each policy via formal written 

endorsement thereto. 

 

3.3.8 Policy Deductibles and or Self Insured Retentions:  The policies set forth in these requirements 

may provide coverage which contains deductibles or self-insured retention amounts.  Such 

deductibles or self-insured retention shall not be applicable with respect to the policy limits 

provided to GILBERT.  CONTRACTOR shall be solely responsible for any such deductible or 

self-insured retention amount.  GILBERT, at its option, may require CONTRACTOR to secure 

payment or such deductible or self-insured retention by a surety bond or irrevocable and 

unconditional Letter of Credit. 

 

3.3.9 Use of Subcontractors:  If any WORK under the CONTRACT DOCUMENTS is subcontracted 

in any way, CONTRACTOR shall execute a written agreement with SUBCONTRACTOR 

containing the same Indemnification Clause and Insurance Requirements set forth herein 

protecting GILBERT and CONTRACTOR.  CONTRACTOR shall be responsible for executing 

the agreement with SUBCONTRACTOR and obtaining Certificates of Insurance verifying the 

insurance requirements. 
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3.3.10 Evidence of Insurance:  Prior to commencing any WORK under the CONTRACT 

DOCUMENTS, CONTRACTOR shall furnish GILBERT with Certificate(s) of Insurance, 

 or formal endorsements as required by the CONTRACT DOCUMENTS, issued by 

CONTRACTOR’S insurer(s) as evidence that policies are placed with acceptable insurers as 

specified herein and provide the required coverage, conditions, and limits of coverage specified 

in the CONTRACT DOCUMENTS and that such coverage and provisions are in full force and 

effect.  If a Certificate of Insurance is submitted as evidence of coverage, GILBERT shall 

reasonably rely upon the Certificate of Insurance as evidence of coverage but such acceptance 

and reliance shall not waive or alter in any way the insurance requirements or obligations of this 

CONTRACT.  Such certificates shall identify the PROJECT.  If any of the above-cited policies 

expire during the life of the CONTRACT, it shall be CONTRACTOR’S responsibility to 

forward renewal Certificates within ten (10) days after the renewal date containing all the 

aforementioned insurance provisions.  Certificates shall specifically cite the following 

provisions: 

 

3.3.10.1 GILBERT, PM/CM, ENGINEER, their agents, representatives, officers, directors, 

officials and employees are Additional Insured’s as follows: 

 

A. Commercial General Liability – Under ISO Form CG 20 10 11 85 or 

equivalent. 

B. Auto Liability – Under ISO Form CA 20 48 or equivalent. 

C. Excess Liability – Follow Form to underlying insurance as required. 

 

3.3.10.2 CONTRACTOR’S insurance shall be primary insurance as respects performance of 

CONTRACT. 

3.3.10.3 All policies, including Workers Compensation, waive rights of recovery 

(subrogation) against GILBERT, its agents, representatives, officers, directors, 

officials and employees for any claims arising out of WORK performed by 

CONTRACTOR under the CONTRACT DOCUMENTS. 

3.3.10.4 Certificate shall cite 30-day advance notice cancellation provision.   

3.3.10.5 Project descriptive information including: 

 

A. Higley/Warner Improvements 

B. ST152 

C. 2013-7003-0019 

 

3.3.11 REQUIRED COVERAGE: 

 

3.3.11.1 Commercial General Liability:  CONTRACTOR shall maintain “occurrence” form 

Commercial General Liability insurance with an unimpaired limit of not less than 

$3,000,000 for each occurrence, $3,000,000 Products and Completed Operations 

Annual Aggregate, and a $3,000,000 General Aggregate Limit on a per project 
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basis endorsed by means of ISO Endorsement CC-2503 1185 or equivalent.  The 

policy shall cover liability arising from premises, operations, independent 

contractors, products-completed operations, personal injury and advertising injury.  

Coverage under the policy will be at least as broad as Insurance Services Offices, 

Inc. policy form CG 00 010 93 or equivalent thereof, including but not limited to, 

separation of insured’s clause.  To the fullest extent allowed by law, for claims 

arising out of the performance of this CONTRACT, GILBERT, PM/CM, 

ENGINEER, their agents, representatives, officers, directors, officials and 

employees shall be cited as an Additional Insured under Insurance Service Offices, 

Inc.  Commercial General Liability Additional Insured Endorsement form CG 20 

10 11 85, or equivalent, which shall read “Who is an Insured (Section II) is 

amended to include as an  insured the person or organization shown in GILBERT, 

but only with respect to liability arising out of “your work” for that insured by or 

for you.”  CONTRACTOR, its successors and or assigns, is required to maintain 

Commercial General Liability insurance as specified hereunder for a minimum 

period of three (3) years following completion and acceptance of subject WORK.  

CONTRACTOR shall submit Certificate of Insurance evidencing such Commercial 

General Liability insurance during said three year period containing all of the 

insurance requirements set forth herein including naming GILBERT, PM/CM, 

ENGINEER, their agents, representatives, officers, directors, officials and 

employees as Additional Insured as required.  If any excess insurance is utilized to 

fulfill the requirements of this paragraph, such excess insurance shall be “follow 

form” equal or broader in coverage scope than underlying insurance. 

 

3.3.11.2 Vehicle Liability:  CONTRACTOR shall maintain Business Automobile Liability 

insurance with a limit of $3,000,000 each occurrence on CONTRACTOR’S owned, 

hired, and non-owned vehicles assigned to or used in the performance of the 

WORK.  Coverage will be at least as broad as Insurance Services Office, Inc. 

coverage code “1” “any auto” policy form CA 00 01 12 93 or equivalent thereof.  If 

any hazardous material, as defined by any local, state or federal authority, is the 

subject, or transported, in the performance of the WORK, an MCS 90 endorsement 

is required providing $5,000,000 per occurrence limits of liability for bodily injury 

and property damage.  To the fullest extent allowed by law, for claims arising out 

of the performance of this CONTRACT, GILBERT, PM/CM, ENGINEER, their 

agents, representatives, officers, directors, officials and employees shall be cited as 

an Additional Insured under the Insurance Service Officers, Inc.  Business Auto 

policy Designated Insured Endorsement form CA 20 48 or equivalent.  If any 

excess insurance is utilized to fulfill the requirements of this paragraph, such excess 

insurance shall be “follow form” equal or broader in coverage scope than 

underlying insurance. 
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3.3.11.3 Worker’s Compensation Insurance:  CONTRACTOR shall maintain Worker 

Compensation Insurance to cover obligations imposed by federal and state statutes 

having jurisdiction of CONTRACTOR’S employees engaged in the performance of 

the WORK and shall also maintain Employers Liability Insurance of not less than 

$1,000,000 for each accident, $1,000,000  disease for each employee and 

$1,000,000 disease policy limit. 

 

3.3.11.4 Builder’s “All Risk”:  CONTRACTOR shall maintain Builder’s “All Risk” 

Insurance in an amount not less than one hundred percent (100%) of the 

CONTRACT price.  Such policy shall include coverage for fire, lightening, 

vandalism, malicious mischief, riot, civil commotion, smoke, sprinkler leakage, 

water damage, windstorm, hail, earthquake, landslide, flood and collapse or loss 

due to the results of faulty workmanship during the CONTRACT TIME and until 

Final Acceptance of the WORK by GILBERT.  On pipeline and similar Projects 

where fire hazard is negligible or nonexistent, GILBERT may waive the 

requirement for fire insurance and/or accept the installation waiver. 

 

3.3.11.5 Railroad Protection Liability:  If the WORK involves a railroad right-of-way (as 

described in the SUPPLEMENTAL CONDITIONS) Railroad Protective Liability 

Insurance coverage is required in the amounts set forth in the SUPPLEMENTAL 

CONDITIONS. 

 

3.4 REQUIREMENT OF CONTRACT BONDS 

 

3.4.1 Concurrently with the execution of the CONTRACT, CONTRACTOR shall furnish GILBERT 

the following bonds, which shall become binding upon the AWARD of the CONTRACT to 

CONTRACTOR: 

 

3.4.1.1   A PERFORMANCE BOND in conformance with Section 1.12 and in an amount 

equal to the full CONTRACT SUM conditioned upon the faithful performance of 

the CONTRACT in accordance with PLANS, SPECIFICATIONS and Conditions 

thereof.  Such bond shall be solely for the protection of GILBERT.  The 

Performance Bond shall remain in force the greater of (a) two years after FINAL 

COMPLETION of the WORK, or (b) until the expiration of all warranties and 

guarantees as required by the CONTRACT. 

3.4.1.2 A PAYMENT BOND in conformance with Section 1.12 and in an amount equal to 

the full CONTRACT SUM solely for the protection of the claimants supplying 

labor or MATERIALS to CONTRACTOR or his SUBCONTRACTORS in the 

prosecution of the WORK provided for in such CONTRACT.  The Payment Bond 

shall remain in effect for at least one year after FINAL COMPLETION of the 

WORK. 
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3.4.2 Each such bond shall include a provision allowing the prevailing party in a suit on such bond to 

recover as a part of this judgment such reasonable attorney's fees as may be fixed by a judge of 

the court. 

 

3.4.3 Each such bond shall be executed by a surety company or companies holding a certificate of 

authority to transact surety business in the State of Arizona issued by the Director of the 

Department of Insurance pursuant to Title 20, Chapter 2, Article 1 of the Arizona Revised 

Statutes and any amendments thereto.  The bonds shall be made payable and acceptable to 

GILBERT.  The bonds shall be written or countersigned by an authorized representative of the 

surety who is either a resident of the State of Arizona or whose principal office is maintained in 

this State and the bonds shall have attached thereto a certified copy of the Power of Attorney of 

the signing official. 

 

3.5 INDEMNIFICATION 

 

3.5.1 To the fullest extent permitted by law, CONTRACTOR, its successors and assigns shall 

indemnify and hold harmless GILBERT, its officers and employees from and against all 

liabilities, damages, losses and costs (including reasonable attorney fees and court costs) to the 

extent caused by the negligence, recklessness or intentional wrongful conduct of 

CONTRACTOR or other persons employed or used by the CONTRACTOR in the performance 

of this Agreement.  CONTRACTOR’s duty to indemnify and hold harmless GILBERT, its 

officers and employees shall arise in connection with any claim, damage, loss or expense that is 

attributable to bodily injury, sickness, disease, death, or injury to, impairment, or destruction of 

property including loss of use of resulting there from, caused by CONTRACTOR’s negligence, 

recklessness or intentional wrongful conduct in the performance of this Agreement and the 

negligence, recklessness or intentional wrongful conduct of any person employed by 

CONTRACTOR or used by CONTRACTOR in the performance of this Agreement. 

 

3.5.2 Insurance provisions set forth in this Agreement are separate and independent from the 

indemnity provisions of this paragraph and shall not be construed in any way to limit the scope 

and magnitude of the indemnity provisions.  The indemnity provisions of this paragraph shall 

not be construed in any way to limit the scope and magnitude and applicability of the insurance 

provisions. 
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3.6 SAFETY WARRANTY 

 

3.6.1 CONTRACTOR shall provide and maintain in a neat, sanitary condition such accommodations 

for the use of his employees as may be necessary to comply with the requirements and 

regulations of the Arizona State Department of Health or as specified by the Maricopa County 

Health Department, Sanitary Code.  CONTRACTOR shall provide all safeguards, safety 

devices and protective equipment and take any other needed actions, on his own responsibility 

or as PM/CM may determine, reasonably necessary to protect the life and the health of 

employees on the job, the safety of the public and to protect property in connection with the 

performance of the WORK.  Precaution shall be exercised by CONTRACTOR at all times for 

the protection of persons (including employees and GILBERT representatives) and property.  

CONTRACTOR shall comply with the provisions of all applicable laws, pertaining to such 

protection including all Federal and State occupational safety and health acts, and standards and 

regulations promulgated thereunder. 

 

3.6.2 CONTRACTOR warrants that CONTRACTOR is aware of and understands the hazards 

presented to persons, property and the environment relating to and arising out of the WORK.  In 

the event CONTRACTOR or any of CONTRACTOR’S SUBCONTRACTORS are working or 

operating in an unsafe manner, CONTRACTOR shall immediately take full and appropriate 

steps to assure the safety of those working in the job site.  CONTRACTOR acknowledges 

GILBERT’S right under this CONTRACT to stop work if GILBERT determines the WORK is 

not proceeding in a safe manner and may result in injury to persons or property.  GILBERT, 

PM/CM and ENGINEER shall not be liable for the costs incurred by CONTRACTOR if the 

WORK is stopped for safety reasons.  The PM/CM, with GILBERT approval, shall issue a stop 

work order until the violation ceases.  The PM/CM shall immediately notify CONTRACTOR 

in writing of the reasons WORK was stopped. 

 

3.7 NOTICE TO PROCEED 

 

CONTRACTOR or SUBCONTRACTORS shall not start WORK on any part of the PROJECT 

until NOTICE TO PROCEED has been issued by GILBERT.  The NOTICE TO PROCEED 

will be sent to CONTRACTOR by certified mail or delivered to him in person.  The date for the 

official start of the CONTRACT will be set forth in the NOTICE TO PROCEED.  The 

NOTICE TO PROCEED shall not be issued until the CONTRACT has been executed and all 

insurance, bonds and other required documents have been submitted to GILBERT. 
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PART IV 

 

GENERAL CONDITIONS 

 

COMMENCEMENT, PROSECUTION AND PROGRESS 

 

4.1 COMMENCEMENT 

 

4.1.1 Within ten (10) working days after the NOTICE OF AWARD, a pre-construction conference 

will be held to establish a working understanding among the parties as to the WORK and to 

discuss the schedules referred to in Section 5.1, procedures for handling submittals, processing 

Applications for Payment, and maintaining required records. 

 

4.1.1.1 The conference shall be attended by:  CONTRACTOR and his superintendent,  

 Principal SUBCONTRACTORS, Representatives of principal suppliers and 

manufacturers as appropriate, PM/CM, ENGINEER, Representatives of GILBERT, 

Others as requested by CONTRACTOR, PM/CM, GILBERT, or ENGINEER. 

4.1.1.2 The purpose of the conference is to designate responsible personnel and establish a 

working relationship.  Matters requiring coordination will be discussed and 

procedures for handling such matters established.  The agenda will include but not 

be limited to: 

 

A. Discussion of CONTRACTOR’S INITIAL CONTRACT SCHEDULE (See 

Section 5.1). 

B. Transmittal, review, and distribution of CONTRACTOR’S submittals. 

C. Processing applications for payment. 

D. Maintaining record documents. 

E. Critical work sequencing. 

F. ENGINEER’S INSTRUCTION BULLETINS and CHANGE ORDERS. 

G. Use of premises, office and storage areas, security, housekeeping, and 

GILBERT'S needs. 

H. Major equipment deliveries and priorities. 

I. CONTRACTOR’S Safety Program. 

 

4.1.1.3 PM/CM will preside at the conference and will arrange for keeping the minutes and 

distributing the minutes to all persons in attendance. 
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4.1.2 CONTRACTOR shall commence WORK on or before the tenth (10
th

) day after the date set 

forth in the NOTICE TO PROCEED, and shall complete all WORK under the CONTRACT 

within the CONTRACT TIME.  The NOTICE TO PROCEED will be issued no later than thirty 

(30) DAYS after the NOTICE OF AWARD unless otherwise agreed upon in writing, or as may 

be specified in the SUPPLEMENTAL CONDITIONS. 

 

4.2 SUBCONTRACTORS 

 

4.2.1 Subcontracts shall be in accordance with, and CONTRACTOR shall be bound by, the following 

provisions: 

 

4.2.1.1 All subcontracts shall be subject to review and acceptance by GILBERT. 

4.2.1.2 All subcontracts shall be in writing and shall provide that all WORK 

to be performed thereunder shall be performed in accordance with 

the terms of the CONTRACT. 

 4.2.1.3 True copies of any and all subcontracts shall be furnished to 

GILBERT; however, prices may be omitted. 

 4.2.1.4 The subcontracting of any part of the WORK will in no way relieve 

CONTRACTOR of his responsibility or liability or obligation under 

the CONTRACT. 

4.2.1.5 All subcontracts and purchase orders for equipment shall state 

guaranteed delivery dates, at such times as determined by 

CONTRACTOR, which will allow CONTRACTOR to complete the 

PROJECT within the CONTRACT TIME. 

 

4.2.2 If GILBERT or PM/CM has reasonable objection to any proposed SUBCONTRACTOR, 

CONTRACTOR shall submit a substitute to whom GILBERT and PM/CM have no reasonable 

objection, and the CONTRACT SUM shall be increased or decreased by the difference in cost 

occasioned by such substitution and an appropriate CHANGE ORDER shall be issued. 

 

4.2.3 CONTRACTOR shall make no substitution for any SUBCONTRACTOR, person or entity 

previously selected if GILBERT or PM/CM make reasonable objection to such substitution. 

 

4.3 CONTRACTOR'S REPRESENTATIVE AND EMERGENCIES 

 

4.3.1 CONTRACTOR shall at all times be present at the WORK in person or represented by a 

competent superintendent who shall supervise and direct the WORK and shall be authorized by 

CONTRACTOR to receive and fulfill instructions from PM/CM.  

 

4.3.2 CONTRACTOR shall supervise and direct the WORK.  He shall be solely responsible for the 

means, methods, techniques, sequences and procedures of construction.  CONTRACTOR shall 

employ and maintain on the SITE a qualified supervisor or superintendent who shall be 

designated in writing by CONTRACTOR as CONTRACTOR'S representative at the site.  The 
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supervisor shall have full authority to act on behalf of CONTRACTOR and all communications 

given to the supervisor shall be as binding as if given to CONTRACTOR.  The supervisor shall 

be present on the SITE at all times as required to perform adequate supervision and 

coordination of the WORK. 

 

4.3.3 Emergencies that may arise during the progress of the WORK may require special effort or 

require extra shifts of men to continue the WORK beyond normal working hours.  

CONTRACTOR shall be prepared in case of such emergencies from whatever cause, to do all 

necessary WORK promptly. 

 

4.4 CONTRACT DOCUMENTS 

 

4.4.1 CONTRACTOR shall keep at the SITE a copy of the CONTRACT DOCUMENTS and shall at 

all-time give PM/CM access thereto. 

 

4.4.2 The documents that make up the CONTRACT DOCUMENTS are intended to be complete and 

complementary, and to prescribe a complete WORK which CONTRACTOR shall perform in a 

manner acceptable to PM/CM and in full compliance with the terms of the CONTRACT.  

CONTRACTOR shall provide GILBERT with a complete and operable WORK, even though 

the PLANS and SPECIFICATIONS may not specifically call out all items or items of work 

required of CONTRACTOR to complete his task.  If any omissions are made of information 

necessary to carry out the full intent and meaning of the CONTRACT DOCUMENTS, 

CONTRACTOR shall immediately notify PM/CM, who shall immediately notify ENGINEER. 

 ENGINEER will make the necessary corrections for furnishing of detailed instructions.  In case 

of discrepancies, the more stringent requirement shall govern. 

 

4.4.3 Any drawings or PLANS listed anywhere in the SPECIFICATIONS or ADDENDA thereto 

shall be regarded as a part thereof and of the CONTRACT.  Anything mentioned in these 

SPECIFICATIONS and not indicated on the PLANS and not mentioned in these 

SPECIFICATIONS shall be of the same force and effect as if indicated or mentioned in both. 

 

4.4.4 CONTRACTOR shall perform the WORK in accordance with the lines, grades, cross sections, 

and dimensions indicated on the PLANS and detailed drawings. 

 

4.4.5 Unless otherwise specified in the SUPPLEMENTAL CONDITIONS, CONTRACTOR shall 

furnish all MATERIALS, labor, tools, equipment, water, light, power, transportation, 

superintendence, temporary construction of every nature, and incidentals, including, but not 

limited to, dust and traffic control measures, and to perform all WORK involved in executing 

the CONTRACT in a satisfactory and workmanlike manner within the CONTRACT TIME. 

 

4.4.6 Anything in the CONTRACT DOCUMENTS notwithstanding, CONTRACTOR accepts the 

responsibility of constructing a watertight, weather tight PROJECT. 
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4.5 ERRORS AND OMISSIONS 

 

 The PLANS are presumed to be correct, but CONTRACTOR shall be required to check 

carefully all dimensions before beginning the WORK.  If any errors or omissions are 

discovered, PM/CM shall be so notified in writing.  PM/CM shall immediately notify 

ENGINEER who will then make such corrections and interpretations as may be deemed 

necessary for fulfilling the intent of the PLANS and SPECIFICATIONS and shall issue 

appropriate ENGINEER’S INSTRUCTION BULLETINS.  Any such adjustments made by 

CONTRACTOR without prior review and acceptance shall be at his own risk.  The settlement 

of any complication or disputed expenses arising from such adjustment shall be made by 

CONTRACTOR at his own expense. 

 

4.6 QUALIFICATIONS FOR EMPLOYMENT 

 

4.6.1 No person under the age of sixteen (16) years for normal occupations, no person under the age 

of eighteen (18) years in hazardous occupations and no person currently serving a sentence in a 

penal or correctional institution shall be employed to perform any WORK under this 

CONTRACT.  Each person working must provide proof of United States citizenship or legal 

work identification. 

 

4.6.2 Immigration Law Compliance Warranty   

 

4.6.2.1 As required by A.R.S. § 41-4401, Contractor hereby warrants its compliance with 

all federal immigration laws and regulations that relate to its employees and A.R.S. 

§ 23-214(A). Contractor further warrants that after hiring an employee, Contractor 

verifies the employment eligibility of the employee through the E-Verify program.   

4.6.2.2 If Contractor uses any subcontractors in performance of the Work, subcontractors 

shall warrant their compliance with all federal immigration laws and regulations 

that relate to its employees and A.R.S. § 23-214(A), and subcontractors shall 

further warrant that after hiring an employee, such subcontractor verifies the 

employment eligibility of the employee through the E-Verify program.   

4.6.2.3 A breach of this warranty shall be deemed a material breach of the Contract that is 

subject to penalties up to and including termination of the Contract.  Contractor is 

subject to a penalty of $100 per day for the first violation, $500 per day for the 

second violation, and $1,000 per day for the third violation.  Gilbert at its option 

may terminate the Contract after the third violation.  Contractor shall not be 

deemed in material breach of this Contract if the Contractor and/or subcontractors 

establish compliance with the employment verification provisions of Sections 

274A and 274B of the federal Immigration and Nationality Act and the E-Verify 

requirements contained in A.R.S. § 23-214(A).   

4.6.2.4 Gilbert retains the legal right to inspect the papers of any Contractor or 

subcontractor employee who works on the Contract to ensure that the Contractor or 

subcontractor is complying with the warranty.   Any inspection will be conducted 

after reasonable notice and at reasonable times.    
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4.6.2.5 If state law is amended, the parties may modify this paragraph consistent with state 

law. 

 

4.6.3 Equal Treatment of Workers.  CONTRACTOR shall keep fully informed of all federal and state 

laws, county and local ordinances, regulations, codes and all orders and decrees of bodies or 

tribunals having any jurisdiction or authority, which in any way affect the conduct of the 

WORK.  CONTRACTOR shall at all times observe and comply with all such laws, ordinances, 

regulations, codes, orders and decrees; this includes, but is not limited to laws and regulations 

ensuring equal treatment for all employees and against unfair employment practices, including 

the Occupational Safety and Health Administration (“OSHA”) and the Fair Labor Standards 

Act (“FLSA”).  CONTRACTOR shall protect and indemnify GILBERT and its representatives 

against any claim or liability arising form or based on the violation of such, whether by 

CONTRACTOR or its employees. 

 

4.7 CHARACTER OF WORKERS 

 

4.7.1 CONTRACTOR shall have in place and enforce a drug-free workplace policy which complies 

with the requirements of the Drug-Free Workplace Act. 

 

4.7.2 CONTRACTOR shall at all-time employ sufficient labor and equipment for prosecuting the 

several classes of WORK to full completion in the manner and time required by the 

CONTRACT DOCUMENTS. 

 

4.7.3 All workmen shall be competent and have sufficient skill, knowledge and experience in their 

class of work and in the operation of equipment required to perform all WORK properly and 

satisfactorily. 

 

4.7.4 CONTRACTOR shall at all times enforce strict discipline and good order among its workmen 

and shall not permit the use of alcohol or controlled substances (without a medical 

authorization) at the SITE. 

 

4.7.5 Any person employed by CONTRACTOR or any SUBCONTRACTOR who, in the opinion of 

PM/CM does not perform his work in a proper and skillful manner or is intemperate or 

disorderly shall, at the written request of PM/CM be removed from the WORK by 

CONTRACTOR or SUBCONTRACTOR employing such persons, and shall not be employed 

again in any portion of the WORK without the approval of PM/CM.  CONTRACTOR or 

SUBCONTRACTOR shall hold GILBERT harmless from damages or claims for compensation 

that may occur in the enforcement of this section. 

 

4.7.6 Should CONTRACTOR or SUBCONTRACTOR fail to remove such person as required above, 

or fail to furnish suitable and sufficient personnel for the proper prosecution of the WORK, 

GILBERT may suspend the WORK by written notice until such orders are complied with. 
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4.8 MAINTENANCE OF TRAFFIC 

 

4.8.1 CONTRACTOR’S operations shall be in accordance with the Manual on Uniform Traffic 

Control Devices, Latest Edition.  These operations shall cause no unnecessary inconvenience to 

the public and public access rights shall be considered at all times.  Unless otherwise authorized 

in the Specifications or on a temporary basis by PM/CM, traffic shall be permitted to pass 

through the Work area.  CONTRACTOR shall coordinate with the various agencies to include 

governmental, commercial and public, so that adequate services are maintained. 

 

4.8.2 The CONTRACTOR will coordinate and schedule off-duty police officers with the Town of 

Gilbert as a part of the CONTRACTOR’s traffic control work.  GILBERT will pay for the 

officers directly with no payment to the CONTRACTOR for this item.  The CONTRACTOR 

will be required to present an overall estimate of off duty officer hours required with the 

submission of his master schedule for the project.  Officers charge a minimum of four hours to 

the project if scheduled.  In the event that the CONTRACTOR fails to prosecute the work in a 

timely and orderly fashion, GILBERT shall notify the CONTRACTOR and reserves the right to 

negotiate a corresponding deductive change order with the CONTRACTOR based upon the 

cost of $65/hour/officer that GILBERT will incur for the off duty officers.   

 

4.8.3 CONTRACTOR shall become familiar with and follow GILBERT’S procedures when 

submitting traffic control plans for approval. 

 

4.8.4 Safe and adequate pedestrian and vehicular access shall be provided and maintained to fire 

hydrants, commercial and industrial establishments, churches, schools, parking lots, motels, 

hospitals, fire stations, police stations, residential properties and establishments of a similar 

nature. 

 

4.8.5 Grading operations, roadway excavation and fill construction shall be conducted and 

maintained in such a manner as to provide a reasonably satisfactory and safe surface for 

vehicular and pedestrian traffic.  When rough grading is completed, the roadbed shall be 

brought to and maintained in a reasonably smooth condition, satisfactory and safe for vehicular 

traffic at the posted speed limit.  Pedestrian walkways shall be provided and maintained in a 

like manner.  CONTRACTOR shall accomplish any additional grading operations and/or 

repairs, including barricade replacement or repairs during working and non-working periods 

which, in the opinion of PM/CM, are required. 

 

4.8.6 CONTRACTOR shall provide an asphalt paved surface for any temporary bypass that is in 

place longer than ten (10) CALENDAR days. 

 

4.8.7 In the event of abnormal weather conditions, such as windstorms and rainstorms, 

CONTRACTOR shall immediately inspect his WORK area and take all necessary actions to 

insure that public access and safety are maintained. 

 

4.8.8 CONTRACTOR shall provide PM/CM with the emergency phone number of his 

representatives. 
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4.8.9 CONTRACTOR representative shall be available for contact twenty-four (24) hours per day, 

seven (7) days per week. 

 

4.9 CLEANUP AND DUST CONTROL 

 

4.9.1 Throughout all phases of construction, including suspension of WORK, and until final 

acceptance of the PROJECT, CONTRACTOR shall keep the WORK area clean and free from 

rubbish, excess material and debris generated by construction activities. 

 

4.9.2 CONTRACTOR shall take whatever steps, procedures or means required to prevent any dust 

nuisance due to his construction operations.  The dust control measures shall be maintained at 

all times to the satisfaction of PM/CM and in accordance with the requirements of the Maricopa 

County Bureau of Air Control Rules and Regulations. 

 

4.9.3 Failure of CONTRACTOR to comply with PM/CM'S cleanup orders may result in an order to 

suspend WORK until the condition is corrected.  No additional compensation or time will be 

allowed as a result of such suspension and PM/CM has the authority to take such other 

measures as may be necessary to remedy the situation. 

 

4.10 SANITATION 

 

4.10.1 CONTRACTOR shall provide suitable and adequate sanitary conveniences for the use of all 

persons employed on the PROJECT.  All sanitary conveniences shall conform to the regulations 

of the public authority having jurisdiction over such matters.  At the completion of the 

PROJECT, all such sanitary conveniences shall be removed and the premises left in a sanitary 

condition. 

 

4.10.2 CONTRACTOR shall cooperate with and follow directions of the Arizona Department of 

Public Health Services and the Maricopa County Health Department with respect to sanitation 

facilities.  State and County Public Health Service representatives shall have access to the 

WORK wherever it is in preparation or progress, and CONTRACTOR shall provide proper 

facilities for such access and inspection. 

 

4.11 WATER 

 

4.11.1 CONTRACTOR and each SUBCONTRACTOR shall supply adequate pure cool drinking 

water with individual drinking cups for the use of employees on this construction.  The quality 

of drinking water shall meet all applicable federal, state and local standards for drinking water. 

 

4.11.2 It shall be the responsibility of CONTRACTOR to provide and maintain, at his own expense, 

an adequate supply of water for his use for construction and to install and maintain necessary 

supply connections and piping for same.  Before final acceptance of the completed PROJECT, 

all temporary connections and piping installed by CONTRACTOR shall be removed. 
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4.11.3 CONTRACTOR shall apply for a fire hydrant meter and pay for all construction water used at 

the current rates charged by GILBERT, if CONTRACTOR desires to obtain water from the 

distribution system at any point. 

 

4.12 CONSTRUCTION STAKING 

 

4.12.1 Construction staking will be made by CONTRACTOR in accordance with the technical 

requirements of Section 105.8 of the MAG Specifications unless otherwise provided in the 

SUPPLEMENTAL CONDITIONS.  CONTRACTOR shall provide and pay for all building 

layout staking, including elevations and all other PROJECT staking. 

 

4.12.2 Replacement of construction stakes that have been knocked out due to CONTRACTOR'S  

 WORK or lack of WORK, weather conditions, traffic, vandalism or utility contractors will be 

done at CONTRACTOR'S expense. 

 

4.13 BLUE STAKE 

 

CONTRACTOR is required to notify Blue Stake (263-1100) prior to the excavation of any 

material in accordance with A.R.S. § 40-360.22.  CONTRACTOR shall directly contact 

GILBERT for marking of electrical for traffic signals, sprinkler and irrigation facilities. 

 

4.14 UTILITIES SHOWN ON THE PLANS 

 

4.14.1 Regardless of what utilities are shown on the PLANS, it shall be CONTRACTOR'S 

responsibility to verify these locations and any additional lines which may exist through 

consulting with GILBERT, utility companies and/or "Blue Stake." 

 

4.14.2 Existing utilities are indicated on PROJECT PLANS in accordance with the best information 

available.  CONTRACTOR shall notify all owners of utilities when his WORK is in progress 

and shall make such arrangements as are necessary to make any emergency repair to any utility, 

in a manner satisfactory to GILBERT of a damaged utility line, including individual or house 

service utility lines. 

 

4.14.3 No extra compensation will be made for the repair of any individual or house service utility or 

utility lines damaged by CONTRACTOR'S labor forces or equipment, nor for any damage 

incurred through neglect or failure to provide protective barriers, lights and other devices or 

means required to protect such existing utilities. 

 

4.14.4 CONTRACTOR shall expose all sanitary and storm sewers, water, gas, electric, telephone 

utility lines, and other underground structures that might interfere with the WORK, in order to 

permit survey location prior to construction. 

 

4.14.5 CONTRACTOR shall assume full responsibility for damages to any underground facility/utility 

properly shown on the Plans or properly located by the Utility owner, as a result of failing to 

obtain information as to its location, failing to excavate in a careful and prudent manner (as 
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defined in MAG Spec’s), or failing to take measures for protection of the facilities/utilities.  

The Contractor is liable to the owner of the Underground Facility/Utility for the total cost of the 

repair.   

 

4.15 UTILITIES NOT SHOWN ON THE PLANS 

 

4.15.1 If utility lines are encountered which are not shown on the PLANS, and not located, or 

incorrectly located by the Utility owner, other than individual or house service utility lines, and 

these lines are damaged or work is required to clear same, then MAG Spec Section 109.8 and 

A.R.S. § 40-360 shall apply.   

 

4.15.2 The work necessary for the raising, lowering, or relocating of any such utility shall be at the 

Utility owner’s expense.  The necessary WORK may be done by the Utility owner or by 

CONTRACTOR, or as a collaborative effort, at the option of the Utility owner.  All WORK 

shall be in accordance with the standards of GILBERT and the Utility owner. 

 

4.15.3 In most cases, individual or house service utility lines are not shown on the PLANS.  It shall be 

CONTRACTOR’S responsibility to locate and protect these individual or house services.  If, 

due to CONTRACTOR’S operations, any of these lines are damaged, he shall repair or replace 

these lines in a manner satisfactory to the owner of the utility at no extra cost to GILBERT.  In 

addition, the cost of location, protection, and working around these individual or house service 

utility lines shall be included in CONTRACTOR’S bid for the WORK under this CONTRACT. 

 

4.16 DRIVEWAYS AND WALKS 

 

4.16.1 Inconvenience caused by digging across driveways and sidewalks shall be kept to a minimum 

by restoring the serviceability of the drive or sidewalk as soon as possible.  At least 24 hours in 

advance of blocking driveways, CONTRACTOR shall notify the property owner.  

CONTRACTOR shall replace or repair any damage done to driveways and walks to not less 

than the condition existing prior to CONTRACTOR'S WORK.  If it is necessary to leave an 

excavation open across driveways or sidewalks, CONTRACTOR shall provide temporary relief 

in the form of steel plates over the excavation. 

 

4.16.2 Temporary paving replacement in front of business establishments shall be placed immediately 

following backfill and shall remain in place until the condition of the backfill is suitable for 

permanent pavement replacement. 

 

4.17.3 Direct access shall be provided at all times to fire engine hoses, fire hydrants, hospitals, police 

stations, and at all other agencies or services where emergencies may require immediate access 

to same. 
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4.17 TREES AND SHRUBBERY 

 

4.17.1 All trees and shrubbery within the right-of-way or easements shall be protected by 

CONTRACTOR insofar as practicable.  No trees or shrubbery shall be removed without the 

prior approval of GILBERT. 

 

4.17.2 In the event shrubbery or trees must be trimmed or removed, CONTRACTOR shall notify the 

property owner to do so within a reasonable time prior to construction.  All shrubbery or trees 

not removed by the property owner shall be trimmed or removed by CONTRACTOR and 

hauled from the job at CONTRACTOR'S expense. 

 

4.17.3 All trees, shrubs, hedges, brush, etc., designated on the PLANS, or by PM/CM for removal, 

shall be completely removed and disposed of as indicated on the PLANS or specified. 

 

4.18 IRRIGATION DITCHES AND STRUCTURES 

 

CONTRACTOR shall contact the owners of any ditches, irrigation lines, and appurtenances 

which interfere with the WORK and shall make arrangements for dry-up or scheduling of water 

deliveries.  CONTRACTOR shall be liable for any damage due to irrigation facilities damaged 

by his operations and shall repair such damaged facilities to an "equal or better than" original 

condition. 

 

4.19 ROADS AND FENCES 

 

4.19.1 Streets and roads subjected to interference by the prosecution of this WORK shall be kept open 

in compliance with Section 4.9 and maintained by CONTRACTOR until the WORK is 

completed. 

 

4.19.2 All fences located in easements, when damaged or temporarily removed, shall be restored to a 

condition equal to or better than the original condition.  Such fences shall be restored at 

CONTRACTOR'S expense. 

 

4.20 PROTECTION OF WORK AND CLEANING UP 

 

4.20.1 CONTRACTOR shall be responsible for the protection of all WORK until its completion and 

final acceptance, and he shall at his own expense, replace damaged or lost material, or repair 

damaged parts of the WORK, and CONTRACTOR and his Sureties shall be liable therefore. 

 

4.20.2 CONTRACTOR shall remove from the vicinity of the completed WORK all plant, surplus 

material or equipment belonging to him or used under his direction during construction.  All 

surplus excavated material, concrete, plaster and debris of all kinds shall be removed from 

GILBERT'S premises, streets or portions of building or property at or adjacent to the site of the 

WORK excepting that select material which may be required for refilling or grading the 

surface.  Salvage material shall be stored at areas designated by PM/CM.  Where an area is 
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indicated to be "cleared", all the weeds, vegetation, shrubs and trees shall be removed unless 

they are specifically noted not to be removed. 

 

4.20.3 In the event of abnormal weather conditions, such as windstorms and rainstorms, Contractor 

shall immediately inspect his Work area and take all necessary actions to insure that the project 

Site is protected and maintained. 

 

4.21 METHODS AND EQUIPMENT 

 

4.21.1 The methods and equipment adopted by CONTRACTOR shall be such as will secure a 

satisfactory quality of WORK and will enable CONTRACTOR to complete the WORK in the 

time agreed upon.  The selection and use of these methods and equipment is the responsibility 

of CONTRACTOR. 

 

4.21.2 When the SPECIFICATIONS state the construction shall be performed by the use of certain 

methods and equipment, such methods and equipment shall be used unless others are 

authorized by ENGINEER.  If CONTRACTOR desires to use a method or type of equipment 

other than those specified, he may make that request to PM/CM, who shall immediately 

forward the request to ENGINEER.  The request shall be in writing and shall include a full 

description of the methods and equipment proposed to be used and an explanation of the 

reasons for desiring to make the change.  If approval is given, it will be on the condition that 

CONTRACTOR will be fully responsible for producing construction work that performs the 

equivalent or better function as the original specifications.  Approval by TOWN does not 

guarantee acceptance of the final Work, which will be determined by the ENGINEER, after 

evaluating whether equivalent or better function as the original specifications was or will be 

achieved.  If, after trial use of the substituted methods or equipment, ENGINEER determines 

that the WORK produced does not meet the SPECIFICATIONS, CONTRACTOR shall 

discontinue the use of the substitute method or equipment and shall complete the remaining 

construction with the specified methods, equipment and quality, or take such other corrective 

action as ENGINEER may direct.  No change will be made in basis of payment of the 

construction items involved or in CONTRACT TIME as result of authorizing a change in 

methods or equipment under these provisions.  CONTRACTOR may appeal a decision of 

ENGINEER under this Section to PM/CM.  Any such appeal must be made in writing within 

forty-eight (48) hours of ENGINEER'S decision or the right to appeal is waived. 

 

4.22 SUSPENSION OF WORK 

 

In case of suspension of WORK from any cause whatever, CONTRACTOR shall be 

responsible for the protection of all MATERIALS and equipment.  CONTRACTOR shall 

provide suitable drainage and erect temporary structures where necessary to protect the 

MATERIALS and equipment. 

 



Project Name: Higley/Warner Improvements  

Project No.: ST152 

Contract No.: 2013-7003-0019 

 

 

Form No. CIP2.4.2      32 

Construction General Conditions with PM/CM for DBB Projects 

Revised August 24, 2013 

 

4.23 DELAYS AND EXTENSION OF TIME 

 

4.23.1 If CONTRACTOR finds it impossible for reasons beyond his control to complete the WORK 

within the CONTRACT TIME as specified or as extended, he shall immediately submit a 

written request to PM/CM for an extension of time setting forth therein the reasons that he 

believes will justify the granting of his request.  CONTRACTOR'S plea that insufficient time 

was specified is not a valid reason for extension of time.  If PM/CM finds that the WORK was 

delayed because of conditions beyond the control and through no fault of CONTRACTOR, he 

may extend the CONTRACT TIME in such amount as the conditions justify.  The extended 

CONTRACT TIME shall be non-compensable and shall be in full force and affect the same as 

though it were the original CONTRACT TIME. 

 

4.23.2 In setting the CONTRACT TIME, it has been assumed that up to 10 WORKING DAYS may be 

lost as a result of weather conditions which will slow down the normal progress of WORK; 

therefore, no extensions in CONTRACT TIME will be allowed for the first 10 WORKING 

DAYS lost due to bad weather conditions.  

 

4.23.3 To receive consideration, a request for extension of time must be made in writing to PM/CM 

stating the reason for said request, and such request must be received by PM/CM within forty-

eight (48) hours following the end of the delay-causing condition. 

 

4.23.4 PM/CM shall ascertain the facts and extent of the delay, and its findings of the facts thereon 

shall be final and conclusive.   

 

4.23.5 An extension of time may be granted by GILBERT after the expiration of the time originally 

fixed in the CONTRACT or as previously extended, and the extension so granted shall be 

deemed to commence and be effective from the date of such expiration.  Any extension of time 

shall not release the sureties upon any bond required under the CONTRACT. 

 

4.23.6 GILBERT'S, ENGINEER’S or PM/CM'S liability for delay from any cause shall be limited to 

granting a time extension to CONTRACTOR and there is no other obligation, expressed or 

implied, on the part of GILBERT or ENGINEER to CONTRACTOR for delay from any cause. 

 An extension of CONTRACT TIME shall not release the sureties of their obligations, which 

shall remain in full force until the discharge of the CONTRACT. 
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4.24 GILBERT'S RIGHT TO CARRY OUT THE WORK 

 

If CONTRACTOR defaults or neglects to carry out the WORK in accordance with the 

CONTRACT DOCUMENTS, and fails within  ten (10) working days after receipt of written 

notice from GILBERT to commence and continue correction of such default or neglect with 

diligence and promptness, GILBERT may without prejudice to any other remedy GILBERT 

may have, make good such deficiencies.  In such case an appropriate CHANGE ORDER shall 

be issued deducting from the payments then or thereafter due CONTRACTOR the cost of 

correcting such deficiencies, including compensation for ENGINEER'S and PM/CM'S 

additional services made necessary by such default, neglect or failure.  If the payments then or 

thereafter due CONTRACTOR are not sufficient to cover such amount, CONTRACTOR shall 

pay the difference to GILBERT. 

 

4.25 TERMINATION FOR BREACH OF CONTRACT 

 

4.25.1 If CONTRACTOR refuses or fails to prosecute the WORK or any separable part thereof in 

accordance with the PLANS AND SPECIFICATIONS or with such diligence as will ensure its 

completion within the time specified herein, or an extension thereof, or fails to complete such 

WORK within time, or if he or any of his SUBCONTRACTOR(S) should violate any of the 

provisions of the CONTRACT, GILBERT may terminate this CONTRACT. 

 

4.25.2 In the event of any such termination, GILBERT shall immediately serve written notice thereof 

upon the Surety and CONTRACTOR, and the Surety shall have the right to take over and 

perform the CONTRACT; provided however, that if the Surety within fifteen (15) DAYS after 

the serving upon it of a notice of termination does not give GILBERT written notice of its 

intention to take over and perform the CONTRACT and does not commence performance 

thereof within thirty (30) DAYS from the date of serving said notice, GILBERT may take over 

the WORK and prosecute the same to completion by CONTRACT or by any other method 

GILBERT may deem advisable.  GILBERT may, without liability for so doing, take possession 

of and utilize in completing the WORK such MATERIALS, appliances, plants and other 

property belonging to CONTRACTOR that may be on the site of the WORK and be necessary 

therefore.  For any portion of such WORK that GILBERT elects to complete by furnishing 

employees, MATERIALS, tools and equipment, GILBERT shall be compensated for such in 

accordance with the schedule of compensation for force account work in the section on 

payment for changes in the WORK. 

 

4.25.3 The foregoing provisions are in addition to and not in limitation of any other rights or remedies 

available to GILBERT. 
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PART V 

 

GENERAL CONDITIONS 

 

CONTROL OF WORK 

 

5.1 TIME OF WORK 

 

5.1.1 Initial Contract Schedule 

 

5.1.1.1 Prior to the preconstruction meeting, CONTRACTOR shall furnish to PM/CM one 

hard copy and one copy in electronic format of an INITIAL CONTRACT 

SCHEDULE. 

5.1.1.2  The INITIAL CONTRACT SCHEDULE shall be based on and incorporate the 

CONTRACT Milestone and Completion Dates specified in the CONTRACT 

DOCUMENTS. 

5.1.1.3 The INITIAL CONTRACT SCHEDULE shall indicate the detailed plan for the 

work to be completed in the first ninety (90) days of the CONTRACT; details of 

planned mobilization of plant and equipment; sequence of early operations; and 

procurement of MATERIALS and equipment. WORK beyond ninety (90) days 

shall be shown in summary form. 

5.1.1.4      The INITIAL CONTRACT SCHEDULE shall be a time-scaled, resource loaded 

Critical Path Method (CPM) type schedule, prepared in Primavera compatible 

software. 

5.1.1.5 VERTICAL PROJECTS - The INITIAL CONTRACT SCHEDULE shall be cost 

loaded. The accepted cost loaded schedule will be used as a basis for monthly 

progress payments until acceptance of the CONTRACT SCHEDULE. Use of the 

INITIAL CONTRACT SCHEDULE for progress payments shall not exceed 30 

days. 

5.1.1.6 HORIZONTAL PROJECTS – The Bid Schedule will be used as a basis for 

monthly progress payments.   

5.1.1.7 Overall time of completion and time of completion for each milestone shown on 

the INITIAL CONTRACT SCHEDULE shall adhere to the times in the 

SUPPLEMENTAL CONDITIONS, unless an earlier (advanced) initial time of 

completion is requested by CONTRACTOR and agreed to by PM/CM. Any such 

agreement shall be formalized by a CHANGE ORDER. 

5.1.1.8 PM/CM will review the INITIAL CONTRACT SCHEDULE for conformance with 

the requirements of the CONTRACT DOCUMENTS. PM/CM will return the 

INITIAL CONTRACT SCHEDULE with comments within five (5) working days 

after receiving it from CONTRACTOR. 
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5.1.2  Contract Schedule Development 

 

5.1.2.1 Within fifteen (15) working days after receiving the NOTICE TO PROCEED, 

CONTRACTOR shall submit a detailed proposed CONTRACT SCHEDULE 

presenting an orderly and realistic plan for completion of the WORK, in 

conformance with the requirements of the CONTRACT DOCUMENTS. 

5.1.2.2 The proposed CONTRACT SCHEDULE shall furnish or comply with the 

following requirements: 

  

A.       A time scaled cost loaded CPM type schedule. 

B.       No activity on the schedule shall have duration longer than ten (10) working 

days, with the exception of fabrication and procurement activities, unless 

otherwise approved by PM/CM if the PROJECT is a horizontal project 

(road, sewer, water improvements). Activity durations shall be the total 

number of actual days required to perform that activity including 

consideration of weather impact on completion of that activity. 

C.       Procurement of major equipment, through receipt and inspection at the SITE, 

identified as a separate activity. 

D.       GILBERT furnished MATERIALS and equipment if any, identified as  

   separate activities. 

E.       Dependencies (or relationships) between activities. 

F.       Processing/approval of submittals and shop drawings for major equipment. 

Activities that are dependent on submittal acceptance and/or MATERIAL 

delivery shall not be scheduled to start earlier than the expected acceptance or 

delivery dates. 

G.      The total cost of performing each activity. This cost shall be the total of 

labor, material, equipment, including overhead and profit. The sum of the 

cost for activities shall equal the total contract value. 

H.       Ten (10) working days for developing punch list(s), completion of punch list 

items, and final clean up for the WORK or any designated portion thereof. 

No other critical activities shall be scheduled during this period. 

I.         Interface with the WORK of other contractors (or entities). 

 

5.1.2.3 CONTRACTOR shall submit to PM/CM one hard copy and one copy in electronic 

format of the CONTRACT SCHEDULE. 

5.1.2.4 PM/CM will review the proposed CONTRACT SCHEDULE for conformance with 

the requirements of the CONTRACT DOCUMENTS. Within five (5) working days 

after receipt, PM/CM will accept the CONTRACT SCHEDULE or will return it 

with comments. If the proposed CONTRACT SCHEDULE is not accepted, 

CONTRACTOR shall revise the schedule to incorporate comments and resubmit 

the schedule for acceptance within five (5) working days after receiving it. The 
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accepted schedule shall become the CONTRACT SCHEDULE.  Schedules 

showing a completion date earlier than the contract date will not be accepted. 

5.1.2.5 The CONTRACT SCHEDULE shall be the basis for evaluating job progress, 

payment requests, and time extension requests. The responsibility for developing 

the CONTRACT SCHEDULE and monitoring actual progress as compared to the 

schedule rests with CONTRACTOR. 

5.1.2.6 Failure of the CONTRACT SCHEDULE to include any element of the WORK or 

any inaccuracy in the CONTRACT SCHEDULE will not relieve CONTRACTOR 

from responsibility for accomplishing all the WORK in accordance with the 

CONTRACT 

5.1.2.7 Acceptance of the CONTRACT SCHEDULE will not relieve CONTRACTOR of 

the responsibility for accomplishing the WORK in accordance with the 

CONTRACT. 

 

5.1.3 Monthly Updates 

 

5.1.3.1 CONTRACTOR shall submit to PM/CM each month an up-to-date status report of 

the work. The status report shall include: 

 

A. Monthly Cash Flow Report projected through end of the project with the 

baseline projected cash flow remaining unchanged for the duration of the 

project and actual cash flow updated on a monthly basis.  Cash flow 

reporting shall be in a format provided by PM/CM. 

B.      CONTRACTOR’S estimated percentage complete for each activity not yet 

complete. 

C.      Actual start/finish dates for activities as appropriate. 

D.      Identification of processing errors, if any, on the previous update reports. 

E.      Revisions, if any, to the assumed activity durations including revisions for 

weather impact for any activities due to the effect of the previous update on 

the schedule. 

F.      Identification of activities that are affected by proposed CHANGE ORDERS 

issued during the update period.  

G.       Resolution of conflict between actual work progress and schedule logic. 

When out of sequence activities develop in the CONTRACT SCHEDULE 

because of actual construction progress, CONTRACTOR shall submit 

revision to schedule logic to conform to current status and direction. 

H. Anticipated Work during the next reporting period. 

I. Work accomplished during the current reporting period. 

J. Identify problems and potential solutions. 
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5.1.3.2 PM/CM will review the updated information and meet with CONTRACTOR each 

week at the SITE to determine the status of the WORK. If agreement cannot be 

reached on any issue, CONTRACTOR will use PM/CM’s determination in the 

processing of the update. 

5.1.3.3 CONTRACTOR will incorporate PM/CM’S review comments and submit two (2) 

copies of the report. 

5.1.3.4 Progress payments pursuant to the CONTRACT will be based on the update of the 

CONTRACT SCHEDULE. 

 

5.1.4 Schedule Revisions 

 

5.1.4.1 If the sequence of construction differs significantly, as determined by PM/CM, 

from the CONTRACT SCHEDULE, CONTRACTOR shall submit within five (5) 

working days a revised schedule to PM/CM for acceptance. 

5.1.4.2 When a proposed CHANGE ORDER is issued which has the potential to impact 

specified completion dates, the CHANGE ORDER request shall include a description 

of the impact of such changes.  If approved, it shall be incorporated into the 

CONTRACT SCHEDULE. Time extensions will be considered only to the extent 

there is insufficient remaining float to accommodate these changes, and pursuant to 

Section 6 of the CONTRACT DOCUMENTS. 

5.1.4.3 Should CONTRACTOR, after acceptance of the CONTRACT SCHEDULE, intend 

to change its plan of construction, it shall submit its requested revisions to PM/CM, 

along with a written statement of the revision, including a description of the logic 

for rescheduling the work, methods of maintaining adherence to intermediate 

milestones and other specific dates and the reasons for the revisions. If the 

requested changes are acceptable to PM/CM, they will be incorporated into the 

CONTRACT SCHEDULE in the next reporting period. 

5.1.4.4 Schedule revisions shall be submitted at least five (5) working days prior to the 

date of submission of update information. PM/CM will have five (5) working days 

to review the revisions. 

 

5.1.5 Contract Schedule Reports 

 

CONTRACTOR shall submit two (2) copies of the following reports for the proposed Contract 

Schedule, Contract Schedule monthly updates, Contract Schedule revisions and recovery 

schedules: 

 

5.1.5.1 FOR VERTICAL PROJECTS 

 

A.      Schedule Logic Report listing the activities, their early/late and actual start 

and finish dates, duration, float and the logic relationship of activities sorted 

by early start. 
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B.   A Cost Report listing each activity and its associated cost, percentage of 

work accomplished, earned value to date, previous payments and amount 

earned for the update period. 

C.      A narrative report with the updated progress analysis, which shall include a 

description of problem areas, current and anticipated delaying factors and 

their impact, an explanation of corrective action taken and proposed 

revisions for recovery. Narrative report on proposed Contract Schedule will 

outline CONTRACTOR’S overall plan, strategy, crew movement and 

utilization, and other considerations in developing the schedule. 

 

5.1.5.2 FOR HORIZONTAL PROJECTS 

 

A. CPM Schedule Report listing the activities, their early/late and actual start 

finish dates, duration, float and the logic relationship of activities sorted by 

early start. 

B. CONTRACTOR shall provide a CD containing the schedule files. 

 

5.1.6  Short Interval Schedules 

 

CONTRACTOR shall prepare a Short Interval Schedule (SIS) to be used throughout the duration 

of WORK. The SIS shall include all current activities and projected activities for the succeeding 

two (2) weeks. The SIS shall include actual start/finish dates for the preceding one (1) week.  

Eight (8) copies of the SIS shall be submitted to PM/CM at the weekly construction meeting. 

CONTRACTOR shall participate in short interval scheduling coordination during the weekly 

construction meetings. 

 

5.1.7 Time of Essence 

 

Time is of the essence of this CONTRACT.  CONTRACTOR shall, to the fullest extent possible, 

carry on the various classes or parts of the WORK concurrently, and shall not defer construction 

of any portion of the Work in favor of any other portion of the WORK, without the express 

approval of PM/CM. 

 

5.1.8 Date of Completion 

 

CONTRACTOR shall fully and satisfactorily complete the WORK within the CONTRACT 

TIME.  The date of completion is defined in Section 9.2. 

 

5.1.9 Responsibility for Completion 

 

5.1.9.1  CONTRACTOR shall furnish sufficient manpower, MATERIALS, facilities and 

equipment and shall work sufficient hours, including night shifts, overtime 

operations, Saturdays, Sundays and holidays as may be necessary to insure the 

prosecution and completion of the WORK in accordance with the accepted 
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CONTRACT SCHEDULE.  If work on the critical path is seven days or more behind 

the currently updated CONTRACT SCHEDULE and it becomes apparent that the 

WORK will not be completed within the CONTRACT TIME, CONTRACTOR will 

implement whatever steps it deems necessary to make up all lost time.  If 

CONTRACTOR’S solution is not successful, it will make further attempts using the 

following sequence of events: 

 

A. Reschedule activities to achieve maximum practical concurrence of 

accomplishment of activities. 

B. If the above cannot be achieved then: 

 

 CONTRACTOR shall increase manpower in such quantities and crafts as 

will substantially eliminate, in the judgment of the PM/CM, the backlog of 

work; or increase the number of working hours, shifts per working day, 

working days per week or the amount of equipment or any combination of 

the foregoing sufficiently to substantially eliminate in the judgment of the 

PM/CM the backlog of work. 

 In addition, PM/CM may require the CONTRACTOR to submit a recovery 

schedule demonstrating its program and proposed plan to make up a lag in 

scheduled progress and to ensure completion of the WORK within the 

CONTRACT TIME. If the PM/CM finds the proposed recovery schedule 

unacceptable, it may require CONTRACTOR to submit a new plan.  If the 

actions taken by CONTRACTOR or the second plan proposed are 

unsatisfactory, PM/CM may require the CONTRACTOR to take any of the 

actions set forth in the previous paragraph without additional cost to 

GILBERT to make up the lag in scheduled progress. 

 

5.1.9.2 Failure of CONTRACTOR to comply with the requirements of this Section 5.1.9 

shall be considered grounds for a determination by GILBERT that CONTRACTOR 

is failing to prosecute the WORK with such diligence as will ensure its completion 

within the time specified. 

 

5.1.10 Daily Reports 

 

CONTRACTOR shall submit a Daily Activity Report no later than 9:00 a.m. the following 

work day to PM/CM for each workday including weekends and holidays, when worked. 

 

5.1.11 Payments Withheld 

 

Progress Payments may be withheld in whole or in part should CONTRACTOR fail to comply 

with the requirements of this Section 5.1. 
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5.2 ENGINEER TO INTERPRET CONTRACT DOCUMENTS 

 

 ENGINEER will decide all questions which may arise as to the interpretation of the PLANS 

AND SPECIFICATIONS.  CONTRACTOR may appeal a decision of ENGINEER made 

pursuant to this paragraph to PM/CM.  Such appeal must be made in writing within forty-eight 

(48) hours of ENGINEER'S decision or the right to appeal is waived. 

 

5.3 FORMAL PROTEST 

 

5.3.1 If CONTRACTOR considers any WORK demanded of him to be outside the requirements of  

 the CONTRACT, or if he considers any instruction, ruling, or decision of PM/CM OR 

ENGINEER to be unfair, he shall, within forty-eight (48) hours after any such demand is made, 

or instruction, ruling or decision is given, file a written protest stating clearly and in detail his 

objections and the reasons therefore.  Except for such protests as are made of record in the 

manner and within the time above stated, CONTRACTOR shall be deemed to have waived and 

does hereby waive all claims for extra WORK, damages and extensions of time resulting from 

demands, instructions, rulings and decisions of PM/CM or ENGINEER.  If the protest is against 

a demand, instruction, ruling or decision of ENGINEER, it shall be filed with PM/CM.  If the 

protest is against a demand, instruction, ruling or decision of PM/CM, it shall be filed with the 

Town Clerk. 

 

5.3.2 Upon receipt of a protest from CONTRACTOR of a decision of ENGINEER, PM/CM shall 

review the demands, instructions, rulings, or decisions objected to and shall promptly advise 

CONTRACTOR in writing of his final decision, which shall be binding.  Upon receipt of a 

protest from CONTRACTOR of a decision of PM/CM, GILBERT’S REPRESENTATIVE 

shall review the demands, instructions, rulings, or decisions objected to and shall promptly 

advise CONTRACTOR in writing of his final decision, which shall be binding. 

 

5.3.3 CONTRACTOR shall continue work on the Project during the review of the formal protest. 

 

5.4 PLANS 

 

5.4.1 The CONTRACT PLANS consist of general drawings.  These indicate such details as are 

necessary to give a comprehensive idea of the construction contemplated.  All authorized 

alterations affecting the requirements and information given on the CONTRACT PLANS shall 

be in writing.  The CONTRACT PLANS shall be supplemented by such working or shop 

drawings prepared by CONTRACTOR as are necessary to adequately control the WORK.  No 

change shall be made by CONTRACTOR in any working or shop drawing after it has been 

accepted by ENGINEER. 

 

5.4.2 CONTRACTOR shall keep a current copy of the PLANS and SPECIFICATIONS at the jobsite, 

and shall at all times give PM/CM access thereto.  A current copy of PLANS and 

SPECIFICATIONS shall include red-line drawings, all ADDENDA, CHANGE ORDERS, 

ENGINEER INSTRUCTION BULLETINS, and any other approved change made to the 

PLANS and SPECIFICATIONS.  Any drawings or PLANS listed in the SPECIFICATIONS 
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shall be regarded as a part thereof and PM/CM will furnish from time to time such additional 

drawings, PLANS, profiles, and information as he may consider necessary for 

CONTRACTOR'S guidance. 

 

5.4.3 All authorized alterations affecting the requirements and information given on the accepted 

PLANS shall be in writing.  No changes shall be made of any plan or drawing after the same 

has been accepted by ENGINEER except by consent of ENGINEER in writing. 

 

5.5 CONFORMITY WITH PLANS AND ALLOWABLE DEVIATIONS 

 

Finished surfaces in all cases shall conform to lines, grades, cross sections, and dimensions 

shown on the accepted PLANS.  Allowable deviations, other than specified tolerances, from the 

accepted PLANS and working drawings will in all cases be determined by PM/CM. 

 

5.6 COORDINATION AND INTERPRETATION OF PLANS AND SPECIFICATIONS 

 

5.6.1 The documents which make up the CONTRACT DOCUMENTS are essential parts of the 

CONTRACT, and a requirement occurring in one is as binding as though occurring in all.  They 

are intended to be coordinated and to describe and provide for a complete WORK.  

 

5.6.2 Should it appear that the WORK to be done or any of the matters relative thereto are not 

sufficiently detailed or explained in these CONTRACT DOCUMENTS, CONTRACTOR shall 

promptly notify PM/CM.  PM/CM shall follow the procedures set forth in Section 4.5.1.  In the 

event of any discrepancy between any drawing and the figures written thereon, the figures shall 

be taken as correct. 

 

5.6.3 In the event of there being a conflict between one CONTRACT DOCUMENT and any of the 

other CONTRACT DOCUMENTS, the more stringent requirement shall apply. 

 

5.6.4 CONTRACTOR shall not take advantage of any apparent error or omission in the PLANS or 

SPECIFICATIONS.  In the event CONTRACTOR discovers such an error or omission, he shall 

immediately notify PM/CM, who shall notify ENGINEER.  PM/CM and ENGINEER shall 

proceed as prescribed in Section 4.5 of the CONTRACT DOCUMENTS. 

 

5.7 ORDER OF WORK 

 

5.7.1 When required by the CONTRACT DOCUMENTS, CONTRACTOR shall follow the 

sequence of operations as set forth therein.  Full compensation for conforming to such 

requirements will be considered as included in the prices paid for CONTRACT items of 

WORK and no additional compensation will be allowed therefore. 

 

5.7.2 The organization of the SPECIFICATIONS into divisions and articles and the arrangement of 

drawings shall not control CONTRACTOR in dividing the WORK among 

SUBCONTRACTORS or in establishing the extent of WORK to be performed by any trade. 
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5.8 COOPERATION BETWEEN CONTRACTORS 

 

5.8.1 GILBERT reserves the right to CONTRACT for and perform other or additional WORK on or 

near the WORK covered by the CONTRACT.   

 

5.8.2 When separate contracts are let within the limits of any one PROJECT, each CONTRACTOR 

shall conduct his work so as not to interfere with or hinder the progress or completion of the 

WORK being performed by other CONTRACTORS.  CONTRACTORS working on the same 

PROJECT shall cooperate with each other as directed. 

 

5.8.3 Each CONTRACTOR involved shall assume all liability, financial or otherwise, in connection  

 with his CONTRACT and shall protect and save harmless GILBERT from any and all damages 

or claims that may arise because of inconvenience, delay, or loss experienced by him because of 

the presence and operations of other CONTRACTORS working within the limits of the same 

PROJECT. 

 

5.8.4 CONTRACTOR shall arrange his WORK and shall place and dispose of the MATERIALS 

being used so as not to interfere with the operations of the other CONTRACTORS within the 

limits of the same PROJECT.  He shall join his WORK with that of others in an acceptable 

manner and shall perform it in proper sequence to that of the others. 

 

5.8.5 GILBERT will not honor any claim for extra compensation due to delays, extra WORK, or 

extension of time caused by any other CONTRACTORS working within the limits of the same 

PROJECT. 

 

5.9 TESTING AND INSPECTION 

 

5.9.1 The PM/CM shall obtain an independent laboratory or testing company and pay costs of testing 

required by the Contract documents, including testing required by MAG, the Specifications, the 

Town of Gilbert, and other jurisdictional bodies. A copy of all test results shall be furnished to 

Contractor in a Weekly Summary Report submitted at the weekly construction progress 

meeting (time and date to be set upon Contract award) for tests performed from the preceding 

week. At substantial completion, the PM/CM shall submit a final test report containing all test 

results which certifies the work complies with the Specifications. This report shall be sealed by 

a professional engineer registered in the State of Arizona who was responsible for overseeing 

the testing and sampling.  The Contractor shall be responsible for scheduling tests and 

inspections.  The Contractor shall provide a seven day look ahead testing and inspection 

schedule and provide twenty four hour notice for all required inspections and testing requests.  

The Contractor shall pay for all re-testing and re-inspections at the normal billing rates and 

shall not be relieved from 100% responsibility for timely scheduling of inspections and testing. 

 

5.9.2 CONTRACTOR shall furnish PM/CM with every reasonable facility for ascertaining whether 

the WORK as performed is in accordance with the requirements and intent of the 

SPECIFICATIONS and CONTRACT. PM/CM shall be permitted to inspect all MATERIALS 

and each part or detail of the WORK at any time for the purpose of expediting and facilitating 
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the progress of the WORK.  PM/CM shall be furnished with such information and assistance by 

CONTRACTOR as required to make a complete and detailed inspection.  Should any WORK 

be covered up before acceptance or consent of PM/CM, it must, if required by PM/CM, be 

uncovered for examination at CONTRACTOR'S expense.   The direct control shall be solely 

the responsibility of CONTRACTOR'S foremen and superintendent. 

 

5.9.3 When the United States government is to pay a portion of the cost of the WORK covered by the 

CONTRACT, the WORK shall be subject to the inspection of the representatives of the U.S. 

government.  Such inspection shall in no sense make the U.S. government a party to this 

CONTRACT and will in no way interfere with the rights of either party under this 

CONTRACT. 

 

5.9.4 The inspection of the WORK shall not relieve CONTRACTOR of any of his obligations to 

fulfill his CONTRACT as herein provided.  Any unsuitable or defective MATERIALS and 

WORK may be rejected notwithstanding that such WORK and MATERIALS may have been 

previously overlooked and accepted or estimated for payment.  Unsuitable or defective 

MATERIALS shall be removed from the site within three (3) days of such rejection. 

 

5.10 LINES AND GRADES 

 

Profiles and elevations are indicated on the PLANS.  All WORK under this CONTRACT shall 

be built in accordance with the lines and grades indicated on the PLANS.  These lines and 

grades may be modified as provided in Part VI (Changes in the Work) in the CONTRACT.  

The establishment of the lines and grades shall be set forth under these GENERAL 

CONDITIONS, as modified by the SUPPLEMENTAL CONDITIONS.  CONTRACTOR shall 

verify all vertical and horizontal controls using the nearest benchmark. 

 

5.11 USE OF SITE 

 

5.11.1 CONTRACTOR shall confine operations at the site to areas permitted by law, ordinances, 

permits and the CONTRACT DOCUMENTS, and shall not unreasonably encumber the site 

with any MATERIALS or equipment. 

 

5.11.2 CONTRACTOR shall coordinate all of the CONTRACT'S operations with, and secure 

approval from, PM/CM before using any portion of the site. 

 

5.12 SEPARATE CONTRACTS TO GILBERT 

 

5.12.1 If any part of CONTRACTOR'S WORK depends on proper execution or results of WORK 

performed by GILBERT or any separate CONTRACTOR, CONTRACTOR shall, prior to 

proceeding with the WORK, promptly report to PM/CM any apparent discrepancies or defects 

in such other WORK that render it unsuitable for such proper execution and results.  Failure of 

CONTRACTOR so to report shall constitute an acceptance of GILBERT'S or separate 

CONTRACTOR'S WORK as fit and proper to receive the WORK, except as to defects which 

may subsequently become apparent in such WORK by others. 
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5.12.2 Should CONTRACTOR wrongfully cause damage to the WORK or property of GILBERT, or 

to other WORK or property on the site, CONTRACTOR shall promptly remedy such damage. 

 

5.12.3 Should CONTRACTOR wrongfully delay or cause damage to the WORK or property of any 

separate CONTRACTOR, CONTRACTOR shall, upon due notice, promptly attempt to settle 

with such other CONTRACTOR by agreement, or otherwise to resolve the dispute. 

 

5.13 TESTS 

 

5.13.1 If the CONTRACT DOCUMENTS, laws, ordinances, rules, regulations or orders of any public 

authority having jurisdiction require any portion of the WORK to be inspected, tested or 

approved, CONTRACTOR shall give PM/CM timely notice of its readiness so PM/CM may 

observe such inspection, testing or approval.  CONTRACTOR shall bear all costs of such 

inspections, test or approvals conducted by public authorities.  GILBERT shall reserve the right 

to conduct additional tests and inspections, and, unless otherwise provided, GILBERT shall 

bear all costs of other inspections, tests or approvals. 

 

5.13.2 Required certificates of inspection, testing or approval shall be secured by CONTRACTOR and 

CONTRACTOR shall promptly deliver them to PM/CM. 

 

5.14 COOPERATION BETWEEN CONTRACTOR AND HOMEOWNER’S 

ASSOCIATIONS 

 

 If requested by GILBERT and authorized by an adjacent Homeowner’s Association (HOA), 

CONTRACTOR shall enter into a separate contract with the requesting HOA for paving work 

that includes the same terms and conditions applicable to the requesting HOA, including unit 

prices, as this contract. 

 

 



Project Name: Higley/Warner Improvements  

Project No.: ST152 

Contract No.: 2013-7003-0019 

 

 

Form No. CIP2.4.2      45 

Construction General Conditions with PM/CM for DBB Projects 

Revised August 24, 2013 

 

PART VI 

 

GENERAL CONDITIONS 

 

CHANGES IN THE WORK 

 

6.1 CHANGES IN THE WORK 

 

6.1.1 GILBERT, without invalidating the CONTRACT and without notification of sureties, may 

order extra WORK, make changes by altering, or delete any portion of the WORK as specified 

herein, or as deemed necessary or desirable by GILBERT.  All such WORK shall be executed 

under the conditions of the original CONTRACT except that any claim for extension of time 

and additional cost caused thereby shall be adjusted at the time of ordering such change or extra 

WORK. 

 

6.1.2 In giving instructions, PM/CM shall have authority to make minor changes in the WORK, not 

involving extra cost, and not inconsistent with the purposes of the WORK.  No extra WORK or 

change shall be made unless in pursuance of a written order by GILBERT.  Any claim for an 

addition to the CONTRACT SUM shall not be valid unless the change was so ordered, except 

in an emergency endangering life or property.  If CONTRACTOR claims that any instructions 

involve extra cost under the CONTRACT, he shall within forty-eight (48) hours after the 

receipt of such instructions, provide notice to PM/CM of such claim, and before proceeding to 

execute the WORK, except in an emergency endangering life or property, and the procedure 

shall then be as provided to approve CHANGE ORDERS. 

 

6.1.3 It is mutually understood that it is inherent in the nature of municipal construction that some 

changes in the PLANS and SPECIFICATIONS may be necessary during the course of 

construction to adjust to field conditions, and that it is of the essence of the CONTRACT to 

recognize a normal and expected margin of change.  GILBERT shall have the right to make 

such changes in the PLANS and the character of the WORK as may be necessary or desirable to 

insure the completion of the WORK in the most satisfactory manner without invalidating the 

CONTRACT. 

 

6.1.4 Changes shall be incorporated in the written CHANGE ORDER issued by GILBERT, which 

shall be written so as to indicate acceptance on the part of CONTRACTOR as evidenced by his 

signature.   

   

6.2 PRICING OF CHANGES 

 

6.2.1 If a CHANGE ORDER provides for an adjustment to the CONTRACT SUM, the adjustment 

shall be based on one of the following methods: 

 

6.2.1.1 Where the WORK involved is covered by unit prices contained in the Bid 

Schedule, by application of the unit prices to the quantities of the items involved, as 

mutually agreed to by the CONTRACTOR and the PM/CM. 
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6.2.1.2 By mutual acceptance of a unit price not contained in the Bid Schedule, or mutual 

acceptance of a lump sum price.  The CONTRACTOR shall furnish PM/CM with 

an itemized cost breakdown together with supporting data including the quantities 

used in computing the unity price and/or lump sum price of the WORK. 

6.2.1.3 Only when methods A and B above are exhausted, then on the basis of the Cost of 

Work plus a CONTRACTOR’S Fee for overhead and profit, as described below.  

(Cost Plus Basis). 

6.2.1.4 Whenever the cost of any work is to be determined on a Cost Plus Basis, 

CONTRACTOR will submit on forms acceptable to the PM/CM, daily work sheets 

showing an itemized breakdown together with supporting data used to arrive at a 

final cost for the WORK.  No payment will be made for work not verified by the 

PM/CM.  Final cost for the Change in the WORK shall be reflected and formalized 

in a Change Order. 

 

6.2.2 Allowable costs for any CHANGE ORDER shall be limited to the following: 

 

6.2.2.1 Costs of labor, including social security, Medicare and unemployment insurance, 

fringe benefits available to CONTRACTOR’S employees generally. 

6.2.2.2 Costs of first line supervision labor, including labor burden as described in Section 

6.2.2.1.  “First Line Supervision” shall mean a working foreman or lead craft 

worker other than the Project superintendent. 

6.2.2.3 Actual cost of the Project superintendent associated with any period of 

compensable delay caused by issuance of the CHANGE ORDER.  In the absence of 

a compensable delay, all of the Project superintendent’s time is considered to have 

been paid for as part of the overhead. 

6.2.2.4 Actual costs of MATERIALS, including sales tax and delivery. 

6.2.2.5 Rental costs of machinery and equipment, based on the latest “schedule of 

equipment rates” used by the Arizona Department of Transportation, exclusive of 

small tools, whether rented from CONTRACTOR or others. 

6.2.2.6 Overhead and profit as specified below.  “Overhead” shall include the following:  

Preparation of all paperwork related to changes in the WORK, including field 

review, estimating and cost breakdown; office and field coordination and 

supervision, including the Project superintendent; vehicles, including gas and 

maintenance; small tools, incidentals and consumables; engineering, detailing, and 

revisions to shop drawings and record drawings; general office expense; extended 

and unabsorbed home office overhead; warranty; costs of bonds, liability insurance, 

and all taxes;  and all other expenses not specifically included in Section 6.2.2.1. 

 

6.2.3 Upon receipt of a proposed CHANGE ORDER, CONTRACTOR shall promptly proceed with 

the change in the WORK and advise PM/CM within five (5) working days of CONTRACTOR’S 

agreement or disagreement with the method, if any, provided in the proposed CHANGE ORDER 

for determining the proposed adjustment in the CONTRACT SUM or CONTRACT TIME.  
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Failure to return the CHANGE ORDER to PM/CM within five (5) working days indicates 

CONTRACTOR’S AGREEMENT therewith, including adjustment in CONTRACT SUM and 

CONTRACT TIME or the method for determining them.  Such agreement shall be effective 

immediately and shall be recorded as a CHANGE ORDER. 

6.2.4 If CONTRACTOR disagrees with the method for adjustment in the CONTRACT SUM, the 

adjustment shall be determined by PM/CM on the basis of any of the methods described in 

Sections 6.2.1.1 through 6.2.1.4. 

6.2.5 Overhead and Profit for actual cost of work performed by the Contractor and/or his 

Subcontractor shall be determined in accordance with MAG Section 109.5.  Cumulative total 

markup for all tiers of CONTRACTORS and SUBCONTRACTORS shall not exceed thirty 

percent (30%). 

6.2.6 If the net value of a change results in a credit from CONTRACTOR or SUBCONTRACTOR, 

the credit shall be the actual net cost, plus five percent (5%) for overhead and profit.  When 

both additions and credits covering related work or substitutions are involved in any one 

change, the allowance for overhead and profit shall be figured on the basis of the net increase or 

decrease, if any, with respect to the change.  

 

6.3 COST PLUS ADJUSTMENT 

 

6.3.1 Record Keeping:  In the event that the pricing method selected is the “cost plus” method 

described in Sections 6.2.1.3 and 6.2.1.4, CONTRACTOR shall keep and present daily, in such 

form as PM/CM may prescribe, an itemized accounting together with appropriate supporting 

data of the labor, materials, and equipment used during that DAY.  All labor shall be recorded 

on separate time sheets clearly identified with the CHANGE ORDER number and scope of 

extra work involved.  These time sheets shall be signed daily by PM/CM.  No costs will be 

allowed for time not recorded and signed the same day the work takes place.  CONTRACTOR 

and PM/CM shall discuss and attempt to resolve any disputed concerning CONTRACTOR’S 

daily records at the time the report is submitted. 

6.3.2 Reconciliation:  CONTRACTOR shall on a monthly basis accompanying the progress payment 

request submit reconciliation for all WORK performed under a cost plus CHANGE ORDER 

during the period of the progress payment.  A final reconciliation shall be submitted within 30 

days after the WORK of the CHANGE ORDER is completed.  The reconciliation shall recap 

all costs and appropriate markups for the period.  No costs will be allowed for work not 

included in reconciliation within the time periods specified. 

 

6.4 EFFECT ON SURETIES 

 

6.4.1 All changes authorized by the CONTRACT DOCUMENTS may be made without notice to or 

consent of the sureties on the CONTRACT bonds, and shall not reduce the sureties’ liability on 

the bonds. 

6.4.2 GILBERT reserves the right to require additional payment or performance bonds to secure a  

CHANGE ORDER. 
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PART VII 

 

GENERAL CONDITIONS 

 

MATERIALS AND WORKMANSHIP 

 

7.1 GENERAL 

 

7.1.1 All equipment, MATERIALS, and articles incorporated in the WORK covered by this 

CONTRACT shall be new and subject to review and acceptance by PM/CM unless otherwise 

specifically provided for in the CONTRACT DOCUMENTS. 

 

7.1.2 Where equipment, MATERIALS, or articles are referred to in the SPECIFICATIONS as "or 

equal to" any particular standard, ENGINEER shall decide the question of equality. 

 

7.1.3 Wherever any standard published specification is referred to, the latest edition or revision, 

including all amendments, shall be used unless otherwise specified.   MATERIALS of a general 

description shall be the best of their several kinds, free from defects, and adapted to the use for 

which provided.  The physical characteristics of all MATERIALS not particularly specified 

shall conform to the latest standards published by the American Society for Testing and 

Materials, where applicable.  All material shall be new and of the specified quality and equal to 

the accepted samples, if samples have been submitted. 

 

7.1.4 All WORK shall be done and completed in a thorough, workmanlike manner in conformance 

with the CONTRACT DOCUMENTS.  PM/CM shall have the authority to reject WORK not in 

conformance with the CONTRACT DOCUMENTS. 

 

7.1.5 In the event CONTRACTOR discovers any omission from these SPECIFICATIONS or from 

the PLANS, it shall be the duty of CONTRACTOR to call PM/CM'S attention to apparent 

errors or omissions and request instructions before proceeding with the WORK.  PM/CM shall 

immediately notify ENGINEER who shall, by appropriate instructions, correct errors and/or 

omissions, which instructions shall be as binding upon CONTRACTOR as though contained in 

the original SPECIFICATIONS or PLANS. 

 

7.1.6 CONTRACTOR may appeal a decision of ENGINEER made pursuant to Section 7.1 to 

PM/CM.  Such appeal must be made in writing within forty-eight (48) hours of ENGINEER'S 

decision or the right to appeal is waived. 

 

7.2 SUBSTITUTION OF MATERIAL OR EQUIPMENT 

 

 Substitution of material or equipment shall only be made pursuant to Section 1.8. 

 

7.3 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

 

7.3.1 Shop drawings are drawings, diagrams, schedules and other data specially prepared for the  
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 WORK by CONTRACTOR or any SUBCONTRACTOR, manufacturer, supplier or distributor 

to illustrate some portion of the WORK. 

 

7.3.2 Product data are illustrations, standard schedules, performance charts, instructions, brochures, 

diagrams and other information furnished by CONTRACTOR to illustrate a material, product 

or system for some portion of the WORK. 

 

7.3.3 Samples are physical examples that illustrate MATERIALS, equipment or workmanship, and 

establish standards by which the WORK will be judged. 

 

7.3.4 All MATERIALS to be incorporated in the WORK shall be subject to sampling, testing and 

acceptance.  Samples furnished by CONTRACTOR shall be representative of the MATERIALS 

to be used.  PM/CM and ENGINEER may select samples or may require that samples be 

delivered to and tested at a laboratory designated by PM/CM at no additional cost to GILBERT. 

 

7.3.5 CONTRACTOR shall prepare, review, approve and submit to PM/CM, with reasonable 

promptness and in such sequence as to cause no delay in the WORK or in the WORK of 

GILBERT or any separate CONTRACTOR all shop drawings, product data and samples 

required by the CONTRACT DOCUMENTS.  PM/CM shall immediately forward such shop 

drawings, product data and samples to ENGINEER.  CONTRACTOR shall cooperate with 

PM/CM and ENGINEER in the coordination of the shop drawings, product data and samples 

with those of other separate CONTRACTORS. 

 

7.3.6 By preparing, approving and submitting shop drawings, product data and samples, 

CONTRACTOR represents that CONTRACTOR has determined and verified all 

MATERIALS, field measurements and field construction criteria related thereto, or will do so 

with reasonable promptness, and has checked and coordinated the information contained within 

such submittals with the requirements of the WORK, the PROJECT and the CONTRACT 

DOCUMENTS. 

 

7.3.7 CONTRACTOR shall: 

 

7.3.7.1 Review each submittal and check for compliance with Contract Documents. 

7.3.7.2 Stamp each submittal with uniform approval stamp before submitting to PM/CM. 

 

A.  Stamp to include project name, submittal number, specification number, 

CONTRACTOR reviewer’s name, date of submittal has been reviewed, 

checked, and approved for compliance with the Contract Documents. 

B.   PM/CM will not transmit review submittals to the A/E that do not bear 

CONTRACTOR’S approval stamp and will return them to the Contractor 

without action. 

 

7.3.8 All sampling and testing of MATERIALS shall be done in accordance with the latest 

designated standard methods AASHTO or ASTM, or in accordance with special methods 
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designated in the SPECIFICATIONS.  CONTRACTOR shall pay for all material testing 

required.  

 

7.4 MATERIALS FURNISHED BY GILBERT 

 

All MATERIALS and/or services to be furnished by GILBERT are indicated in the 

SUPPLEMENTAL CONDITIONS.  The cost of CONTRACTOR handling and placing 

GILBERT-furnished MATERIALS shall be included in the CONTRACT price. 

 

7.5 STORAGE OF MATERIALS 

 

7.5.1 CONTRACTOR shall provide proper storage facilities and exercise such measures as will 

insure the preservation of the specified quality and fitness of all MATERIALS and equipment 

to be used in the WORK.  Stored MATERIALS shall be located so as to provide reasonable 

access for inspection.  That portion of the right-of-way not required for public travel may be 

used for storage purposes unless prohibited by the other provisions of the PROJECT 

SPECIFICATIONS.  Any additional space required shall be provided by CONTRACTOR at no 

cost to GILBERT.  Protection of MATERIALS and equipment stored on the site shall be the 

responsibility of CONTRACTOR.  GILBERT reserves the right to direct CONTRACTOR to 

provide proper means of protection for MATERIALS if such is deemed advisable by PM/CM; 

however, the exercise of or failure to exercise this right shall not be deemed to relieve 

CONTRACTOR of his primary responsibility for protecting the material and equipment.  

CONTRACTOR shall provide suitable warehouses or other adequate means of protection for 

such of the MATERIALS and equipment as require storage or protection.  CONTRACTOR 

shall store and care for the material and equipment in the most suitable manner to protect them 

from distortion, rain, dust, or other damage.  Contractor shall maintain all material and 

equipment in accordance with the manufacturer’s instructions.  The cost of replacing any 

material or equipment damaged in storage shall be borne by CONTRACTOR, and the fact that 

material or equipment has been damaged after partial payment has been made shall not relieve 

CONTRACTOR of his primary responsibility.  No motor shall be left uncovered or 

unprotected. 

 

7.5.2 Payments for MATERIALS or equipment stored off the site shall be conditioned upon 

submission by CONTRACTOR of bills of sale to establish GILBERT'S title to such 

MATERIALS or equipment and certificate of insurance for storage in a bonded warehouse. 

 

7.6 REJECTED MATERIALS AND WORK 

 

PM/CM shall have the authority to reject MATERIALS which do not conform to the 

CONTRACT DOCUMENTS.  Rejected MATERIALS shall be removed immediately from the 

site of the WORK unless otherwise permitted by PM/CM.  No rejected MATERIALS, the 

defects of which have been subsequently corrected, shall be used unless accepted by PM/CM.  

If CONTRACTOR fails to remove and replace rejected material, GILBERT has authority to do 

so and to deduct the cost thereof from any monies due or to become due CONTRACTOR. 

 



Project Name: Higley/Warner Improvements  

Project No.: ST152 

Contract No.: 2013-7003-0019 

 

 

Form No. CIP2.4.2      51 

Construction General Conditions with PM/CM for DBB Projects 

Revised August 24, 2013 

 

7.7 GUARANTEE OF WORK - WARRANTY 

 

7.7.1 CONTRACTOR warrants to GILBERT that all MATERIALS and equipment furnished under 

this CONTRACT will be new unless otherwise specified and that all WORK will be of good 

quality, free from faults and defects and in conformance with the CONTRACT DOCUMENTS. 

 All WORK not conforming to these requirements, including substitutions not properly 

approved and authorized, may be considered defective.  If required by GILBERT or PM/CM, 

CONTRACTOR shall furnish satisfactory evidence as to the kind and quality of MATERIALS 

and equipment.  This warranty is not limited by any other provisions of the CONTRACT 

DOCUMENTS. 

 

7.7.2 CONTRACTOR shall promptly correct all WORK rejected as defective or as failing to 

conform to the CONTRACT DOCUMENTS whether observed before or after acceptance and 

whether or not fabricated, installed or completed.  CONTRACTOR shall bear all costs of 

correcting such rejected WORK, including compensation for the additional services of PM/CM 

and ENGINEER made necessary thereby. 

 

7.7.3 If, within one year after the date of final acceptance by GILBERT of all WORK required by the 

CONTRACT DOCUMENTS or within such longer period of time as may be prescribed by law 

or by the terms of any applicable special warranty required by the CONTRACT 

DOCUMENTS, any of the WORK is found to be defective or not in accordance with the 

CONTRACT DOCUMENTS, CONTRACTOR shall correct it promptly after receipt of written 

notice from GILBERT to do so unless GILBERT has previously given CONTRACTOR a  

written acceptance of such condition.  This obligation shall survive termination of the 

CONTRACT, but it shall in no way limit the warranty set forth in Section 7.7.1.  GILBERT 

shall give the notice required herein promptly after discovery of the condition. 

 

7.7.4 CONTRACTOR shall remove from the site all portions of the WORK which are defective or 

non-conforming and which have not been corrected unless removal is waived by GILBERT. 

 

7.7.5 If CONTRACTOR does not proceed with the correction of such defective or non-conforming 

WORK within a reasonable time fixed by written notice from PM/CM, GILBERT may remove 

it and may store the MATERIALS or equipment at the expense of CONTRACTOR.  If 

CONTRACTOR does not pay the cost of such removal and storage within ten (10) working 

days thereafter, GILBERT may upon ten (10) additional working days written notice sell such 

MATERIALS and equipment at auction or at private sale and shall account for the net proceeds 

thereof, after deducting all the costs that should have been borne by CONTRACTOR including, 

but not limited to, compensation for PM/CM'S and ENGINEER'S additional services made 

necessary thereby.  If the proceeds of sale do not cover all such costs, the amount to be paid by 

GILBERT to CONTRACTOR under the CONTRACT shall be reduced by the deficiency.  If 

payments then due to CONTRACTOR are insufficient to cover deficiency, CONTRACTOR 

shall pay the difference to GILBERT. 
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7.7.6 CONTRACTOR shall bear the costs of making good all WORK of GILBERT or separate 

CONTRACTORS destroyed or damaged by CONTRACTOR'S correction or removal of 

defective WORK. 

 

7.7.7 Nothing contained in this Section 7.7 shall be construed to establish a period of limitation with 

respect to any other obligation that CONTRACTOR might have under the CONTRACT 

DOCUMENTS.  The establishment of the time period of one year after final acceptance or such 

longer period of time as may be prescribed by law or by the terms of any warranty required by 

the CONTRACT DOCUMENTS relates only to the specific obligation of CONTRACTOR to 

correct the WORK and has no relationship to the time within which CONTRACTOR'S 

obligation to comply with the CONTRACT DOCUMENTS may be sought to be enforced.  Nor 

the time within which proceedings may be commenced to establish CONTRACTOR'S liability 

with respect to CONTRACTOR'S obligations other than specifically to correct the WORK. 

 

7.7.8 In the event it is necessary for GILBERT to file suit to enforce any liability of CONTRACTOR, 

GILBERT shall be entitled to recover from CONTRACTOR, a reasonable sum as and for costs 

and attorney’s fees, in addition to all other amounts found due and owing. 

 

7.8 NO EXERCISE OF AUTHORITY BY ENGINEER AND PM/CM 

 

Neither ENGINEER'S nor PM/CM'S authority to act under this Part VII nor any decision made 

by him in good faith either to exercise or not to exercise such authority shall give rise to any 

duty or responsibility of ENGINEER or PM/CM to CONTRACTOR, any 

SUBCONTRACTOR, any of their agents or employees or any other person performing any of 

the WORK. 
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PART VIII 

 

GENERAL CONDITIONS 

 

LEGAL RELATIONS AND RESPONSIBILITY 

 

8.1 LAWS TO BE OBSERVED 

 

8.1.1 CONTRACTOR is presumed to know, and at all times shall observe and comply with, all 

federal and state laws and local ordinances, including but not limited to (1) Workers' 

Compensation, occupation diseases, and unemployment compensation laws together with the 

payment of all premiums and taxes therefore;  (2) all laws, ordinances, and regulations in any 

manner affecting the conduct of the WORK; and (3) all environmental laws and regulations and 

shall indemnify and save harmless GILBERT and its representatives against any claim arising 

from the violation of such laws, bylaws, ordinances, or regulations by CONTRACTOR, 

SUBCONTRACTORS and their employees and agents.  CONTRACTOR'S particular attention 

is drawn, but not limited to, the laws in paragraphs 8.2, 8.3, 8.4, 8.5 and 8.15. 

 

8.1.2 If CONTRACTOR performs any WORK knowing it to be contrary to such laws, ordinances 

and regulations, CONTRACTOR shall assume full responsibility therefore and shall bear all 

costs attributable thereto. 

 

8.2 HOURS OF LABOR 

 

All CONTRACTS made by or on behalf of the State of Arizona, or any of its political 

subdivisions, with any person for the performance of any WORK, or the furnishing of any 

material manufactured within the State, shall comply with the Fair Labor Standards Act and 

Section 23-391, Arizona Revised Statutes, as amended. 

 

8.3 ALIEN LABOR 

 

A person not a legal alien, citizen or ward of the United States shall not be employed upon or in 

connection with any state, county or municipal works or employment; provided that nothing 

herein shall be construed to prevent the working of prisoners by the state or by any county or 

municipality thereof on street or road work or other public work. 

 

8.4 LABOR DISCRIMINATION 

 

8.4.1 Attention is directed to Arizona Revised Statutes, Title 41, Chapter 9, Article 4, as amended, 

entitled "Discrimination in Employment." 

 

8.4.2 When federal funds are to pay a portion of the cost of this PROJECT, then the BIDDER shall 

also comply with applicable paragraphs in the SUPPLEMENTAL CONDITIONS. 
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8.5 PERMITS AND LICENSES 

 

Except as otherwise provided in the CONTRACT DOCUMENTS, it is the duty of 

CONTRACTOR to procure all permits and licenses.  There will be no charge to 

CONTRACTOR for any necessary GILBERT permits and inspections. 

 

8.6 PATENTED DEVICES, MATERIALS AND PROCESSES 

 

CONTRACTOR shall indemnify and save harmless GILBERT and its duly authorized 

representatives from all liabilities, judgments, costs, damages and expenses which may result 

from the infringement of any patents, trademarks or copyrights by reason of the use of any 

proprietary MATERIALS, devices, equipment or processes incorporated in or used in the 

performance of the WORK under this CONTRACT. 

 

8.7 SURVEY LAND MONUMENTS 

 

Survey land monuments and property marks shall not be moved or otherwise disturbed by 

CONTRACTOR until an authorized agent, of the agency having jurisdiction over the land 

monuments or property marks setting, has witnessed or otherwise referenced their location, and 

only then in accordance with the requirements of the agency having jurisdiction. 

 

8.8 PROTECTION OF PERSON AND PROPERTY 

 

8.8.1 CONTRACTOR shall adopt every practical means and comply with all laws, ordinances and 

regulations in order to minimize interferences to traffic and inconveniences, discomfort and 

damage to the public, including the provision of adequate dust control measures.  All 

obstructions to traffic shall be guarded. 

 

8.8.2 If an unsafe condition arises or exists during the progress of the WORK, or if GILBERT has 

reason to believe that an unsafe condition exists, CONTRACTOR shall suspend the WORK 

wholly or in part for such period as may be necessary to correct the unsafe condition. 

 

8.8.3 Neither CONTRACTOR nor the SUBCONTRACTOR shall trespass upon private property.  

CONTRACTOR shall be responsible for all injury or damage to persons or property, directly or 

indirectly, resulting from operations of CONTRACTOR or SUBCONTRACTORS completing 

this WORK.  CONTRACTOR shall ensure that both CONTRACTOR and 

SUBCONTRACTORS comply with the laws and regulations of GILBERT, county and state 

relating to the safety of persons and property.  CONTRACTOR will be held responsible and 

required to make good any injury or damage to persons or property caused by CONTRACTOR 

or SUBCONTRACTORS or any agent or employee of either during the progress of the WORK 

and until its final acceptance. 

 

8.8.4 CONTRACTOR shall protect against injury or damage to any pipes, sewer conduits, electrical 

conduits, lawns, gardens, shrubbery, trees, fences or other structures or property, public and/or 

private, encountered in this WORK except as stipulated elsewhere herein.  CONTRACTOR 
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shall be responsible and liable for any injury or damage or repair to such pipe, structures and 

property. 

 

8.9 CONSTRUCTION SAFETY PROGRAM AND REGULATIONS 

 

The Arizona Occupational Safety and Health Act and the conditions set forth in the Occupation 

Safety and Health Standards (OSHA) shall constitute the outline for the safety program to be 

adhered to during the course of the PROJECT.  CONTRACTOR shall keep a copy of these 

publications available at the jobsite for reference, as well as a copy of CONTRACTOR’S safety 

program. 

 

8.10 PROTECTION OF ANTIQUITIES 

 

8.10.1 Attention is called to state and federal laws pertaining to the protection and preservation of sites 

or objects of archaeological, paleontological or historic interest and endangered species. 

 

8.10.2 It shall be a provision of every CONTRACT that when features of archaeological, 

paleontological or historic interest are encountered or unearthed in the excavation of material 

pits, the roadway prism, or other excavation, CONTRACTOR shall stop work in the immediate 

vicinity of such feature, protect it from damage or disturbance, and report promptly to the 

Director of the Arizona State Museum and PM/CM.  When a possible endangered or threatened 

species is discovered, CONTRACTOR shall stop work and report promptly to PM/CM. 

 

8.10.3 WORK shall not be resumed in the immediate area until CONTRACTOR is advised by the 

authorities having jurisdiction that study or removal of the feature or features has been 

completed.  CONTRACTOR will be allowed an appropriate CONTRACT time extension as 

provided in these General Conditions for construction time lost. 

 

8.11 CONTINGENCIES 

  

All loss or damage arising from obstruction or difficulties which may be encountered in the 

prosecution of the WORK, from the action of the elements or from any act or omission on the 

part of CONTRACTOR, SUBCONTRACTOR or any person or agent employed by him shall 

be borne by CONTRACTOR. 

 

8.12 NON-RESPONSIBILITY OF THE GILBERT 

 

Indebtedness incurred for any cause in connection with this WORK must be paid by 

CONTRACTOR, and GILBERT is hereby relieved at all times from any indebtedness or claim 

other than payments under terms of the CONTRACT. 
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8.13 PROPERTY RIGHTS IN MATERIAL 

 

Nothing in the CONTRACT shall be construed as vesting in CONTRACTOR any right of 

property in the MATERIAL used after they have been attached or affixed to the WORK or the 

soil and accepted.  All such MATERIALS shall become the property of GILBERT upon being 

so attached or affixed. 

 

8.14 PROTECTION OF FINISHED OR PARTIALLY FINISHED WORK 

 

CONTRACTOR shall properly guard and protect all finished or partially finished WORK, and 

shall be responsible for the same until that phase is completed and accepted by GILBERT.  

Estimate or partial payment of WORK so completed shall not release CONTRACTOR from 

such responsibility, but he shall turn over the entire WORK in full in accordance with the 

SPECIFICATIONS before final payment can be made. 

 

8.15 ADMINISTRATIVE CLAIMS 

 

Prior to the commencement of litigation related to payment, the WORK or the CONTRACT 

DOCUMENTS, CONTRACTOR shall file an Administrative Claim with GILBERT.  Such 

Notice shall be filed within 180 DAYS of the accrual of the cause of action.  Otherwise any 

claim by CONTRACTOR against GILBERT, its officers or employees shall be barred. 
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PART IX 

 

GENERAL CONDITIONS 

 

COMPLETION OF WORK, LIQUIDATED DAMAGES 

AND FINAL ACCEPTANCE 

 

9.1 FAILURE TO COMPLETE WORK WITHIN TIME FOR COMPLETION AND 

LIQUIDATED DAMAGES 

 

9.1.1 It is hereby understood and mutually agreed by and between CONTRACTOR and GILBERT, 

that the date of beginning, rate of progress and the time for completion of the WORK to be 

done hereunder are essential conditions of this CONTRACT; and it is further mutually 

understood and agreed that the WORK embraced in this CONTRACT shall be complete on or 

before the dates set forth in Section 9.2 of this CONTRACT.  CONTRACTOR agrees that said 

WORK shall be prosecuted regularly, diligently and uninterruptedly at such rate of time he 

specified.  It is expressly understood and agreed, by and between CONTRACTOR and 

GILBERT that the time for completion of the WORK shall be in the time as identified in these 

CONTRACT DOCUMENTS. 

 

9.1.2 For each working day that any part of the WORK remains uncompleted after the expiration of 

the time specified and/or allowed for completion of the WORK stipulated in the CONTRACT 

or ordered after the CONTRACT is signed, the sum per day set forth in Section 9.2 shall be 

deducted from any monies due CONTRACTOR, or if no money is due CONTRACTOR, 

GILBERT shall have the right to recover said sum or sums from CONTRACTOR, from the 

Surety, or both. 

 

9.1.3 It shall be understood that the time to complete the PROJECT, beyond the contractual date of 

completion, is in itself prima facie evidence of actual damages incurred, and the amount of 

these deductions are to cover the liquidated damages caused by the loss of use, or limited use, 

of the facility and other additional GILBERT incurred losses, or expenses, due to the failure of 

CONTRACTOR to complete the WORK within the time specified. 

 

9.1.4 The liquidated damages amounts set within Section 9.2are fixed and agreed upon by and 

between CONTRACTOR and GILBERT because of the impracticability and extreme difficulty 

of fixing and asserting the actual damages GILBERT would in such event sustain, and said 

amounts are agreed to be the amount of damages which GILBERT would sustain, and said 

amounts may be retained from time to time by GILBERT from current periodical estimates. 

 

9.1.5 It is further agreed that time is of the essence of each and every portion of this CONTRACT 

and of the SPECIFICATIONS where a definite and certain length of time is fixed for the 

performance of any act whatsoever; and where under the CONTRACT an additional time is 

allowed as set forth in Section 4.23 of these CONTRACT DOCUMENTS for the completion of 

any WORK, the new time limit fixed by such extension shall be of the essence of this 

CONTRACT. 
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9.1.6 CONTRACTOR shall not be assessed with liquidated damages during any delay in the 

completion of the WORK where an extension of time has been granted by GILBERT pursuant 

to Section 4.23. 

 

9.2 COMPLETION/LIQUIDATED DAMAGES 

 

9.2.1 Substantial Completion:  The date of Substantial Completion of the Work, or designated 

portion thereof, is the date certified in writing by PM/CM when construction is sufficiently 

complete, in accordance with the Contract Documents as they may have been modified by any 

Change Orders agreed to by the parties, so that GILBERT may use or occupy the Project, or a 

designated portion thereof, for the purpose for which it was intended.  Certification of a 

designated portion of the Work by PM/CM as being Substantially Complete and occupancy of 

that portion thereafter by GILBERT shall either release, or otherwise operate to excuse, 

CONTRACTOR from his duty to complete the remainder of the Work within the Contract 

Time including liability for liquidated damages. 

 

9.2.2 Final Completion:  The Final Completion Date is the date when all items of the Work are 

completely finished with no items of any scope outstanding or remaining to be completed, and 

all known defective work has been corrected and a Final Completion Certificate is issued. 

 

9.2.3 GILBERT and CONTRACTOR recognize that time is of the essence for this Contract and that 

GILBERT will suffer financial loss if the Work and/or portions of the Work are not performed 

and completed within the times specified plus any extensions thereof allowed in accordance 

within the Contract Documents.  GILBERT and CONTRACTOR also recognize the delays, 

expense, and difficulties involved in proving, through legal or arbitration proceedings, the 

actual loss suffered by GILBERT if the Work or portion of the Work is not completed on time.  

Accordingly, instead of requiring any such proof, GILBERT and Contractor agree that as 

liquidated damages for delay (but not as a penalty) CONTRACTOR shall pay GILBERT one 

thousand four hundred twenty dollars and no cents ($1,420.00) for each working day that 

expires after the time specified in Section 4 for substantial completion, until the Work is 

substantially complete.  After Substantial Completion, if CONTRACTOR shall neglect, refuse 

or fail to complete the remaining Work within the Contract Time or any proper extension 

thereof granted by GILBERT, CONTRACTOR shall pay GILBERT one thousand four 

hundred twenty dollars and no cents ($1,420.00) for each working day that expires after the 

time specified in Section 5 for final completion and readiness for final payment. 

 

9.3 SPECIAL DAMAGES 

 

9.3.1 The CONTRACTOR shall be responsible for all costs associated with additional time expended 

by PM/CM due to time extensions granted by GILBERT for the CONTRACTOR’S 

convenience. The costs shall be paid by the CONTRACTOR at the rate established in Form 

CIP2.3 –Construction Services Contract, Paragraph 3.2.  These costs shall be paid by the 

CONTRACTOR at no additional cost to GILBERT. 
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9.4 FINAL CLEANING UP 

 

At completion of the WORK and prior to final acceptance by GILBERT, a thorough cleaning of 

the areas affected shall be carried out by CONTRACTOR.  The following list is not inclusive, 

but to act as a guideline: 

 

9.4.1 VERTICAL PROJECTS 

 

9.4.1.1 Removal of all paint spots, stains, rubbish, debris, tools and equipment from all 

areas and broom clean.  Steam clean all carpets and mop floors. 

9.4.1.2 Cleaning interior and exterior of the buildings, including all windows in any area 

affected by the WORK. 

9.4.1.3 Brush off, broom sweep, dust and clean ledges, stairs, doors, hardware, and any 

adjoining rooms or areas that were affected by the WORK. 

9.4.1.4 Clear grounds and exterior paved areas and walks of all construction debris, dirt 

and dust and repair any SITE areas damaged during the course of construction. 

9.4.1.5 Prior to final acceptance, CONTRACTOR shall conduct an inspection of sight-

exposed surfaces, and all WORK areas, to verify that the entire WORK is clean.  In 

the event CONTRACTOR fails to do so, GILBERT, may cause this WORK to be 

done at CONTRACTOR’S expense. 

 

9.4.2 HORIZONTAL PROJECTS 

 

9.4.2.1 Wash down, brush off, broom sweep, and clean all areas that were affected by the 

WORK.   

9.4.2.2 Clear landscaped areas, paved areas, and walks of all construction debris, dirt and 

dust and repair any and all damaged which occurred during the course of 

construction, and post construction activities. 

 

9.5 RECORD DRAWINGS 

 

9.5.1 CONTRACTOR shall provide accurate data and field notes as construction progresses, for 

preparation of the “Record” drawings by A/E or PM/CM. Such red-lined drawings shall reflect 

current changes, shall be kept on site and made available for review by PM/CM at the time the 

CONTRACTOR submits the monthly pay application. 

 

9.5.2 The CONTRACTOR’S monthly progress payments will not be processed until PM/CM has 

reviewed the Record Drawings and found that they are updated through the payment date. 

 

9.6 COMPLETION AND INSPECTION 

 

9.6.1 Substantial Completion inspection:  When CONTRACTOR believes that the WORK is 

substantially complete, it shall request in writing a substantial completion inspection.  Within 
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five (5) days of the receipt of such request, PM/CM shall make a punch list inspection or 

inform CONTRACTOR that the WORK is not ready for the inspection.  Upon completion of 

the deficient WORK, CONTRACTOR shall again request a substantial completion inspection.  

CONTRACTOR shall be present at the punch list inspection.  The purpose of the inspection is 

to determine whether the WORK has been completed in accordance with the CONTRACT 

DOCUMENTS, including all CHANGE ORDERS and all interpretations and instructions 

previously issued.  If CONTRACTOR fails to attend the inspection, CONTRACTOR shall be 

charged for the cost of PM/CM, ENGINEER and other design professionals who attended the 

substantial completion inspection. 

 

9.6.2 Punch list:  PM/CM shall notify CONTRACTOR in writing of any deficiencies to be remedied 

prior to final acceptance, by preparing a written list, known in the industry as a punch list.  

CONTRACTOR shall remedy all items shown on the punch list prior to final acceptance.  No 

one is authorized to amend the CONTRACT DOCUMENTS by use of the punch list, which is 

solely for the benefit of CONTRACTOR  to enable him to determine what items must be 

corrected before final acceptance will be recommended by the PM/CM.   GILBERT reserves 

the right to require compliance with the CONTRACT DOCUMENTS, notwithstanding the 

issuance of a punch list or the completion by CONTRACTOR of all items on the punch list. 

 

9.6.3 Final Inspection:  When CONTRACTOR believes that the punch list items have been 

addressed, he shall request in writing a Final Inspection.  Within five (5) days of the receipt of 

such request, PM/CM shall make a Final Inspection or inform CONTRACTOR that the Work 

is not ready for Final Inspection.  CONTRACTOR shall be present at the Final Inspection.  The 

purpose of the Final Inspection is to determine whether the Work has been completed in 

accordance with the Contract Documents, including all Change Orders and all interpretations 

and instructions previously issued.  If during the Final Inspection it is determined that the 

CONTRACTOR has not completed the punch list items, and a second inspection is required, 

CONTRACTOR shall be charged for the cost of PM/CM, A/E and other design professionals 

who attend the second inspection.     

 

9.7 FINAL ACCEPTANCE 

 

9.7.1 After all WORK under the CONTRACT DOCUMENTS has been completed, as determined by 

PM/CM, including WORK found to be incomplete pursuant to Section 9.6, CONSTRUCTION 

MANAGER will recommend in writing to GILBERT that final acceptance of the entire WORK 

under this CONTRACT be made as of the date of PM/CM'S final inspection.  GILBERT will 

make final acceptance in writing promptly after receiving PM/CM'S recommendation unless 

GILBERT has reason to believe the WORK in not ready for final acceptance. 

 

9.7.2 Unless otherwise specified in either Section 9.2 or under SUPPLEMENTAL CONDITIONS, no 

partial acceptance of any portion of the WORK will be made and no acceptance other than the 

final acceptance to the overall completed PROJECT will be made.  No inspection or acceptance 

pertaining to specific parts of the WORK shall be construed as final acceptance of any part until 

the overall final acceptance is made by GILBERT.   
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PART X 

 

GENERAL CONDITIONS 

 

PAYMENTS TO CONTRACTORS 

 

10.1 GENERAL 

 

10.1.1 The basis of payment for construction of a PROJECT shall be in full for all WORK actually 

performed in accordance with the PLANS and SPECIFICATIONS, and shall include all labor 

and MATERIALS incorporated in the completed WORK. 

 

10.1.2 Application for payment shall be made on Town of Gilbert Invoice Form with accompanying 

A.I.A. Form G-702 and G-703, May 1983 or current edition entitled "Application and 

Certificate for Payment", (1 copy) utilizing complete provisions provided by the form. 

 

10.1.3 In the event of a dispute over any amounts owed, GILBERT shall pay the undisputed amount 

and proceed in good faith to resolve the dispute.  Pending final resolution of the dispute, 

CONTRACTOR shall proceed diligently with performance of the CONTRACT and GILBERT 

shall continue to make payments in accordance with the CONTRACT DOCUMENTS to the 

extent such payments are undisputed by GILBERT. 

 

10.1.4 CONTRACTOR shall submit a cash flow projection that identifies estimated monthly payments 

to GILBERT based on the cost loaded schedule.  

 

10.2 PARTIAL PAYMENT 

 

10.2.1 Once each month GILBERT will make a partial payment to CONTRACTOR on the basis of a 

duly certified and approved estimate prepared by CONTRACTOR and accepted by PM/CM for 

WORK completed through the last day of the preceding calendar month and that the record 

drawings are current for the WORK that has been completed.  If requested by the PM/CM, 

CONTRACTOR shall provide supporting data substantiating its corrections.  The estimate will 

cover the WORK performed by CONTRACTOR during the preceding calendar month plus the 

invoice cost of MATERIAL suitably stored at the site of the PROJECT if CONTRACTOR 

desires payment for MATERIAL stored.  If multiple GILBERT funding sources are identified 

in the CONTRACT DOCUMENTS, each pay estimate shall identify each funding source for 

each quantity in the estimate.  Until final completion and final acceptance, retainage from 

progress payments to CONTRACTOR shall be ten percent (10%) of each payment.  After the 

CONTRACT is fifty percent (50%) complete, however, one-half of the amount retained shall 

be paid to CONTRACTOR and the remaining retention shall be five percent (5%) of each 

payment provided CONTRACTOR is making satisfactory progress on the PROJECT as 

determined by GILBERT; otherwise, retention shall remain at ten percent (10%). The partial 

payment shall be paid on or before ten (10) working days after the certified and approved 

estimate of the WORK is received by GILBERT. 
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10.2.2 Cost of MATERIAL properly stored will be based on vendors' invoices that shall be listed by 

CONTRACTOR.  A copy of each such invoice shall accompany the first estimate in which 

payment is requested for MATERIAL covered by the invoice.  This list shall be revised and 

brought up-to-date by CONTRACTOR for each estimate.  The revised list shall show the total 

amount of each invoice, the invoice amount that has been incorporated in the WORK, and the 

remaining invoice amount that is stored for which payment is required that month.  Only those 

MATERIALS that will become an integral part of the final completed PROJECT may be 

included for partial payment as MATERIAL stored.  Partial payments for jobsite delivered 

material or equipment will in no way reduce CONTRACTOR'S responsibility for such 

MATERIAL or equipment until it has been installed. 

 

10.2.3 Schedule of Values:  Not later than five (5) working days before the first Application for 

Payment, CONTRACTOR shall submit to PM/CM a schedule of values reflecting, as nearly as 

reasonably possible, the actual values of the various components of the WORK.  

CONTRACTOR shall provide separate line items for CONTRACTOR’S overhead and profit, 

supervision, insurance, bonds, allowances, and taxes.  CONTRACTOR shall prepare the 

Schedule of Values on a form essentially equal to AIA Document G702/G703, or other as 

approved by the PM/CM.  If requested by PM/CM, CONTRACTOR shall provide supporting 

data substantiating its correctness.   

 

10.2.4 No partial payment shall be made until updated red-line construction record drawings are 

reviewed and approved by the PM/CM, through the date for which partial payment is requested, 

reviewed, and determined to reflect actual WORK in place. 

 

10.3 PAYMENT OF ITEMS IN BID 

 

10.3.1 Only those items listed in the Bid are pay items. 

 

10.3.2 Compensation for all WORK necessary for the completion of the PROJECT shall be included 

by the BIDDER in the price bid for the items shown in the Bid. 

 

10.4 PAYMENT FOR "EXTRA WORK" AND FOR "CHANGES IN THE WORK" 

 

Payment for changes in the WORK and for claims for extra WORK will be made as stated in 

Part VI of these GENERAL CONDITIONS. 

 

10.5 ASSIGNMENT OF PAYMENTS 

 

10.5.1 Claims for monies due or to become due CONTRACTOR may be assigned to a bank, trust 

company, or other financial institution, and may thereafter be further assigned and reassigned to 

any such institution.  Any such assignment or reassignment may be made to one (1) party as 

agent or trustee for two (2) or more parties participating in such financing. 

 

10.5.2 No assignment by CONTRACTOR of any CONTRACT to be entered into hereunder, or of any 

part thereof, or of funds to be received thereunder by CONTRACTOR will be recognized by 
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GILBERT unless such assignment has had prior consent of GILBERT and the surety has been 

given notice of such assignment in writing and has consented thereto in writing. 

 

10.6 FINAL PAYMENT AND CONTRACT CLOSEOUT 

 

10.6.1 When CONTRACTOR determines that the CONTRACT is complete and all items on the 

punch list have been satisfied, or contends that such items are not required by the CONTRACT 

DOCUMENTS, CONTRACTOR shall submit a request for final payment.  No final payment 

shall be made until all WORK has been finally accepted. 

 

10.6.2 Simultaneously with CONTRACTOR’S request for final payment, CONTRACTOR shall 

submit the following items to PM/CM: 

 

10.6.2.1 Red-line construction. 

10.6.2.2 Warranties. 

10.6.2.3 Three sets of documentation completely covering the operation and maintenance of 

the mechanical and electrical installation and all other equipment required by the 

SUPPLEMENTAL CONDITIONS to be furnished with such manuals.  The 

documentation shall include charts, diagrams, performance curves, catalog 

information, lubrication manuals, and details pertaining to the functioning of 

various items of equipment.  The documentation shall be divided logically into 

“systems” on the basis of operation, without respect to trades, subcontractors or 

arbitrary specifications sections.  The relationship of the “systems” shall be clearly 

and concisely detailed. 

10.6.2.4 Affidavit Regarding Settlement of Claims. 

10.6.2.5 Other items required by the SUPPLEMENTAL CONDITIONS. 

 

10.6.3 Upon receipt of the submittals required in Section 10.6.2, PM/CM shall prepare a written 

estimate of the sum due to CONTRACTOR.  This estimate shall take into account the 

CONTRACT SUM, as adjusted by any CHANGE ORDERS, amounts already paid, and sums 

to be retained for incomplete WORK, liquidated damages, and for any other cause under the 

CONTRACT DOCUMENTS.  PM/CM shall prepare a statement of final inspection, stating 

that the work has been given a final inspection, that CONTRACTOR has submitted the 

required documents, setting forth with detail any deviations in the WORK as completed from 

the CONTRACT DOCUMENTS, and estimating the cost of correction of such deviations.  

PM/CM’S statement shall be transmitted to GILBERT along with CONTRACTOR’S request 

for final payment.  PM/CM shall provide a copy of the statement of final inspection and 

PM/CM’S estimate of the sum due to CONTRACTOR. 

 

10.6.4 If CONTRACTOR contests the estimate of sums due prepared by PM/CM, within five (5) 

working days following delivery to CONTRACTOR of CONSTRUCTION MANAGER’S 

estimate of the sum due, CONTRACTOR shall file its protest in writing with the Town Clerk, 

setting forth in detail all grounds alleged by him to justify an adjustment to PM/CM’S final 
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estimate.  Failure to file a protest within the five (5) working days specified above shall 

constitute a waiver and acceptance by CONTRACTOR of PM/CM’S estimate.  

 

10.6.5 Neither acceptance of, nor payment for, the WORK or any part thereof, nor any extension of 

time, nor any possession taken by GILBERT shall operate as a waiver of any of the provisions 

of the CONTRACT DOCUMENTS, nor shall a waiver of any breach of the contract be held to 

be a waiver of any other or subsequent breach.  Acceptance by GILBERT shall not be deemed 

an acceptance of latent defects, nor shall it constitute a waiver of any of the provisions of the 

CONTRACT DOCUMENTS. 

 

10.6.6 The making of final payment shall constitute a waiver of Claims by GILBERT except those 

arising from liens, Claims, security interests or encumbrances arising out of the Contract and 

unsettled; failure of the Work to comply with the requirements of the Contract Documents; or 

terms of special warranties required by the Contract Documents. 

 

10.6.7 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall 

constitute a waiver of claims by that payee except those previously made in writing and 

identified by that payee as unsettled at the time of final Application for Payment. 

 

10.7 USE OF GILBERT’S ALLOWANCE 

 

10.7.1 The CONTRACT SUM includes a GILBERT allowance which is not a part of the total bid 

price. This allowance is to be used at the sole discretion of GILBERT for the completion of 

unspecified work not covered by other bid items.  Authorization for work under this bid item 

shall be made by the CONSTRUCTION MANAGER and GILBERT prior to the start of such 

work. The Allowance Authorization Form attached to these General Conditions shall be 

executed by the CONTRACTOR, PM/CM and GILBERT prior to start of such work. 

 

10.7.2 When applicable unit costs from the bid schedule can be used, the CONTRACTOR shall be 

bound by these costs for the additional work compensated through the allowance; otherwise the 

cost of allowance work shall be estimated in the same manner as a change order in accordance 

with Section 6.2 of the General Conditions. 

 

10.7.3 After the additional work is approved, the CONTRACTOR may invoice the cost of such work 

in accordance with the payment process in the General Conditions.   

 

10.7.4 Any unused part of the GILBERT allowance shall be retained by GILBERT at the end of the 

project via a deductive change order. 
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BID FORM 

 

FOR:  TOWN OF GILBERT 

  50 East Civic Center Drive 

  Gilbert, Arizona 85296 

 

  Bid of ____________________________________________________, 

 

  CONTRACTOR'S License No. _____________________________ 

 

  A corporation organized and existing under the laws of the State of ___________; or a 

partnership consisting of _________________________________, partners; or an individual 

conducting business as hereinafter called the BIDDER. 

 

TO:  THE HONORABLE MAYOR AND COUNCIL 

  Town of Gilbert 

  50 East Civic Center Drive 

  Gilbert, Arizona 85296 

 

  The undersigned acknowledges that he has received and familiarized himself with the 

following: 

 

  CONTRACT DOCUMENTS 

  PROJECT MANUAL AND DETAILS  

  DRAWINGS  

  ADDENDA  No. ____ dated _______; No. ____ dated _______ 

       No. ____ dated _______; No. ____ dated _______ 

       No. ____ dated _______; No. ____ dated _______ 

 

  The undersigned further acknowledges that he has visited the site and has familiarized 

himself with local conditions affecting the cost of the WORK at the place where the WORK is to be 

done.  The undersigned further acknowledges that if his bid is accepted he shall be bound by the terms 

of the CONTRACT DOCUMENTS.  

 

  In submitting this Bid, the undersigned agrees: 

 

  1. To furnish all material, labor, tools, expendable and construction equipment, and 

all utility and transportation services necessary to furnish and install, in a workmanlike manner, all 

WORK at the PROJECT listed herein in strict conformity with the Construction Documents prepared 

by ________________________________ for the consideration hereinafter set forth. 

 

  2. To hold his Bid open for not less than ninety days (90) DAYS after the receipt of 

Bids and to accept the provisions of the instructions to BIDDERS regarding disposition of BID 

SECURITY. 
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  3. To enter into and execute a CONTRACT if awarded on the basis of this Bid 

within ten (10) days after AWARD of the Bid, and to furnish a PERFORMANCE BOND, a Labor & 

Material PAYMENT BOND and certificates of insurance in accord with the General Conditions and 

General Requirements of this CONTRACT and to deliver executed Bonds and Insurance Certificates to 

GILBERT'S representative within ten (10) DAYS following the issuance of the NOTICE OF AWARD. 

 

  4. To utilize the subcontractors and suppliers attached to this Bid Form unless 

authorized by GILBERT to substitute another subcontractor or supplier. 

 

  5. To achieve substantial completion and final completion within the time period 

stated in the CONTRACT DOCUMENTS taken from the date of NOTICE TO PROCEED or the date 

otherwise established for the commencement of WORK. 

 

  6. The undersigned agrees that time is of the essence and GILBERT will suffer 

financial damages due to CONTRACTOR'S failure to complete the WORK within the CONTRACT 

TIME.  The liquidated damages shall be as follows for each working day beyond the CONTRACT 

TIME for which CONTRACTOR shall fail to complete the WORK: 

 

  Substantial completion - $1,420.00 per working day 

  Final completion - $1,420.00 per working day 

 

  7. The undersigned has attached the required BID SECURITY and other items 

required in the Instructions to BIDDERS.  The BID SECURITY shall become the property of Town of 

Gilbert, Arizona, as liquidated damages for the delay and additional WORK caused thereby in the 

event the CONTRACT and Bonds are not executed within the time set forth above. 
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NAME OF BIDDER:                                                                              
 

TOWN OF GILBERT  

BID SCHEDULE 

 

No. Description 

Est. 

Qty. Unit 

Unit 

Price 

Extended 

Price 

105.010 Construction Survey, Layout & As-Built 1  LSUM     

107.010 Permits (AZPDES) 1  LSUM     

109.010 Mobilization/Demobilization 1  LSUM     

205.010 
Retention Basin, Berm, Swale & Farm Road 

Grading 
52,127  SY 

    

301.010 Subgrade Preparation 51,711  SY     

306.010 
Triaxial Geogrid Tensar TX7 or Approved 

Equivalent 
17,361  SY 

    

310.010 Aggregate Base Course (125 lb/cf) 38,138  TON     

317.010  Mill 2" AC Pavement 6287  SY     

321.010 AC Pavement Surface Course (A 1/2") (150 lb/cf) 6,594  TON     

321.020 AC Pavement Base Course (A 3/4") (150 lb/cf) 10,612  TON     

324.010 PCCP Pavement 9" 294  SY     

324.015 PCCP Pavement 10" 2  SY     

324.020 Stamped Concrete (Det 12) 143  SF     

329.010 Tack Coat (0.08 gal/sy) 25.0 TON     

331.010 Microseal (Type II) 3,367  SY     

336.010  Sawcut Pavement (Full Depth) 2718  LF     

336.010 
Pavement Replacement (MAG Std Det 200-1, T-

Top) 
18  SY 

    

340.010 Curb & Gutter (MAG Std Det 220-1, Type A) 4,214  LF     

340.011 
Roll Curb & Gutter (MAG Std Det 220-1, Type 

C) 
317  LF 

    

340.020 Single Curb (MAG Std Det 222, Type A) 8,032  LF     

340.030 Single Curb (ADOT Type A, Det 2) 25  LF     

340.040 Header Curb (Det 4) 93  LF     

340.050 Curb Transition (Det 3) 2  EA     

340.051 Curb Transition (MAG Std Det 221) 3  EA     

340.060 Concrete Valley Gutter (MAG Std Det 240) 1,043  SF     

340.070 
Concrete Sidewalk (MAG Std Det 230, TOG Std 

Det 42) 
26,449  SF 

    

340.075 
Concrete Sidewalk, Modified 9" (MAG Std Det 

230, TOG Std Det 42) 
156  SF 

    

340.080 Concrete Sidewalk Ramp (Per Plan) 1,142  SF     

340.095 Detectable Warning Mat (TOG Det 205) 30  SF     

340.100 Concrete Driveway (MAG Std Det 250-1, 16') 105  SF     
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No. Description 
Est. 

Qty. 
Unit 

Unit 

Price 

Extended 

Price 

340.110 Median Nose Transition (MAG Std Det 223) 13  EA     

340.120 Remove & Replace Concrete Valley Gutter 47  SF     

342.010 
Stamped Asphalt, Ashler Slate Template (TOG 

Std Det 403B) 
6,677  SF 

    

342.020 Concrete Pavers (Det 7) 183  SF     

345.010 
Adjust Manhole Frame & Cover (MAG Std Det 

422) 
19  EA 

    

345.020 
Adjust Water Valve, Box & Non-Pop Cover 

(MAG Std Det 391-1, Type C) 
16  EA 

    

345.030 
Adjust Gas Valve, Frame & Cover (MAG Std Det 

391-1) 
1  EA 

    

345.040 
Adjust Sewer Cleanout Frame & Cover (MAG 

Std Det 270) 
2  EA 

    

345.050 
Relocate Existing Water Meter (MAG Std Det 

345-1) 
1  EA 

    

345.055 
Relocate Existing Water Valve (TOG Std Det 

83A) 
1  EA 

    

345.060 
Adjust CP Test Board, New Water Meter Box 

and Cover (MAG Std Det 310 &320) 
2  EA 

    

350.000  Remove AC Pavement 26845  SY     

350.010  Remove Curb & Gutter 859  LF     

350.020  Remove Single Curb 67  LF     

350.03000 Remove & Salvage Streetlight Pole 7  EA     

350.040  Remove Headwall 3  EA     

350.050  Remove Concrete Sidewalk 2993  SF     

350.060  Remove Concrete Sidewalk Ramp 6  EA     

350.070  Remove Sign 13  EA     

350.080  Remove Tree 2  EA     

350.090  Remove Valley Gutter 716  SF     

350.100  Remove Stamped Concrete 216  SY     

350.110  Remove Scupper and Grate Catch Basin 1  EA     

350.120  Remove Storm Drain Pipe 34  LF     

350.130  Remove Irrigation Pipe 43  LF     

350.140  Remove Private Concrete Irrigation Ditch 2,722  LF     

350.150  Remove Concrete Paving 49  SY     

350.160  Remove Bollard 2  EA     

350.170  
Relocate Mailbox and Sign per Direction of 

Property Owner 
1  EA 

    

350.50000 Remove and Salvage Existing Traffic Signal 1  LS     

350.50010 Remove Pull Box 3  LS     

351.110  Remove Catch Basin 1  EA     
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No. Description 
Est. 

Qty. 
Unit 

Unit 

Price 

Extended 

Price 

401.010 Traffic Control 1  LSUM     

405.010 Survey Marker (MAG Std Det 120, Type B) 1  EA     

405.020 
Set Section Corner Monument (MAG Std Det 

120, Type A) 
2  EA 

    

430.010 Trees (36 Inch Box) 17 EA     

430.020 Shrubs (5 Gallon) 271 EA     

430.030 Decomposed Granite (1 1/4 Inch Minus) 312,552 SF     

430.040 Decomposed Granite (1/2 Inch Screened) 13,254 SF     

430.050 Decomposed Granite (1/4 Inch Minus) 96,949 SF     

431.010 Landscape and Irrigation Restoration 9,266 SF     

440.010 
Irrigation Controller - Rainbird ESP-SMTe 

(Assembly)(10 Station) 
1 EA 

    

440.020 
Irrigation Controller Remote - Rainbird 

LIMRKIT 
2 EA 

    

440.030 
Backflow Prevention Unit with Enclosure 

(Reduced Pressure)(1") 
1 EA 

    

440.040 Ball Valve (Full Port)(True Union)(1")  10 EA     

440.050 Remote Control Valve Drip Assembly (1") 4 EA     

440.060 Drip Filter / Pressure Regulator Assembly (1")  8 EA     

440.070 Emitter Assembly (Multi-Outlet) 34 EA     

440.080 Emitter Assembly (Single-Outlet) 0 LF     

440.090 Pipe (PVC)(3/4")(SDR 21)(Class 200) 4,535 LF     

440.100 Pipe (PVC)(1")(Schedule 40) 895 LF     

440.110 Pipe (PVC)(4")(Schedule 40)(Sleeve) 1,080 LF     

440.120 Pipe (PVC)(3/4")(Schedule 40)(Wire Sleeve) 140 LF     

460.010 Obliterate Pavement Marking (Stripe) 1  LSUM     

460.020 Obliterate Painted Marking (Arrow, Symbol) 35  EA     

460.030 Remove Raised Pavement Markers 1  LSUM     

461.010 Pavement Marking, White, 4" Equivalent 85,867  LF     

461.020 Pavement Marking, Yellow, 4" Equivalent 14,469  LF     

461.030 Pavement Arrow Marking 62  EA     

461.040 
Wrong-Way Arrow Marking (ADOT Std Det M-

12) 
2  EA 

    

461.050 Bike Lane Marking 3  EA     

461.060 Paint Median Nose (TOG Std Det 304A, Type D) 10  EA     

461.070 Paint Median Nose (ADOT Std Det M-1) 2  EA     

462.010 Thermoplastic Marking, White, 4", 60 Mil 19,963  LF     

462.020 Thermoplastic Marking, White, 4", 90 Mil 21,063  LF     

462.030 Thermoplastic Marking, Yellow, 4", 60 Mil 1,496  LF     

462.040 Taped Pavement Arrow Marking 30  EA     

462.050 Thermoplastic Pavement Arrow Marking 32  EA     
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No. Description 
Est. 

Qty. 
Unit 

Unit 

Price 

Extended 

Price 

462.060 Thermoplastic Pavement "ONLY" Marking 14  EA     

462.070 
Thermoplastic Wrong-Way Arrow (ADOT Std 

Det M-12) 
2  EA 

    

463.010 Raised Pavement Marker (Type C) 189  EA     

463.020 Raised Pavement Marker (Type D) 74  EA     

463.030 Raised Pavement Marker (Type G) 305  EA     

463.040 Raised Pavement Marker (Blue) 2  EA     

465.010 
Traffic Sign Post & Foundation (TOG Std Det 

79) 
55  EA 

    

465.020 
Frangible Traffic Sign Post & Foundation (ADOT 

Std Det S1) 
8  EA 

    

465.02001 Internally Illuminated Street Name Sign 4  EA     

465.030 Permanent Traffic Sign 570  SF     

471.010 24" Bore & Casing (Per SRP UGE Plans) 20  LF     

471.020 18" Bore & Casing (Per SRP UGE Plans) 17  LF     

471.030 
Trench & Conduit (UKB12) (Per SRP UGE 

Plans) 
198  LF 

    

471.040 Trench & Conduit (UKB9) (Per SRP UGE Plans) 288  LF     

471.050 Trench & Conduit (UKB6) (Per SRP UGE Plans) 2,204  LF     

471.060 Trench & Conduit (UKB3) (Per SRP UGE Plans) 161  LF     

471.070 Trench & Conduit (UK31) (Per SRP UGE Plans) 124  LF     

471.080 
Electrical Manhole (Provided by SRP) (Per SRP 

UGE Plans) 
1  EA 

    

471.60043 Street Light Pull Box  (No. 3 1/2) 29  EA     

471.60057 No. 7 Pull Box w/ Extension 10  EA     

471.61112  
Sch. 40 PVC Electrical Conduit, 2" w/ ¼” Nylon 

Pull Rope and #8 Bare Copper Wire (Trench) 
80  LF 

    

471.61212 

Sch. 40 PVC Electrical Conduit, 2½” w/ ¼” 

Nylon Pull Rope and w/ #8 Bare Copper Wire 

(Trench) 

40  LF 

    

471.61216 

Street Light Conduit - Sch. 40 PVC Electrical 

Conduit, 2½” w/ ¼” Nylon Pull Rope and w/ #8 

Bare Copper Wire (Trench) (Street Lighting) 

4,005  LF 

    

471.61312 
Sch. 40 PVC Electrical Conduit, 3" w/ ¼” Nylon 

Pull Rope and w/ # 8 Bare Copper Wire (Trench) 
15  LF 

    

471.61314 

Sch. 40 PVC Electrical Conduit, 2-3" w/ ¼” 

Nylon Pull Rope and w/ # 8 Bare Copper Wire 

(Trench) 

50  LF 

    

471.61412 
Sch. 40 PVC Electrical Conduit, 4" w/ ¼” Nylon 

Pull Rope and w/ # 8 Bare Copper Wire (Trench) 
120  LF 
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No. Description 
Est. 

Qty. 
Unit 

Unit 

Price 

Extended 

Price 

471.61414 

Sch. 40 PVC Electrical Conduit, 2-4" w/ ¼” 

Nylon Pull Rope and w/ # 8 Bare Copper Wire 

(Trench) 

3,920  LF 

    

471.61415 

Sch. 40 PVC Electrical Conduit, 2-4" w/ ¼” 

Nylon Pull Rope and w/ # 8 Bare Copper Wire 

(Horizontal Bore) 

120  LF 

    

472.61100 Pole Foundation, Type A 4  EA     

472.61400 Pole Foundation, Type K or R 4  EA     

472.62045 Service Pedestal Foundation 1  LS     

472.63000 Cabinet Foundation 1  EA     

473.73000 Pedestrian Push Button w/ Sign 8  EA     

474.60100 Type A Signal Pole 4  EA     

474.60760 Type R Signal Pole w/ 50’ Mast Arm 3  EA     

474.60770 Type R Signal Pole w/ 55’ Mast Arm 1  EA     

474.91000 Street Light Pole - Gateway 14  EA     

474.91001 Street Light Pole - Median 12  EA     

475.61400 Electrical Service Pedestal System 1  EA     

475.62000 Controller Cabinet Assembly 1  EA     

475.83011 Pre-emption Equipment 4  EA     

476.61212 
12" Signal Indication, Type 'F' Signal Face w/ 

Type II Plumbizer Mounting Assembly 
8  EA 

    

476.61213 
12" Signal Indication, Type 'F' Signal Face w/ 

Type V Plumbizer Mounting Assembly 
4  EA 

    

476.61232 
12” Signal Indication, Type ‘Q’ Signal Face w/ 

Type IV Side Mounting Assembly 
4  EA 

    

476.61233 
12” Signal Indication, Type ‘Q’ Signal Face w/ 

Type II Plumbizer Mounting Assembly Det 
4  EA 

    

476.62015 
Pedestrian Signal Indication w/ Type V Mounting 

Assembly 
8  EA 

    

477.82510 LED Luminaires 4  EA     

478.01001 Electrical Conductors (Warner/Higley Signal) 1  LS     

481.00058 Pullbox (No. 9 Vault) 2  EA     

483.00010 CCTV Camera 1  EA     

485.20000 Video Detection System 1  EA     

485.20001 Radar Advance Detection 1  EA     

486.82000 Spread Spectrum Radio System 1  EA     

505.010 Private Irrigation Ditch (Det 5) 2,222  LF     

505.020 Catch Basin Type E (MAG Std Det 534-1) 10  EA     

505.030 Headwall (MAG Std Det 501, Type 'U') 2  EA     

505.040 Headwall with Trash Rack (Mag Std Det 502-1) 1  EA     

505.060 Retention Basin Bubbler (Detail 1) 9  EA     
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No. Description 
Est. 

Qty. 
Unit 

Unit 

Price 

Extended 

Price 

610.010 
16" DIP Class 350 Water Main w/ Polywrap & 

Fittings (Restrained Joints) 
176  LF 

    

610.020 
8" DIP Class 350 Water Main w/ Polywrap & 

Fittings (Restrained Joints) 
478  LF 

    

610.030 
6" DIP Class 350 Water Main w/ Polywrap & 

Fittings (Restrained Joints) 
35  LF 

    

610.040 
2" Curb Stop w/ Flushing Pipe (MAG Std Det 

390, Type A) 
6  EA 

    

610.050 
Fire Hydrant Assembly, Valve, Box & Cover 

(TOG Std Det 60A) 
1  EA 

    

610.060 Concrete Encasement (MAG Std Det 404-3) 132  LF     

610.070 1" Water Service (TOG Std Det 62) 1  EA     

610.080 Remove 16" DIP Water Main 176  LF     

615.010 
8" PVC SDR 26 Sanitary Sewer Pipe (TOG Std 

Det 86) 
662  LF 

    

615.020 
8" PVC Sanitary Sewer Pipe Plug (MAG Std Det 

427) 
9  EA 

    

615.030 Remove Pipe Plug 1  EA     

618.010 15" Class IV RGRCP Storm Drain Pipe 735  LF     

618.020 18" Class IV RGRCP Storm Drain Pipe 33  LF     

618.030 24" Class IV RGRCP Irrigation Pipe 34  LF     

618.040 
Plug Irrigation Pipe (MAG Std Det 427) Drain 

Line 
2  EA 

    

625.010 
60" Sanitary Sewer Manhole, Frame & Cover 

(Det 1, Dwg S5) 
2  EA 

    

625.020 
Connect to Exst Sanitary Sewer Manhole (Det 2, 

Dwg S5) 
4  EA 

    

630.010 
12" x 8" Tapping Sleeve, Valve, Box & Cover 

(MAG Std Det 340 & 391, Type C) 
2  EA 

    

630.020 
16" x 8" Tapping Sleeve, Valve, Box & Cover 

(MAG Std Det 340 & 391, Type C) 
1  EA 

    

630.030 
16" x 6" Tapping Sleeve Valve, Box & Cover 

(MAG Std Det 340 & 391, Type C) 
1  EA 

    

630.040 
8" Gate Valve, Box & Cover (MAG Std Det 391, 

Type C) 
1  EA 

    

630.050 2" Air Release Valve (Det 1, Dwg W5) 1  EA     

630.060 Remove Air Release Valve & Manhole 1  EA     

703.010 Dumped Riprap, D50=6", D=12" 97  CY     

704.011 Grouted Riprap, D50=6", D=12" 35  CY     

1  36 Inch RGRCP Class III Irrigation Pipe 1,754  LF     

2  36 Inch RGRCP Class V Irrigation Pipe 170  LF     

3  24 Inch RGRCP Class III Irrigation Pipe 18  LF     
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No. Description 
Est. 

Qty. 
Unit 

Unit 

Price 

Extended 

Price 

4  15 Inch RGRCP Class III Irrigation Pipe 213  LF     

5  15 Inch RGRCP Class V Irrigation Pipe 549  LF     

6  Trench Backfill Type A 170  LF     

7  Trench Backfill Type B 1,985  LF     

8  

Trench Backfill, DTL 3 Sheet DT01, Type A 

Modified With Half Sack CLSM PER MAG STD 

SPEC 728 

549  LF 

    

9  4 Sided Pressure Manhole RWCD DTL 19 4  EA     

10  5 Sided Manhole RWCD DTL 20 2  EA     

11  5 Sided Pressure Manhole RWCD DTL 20 4  EA     

12  

5 Sided Pressure Manhole, DTL 2 Sheet DT01 

(RWCD-20) Agency Identification on Manhole 

Lid Shall State "IRRIGATION" Only.   

(Lid Shall Not Reference RWCD) 

1  EA 

    

13  Turnout Structure Type I 2  EA     

14  

Headwall Per MAG STD DTL 502-1 With 

Trashrack Per Detail 8 Sheet DT03. (RWCD-18) 

Cast-In-Place 8 Inch Thick Walls 

1  EA 

    

15  

Headwall Per MAG STD DTL 502-1 With Grate 

Cover Per Detail 9 Sheet DT03. (RWCD-35) 

Cast-In-Place 8 Inch Thick Walls 

2  EA 

    

16  

Headwall and Trashrack Per MAG STD DTL 

502-1 "Modified". See Headwall Detail 16 Sheet 

DT04 

1  EA 

    

17  Junction Box, DTL 10 Sheet DT03 1  EA     

18  
32 Inch Deep Concrete Lined Ditch Per DTL 4 

Sheet DT01 (RWCD-31) 
92  LF 

    

19  

Sawcut Ditch at Tie-In.  Contractor To Toe-In 

Under Existing Ditch Per Concrete Ditch DTL 4 

Sheet DT01 (RWCD-31) 

1  EA 

    

20  Control Gate: 18" Waterman C-10 1  EA     

21  
Turnout Structure Stairs, DTL 14 Sheet DT04 

(RWCD-28) 
2  EA 

    

22  4" Thick ABC with Pre-emergent Herbicide 63  SY     

23  Concrete Encasement Per MAG STD DTL 404-3 24  LF     

24  
Sawcut, Remove and Replace Asphalt Per MAG 

STD DTL 200, T-Top 
45  SY 

    

25  

5' Manhole, Per MAG STD DTL 520 and 522 

Agency Identification on Manhole Lid Shall State 

"IRRIGATION" Only. (Lid Shall Not 

Reference RWCD) 

2  EA 

    

26  Headwall Scupper, DTL 17 Sheet DT04 1  EA     
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No. Description 
Est. 

Qty. 
Unit 
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27  

Expose Gas Pipe for Width of RWCD Trench, 

Backfill With One Sack CLSM PER MAG STD 

SPEC 728 to Bottom of Tailwater Pipe 

2  EA 

    

28  

Expose Sewer FM for Width of RWCD Trench, 

Backfill with One Sack CLSM PER MAG STD 

SPEC 728 to Bottom of Tailwater Pipe 

1  EA 

    

29  

Expose Water Pipe for Width of RWCD Trench, 

Backfill with One Sack CLSM PER MAG STD 

SPEC 728 to Bottom of Tailwater Pipe 

1  EA 

    

30  

Remove Existing Concrete Irrigation Ditch, 

Hauloff, And Dispose of Properly.  Backfill with 

Clean Native Material. Compact to 95%(Min) of 

Maximum Density Per AASHTO T-99. 

2,007  LF 

    

31  

Remove Existing Irrigation Pipe, Hauloff And 

Dispose of Properly.  Backfill with Clean Native 

Material. Compact to 95%(Min) of Maximum 

Density Per AASHTO T-99. 

415  LF 

    

32  

Remove Existing Irrigation Structure, Headwall, 

or Manhole Hauloff and Dispose of Properly.  

Backfill With Clean Native Material. Compact to 

95%(Min) of Maximum Density Per AASHTO T-

99. Contractor Shall Salvage All Metal Items 

Including Grating, Manhole Lids, Gates, Etc. And 

Deliver To The RWCD Yard At 2344 S. Higley 

Road.  Contact Greg New @ 480-748-6416 To 

Coordinate Delivery.  

9  EA 

    

 

 

TOTAL BASE BID PRICE (All Items Above Inclusive)   $____   

                   (In Numbers) 

 

                                  _Dollars           _____ Cents 

     (In Words) 
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BID ALTERNATE #1, WESTBOUND WARNER TAPERS: 
 

No. Description 

Est. 

Qty. Unit Unit Price 

Extended 

Price 

301.010 Subgrade Preparation 89  SY     

306.010 

Triaxial Geogrid Tensar TX7 or Approved 

Equivalent 89  SY     

310.010 Aggregate Base Course (125 lb/cf) 25  TON     

321.010 AC Pavement Surface Course (A 1/2") (150 lb/cf) 10  TON     

321.020 AC Pavement Base Course (A 3/4") (150 lb/cf) 25  TON     

329.010 Tack Coat (0.08 gal/sy) 0.1  TON     

340.020 Single Curb (MAG Std Det 222, Type A) (304) LF     

340.052 Curb Transition (MAG Std Det 222) 2  EA     

340.110 Median Nose Transition (MAG Std Det 223) (1) EA     

342.010 

Stamped Asphalt, Ashler Slate Template (TOG Std 

Det 403B) (393) SF     

461.010 Pavement Marking, White, 4" Equivalent 3,442  LF     

461.010 Pavement Marking, White, 4" Equivalent (3,126) LF     

461.020 Pavement Marking, Yellow, 4" Equivalent 489  LF     

461.035 Bike Lane Marking (2) EA     

461.040 Paint Median Nose (TOG Std Det 304A, Type D) (1) EA     

462.010 Thermoplastic Marking, White, 4", 60 Mil (1,616) LF     

462.040 Thermoplastic Arrow (2) EA     

463.030 Raised Pavement Marker (Type G) (33) EA     

703.010 Dumped Riprap, D50=6", D=12" 16  CY     

33  36 Inch RGRCP Class III 59  LF     

34  36 Inch RGRCP Class V 64  LF     

35  Trench Backfill Type A 64  LF     

36  Trench Backfill Type B 59  LF     

37  

Headwall Per MAG STD DTL 502-1 With Trashrack 

Per Detail 8 Sheet DT03. (RWCD-18) Cast-In-Place 

8 Inch Thick Walls 1  EA     

38  

32 Inch Deep Concrete Lined Ditch Per DTL 4 Sheet 

DT01 (RWCD-31) 101  LF     

39  

Sawcut Ditch at Tie-In.  Contractor To Toe-In Under 

Existing Ditch Per Concrete Ditch DTL 4 Sheet 

DT01 (RWCD-31) 1  EA     

40  

Remove Existing Concrete Irrigation Ditch, Hauloff, 

And Dispose of Properly.  Backfill with Clean Native 

Material. Compact to 95%(Min) of Maximum 

Density Per AASHTO T-99. 141  LF     

 

TOTAL ALTERNATE 1 BID PRICE (27 Items Above Inclusive)  $   

                 (In Numbers) 

 

                                  _Dollars           _____ Cents 

     (In Words) 
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BID ALTERNATE #2, RWCD WEST END CONNECTION TO 36” PIPE (DWG AL01): 
 

No. Description Unit Est. Qty. Unit Price 

Extended 

Price 

41  

Remove Existing Concrete Irrigation Ditch, 

Hauloff, And Dispose of Properly.  Backfill with 

Clean Native Material. Compact to 95%(Min) of 

Maximum Density Per AASHTO T-99. 

LF 101  

  

42  

Remove Existing Irrigation Pipe, Hauloff And 

Dispose of Properly.  Backfill with Clean Native 

Material. Compact to 95%(Min) of Maximum 

Density Per AASHTO T-99. 

LF 13  

  

43  

Remove Existing Irrigation Structure, Headwall, or 

Manhole Hauloff and Dispose of Properly.  

Backfill With Clean Native Material. Compact to 

95%(Min) of Maximum Density Per AASHTO T-

99. Contractor Shall Salvage All Metal Items 

Including Grating, Manhole Lids, Gates, Etc. And 

Deliver To The RWCD Yard At 2344 S. Higley 

Road.  Contact Greg New @ 480-748-6416 To 

Coordinate Delivery.  

EA 1  

  

 

TOTAL ALTERNATE 2 BID PRICE (3 ITEMS ABOVE INCLUSIVE) $                 

                 (In Numbers) 

 

                                  _Dollars           _____ Cents 

     (In Words) 

 

 

BID ALTERNATE #3, OVERHEAD SIGN STRUCTURE: 

 

No. Description 

Est. 

Qty. Unit 

Unit 

Price 

Extended 

Price 

465.040 Extruded Aluminum Sign Panel 120  SF     

505.000 

Foundation for Tapered Tube Sign Structure 

(ADOT Std Det S-11) 2  EA     

515.010 Tapered Tube Sign Structure (Det 1, Dwg M13) 1  EA     

 

 

TOTAL ALTERNATE 3 BID PRICE (3 Items Above Inclusive)  $   

                 (In Numbers) 

 

                                  _Dollars           _____ Cents 
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 GILBERT’S ALLOWANCE AMOUNT    $300,000.00  

                (In Numbers) 

 

Three hundred thousand Dollars no Cents 

                                  (In Words) 

 

 

 

CONTRACT SUM (total base bid price plus GILBERT’S allowance) $   

          (In Numbers) 

 

          Dollars   Cents 

     (In Words) 

 

 

TOTAL ALTERNATE 1 BID PRICE      $   

                 (In Numbers) 

 

                                  _Dollars           _____ Cents 

     (In Words) 

 

 

TOTAL ALTERNATE 2 BID PRICE      $   

                 (In Numbers) 

 

                                  _Dollars           _____ Cents 

     (In Words) 

 

 

TOTAL ALTERNATE 3 BID PRICE      $   

                 (In Numbers) 

 

                                  _Dollars           _____ Cents 

     (In Words) 

 

 

In evaluating Bids, discrepancies in the multiplication of units of work and unit prices will be resolved 

in favor of the unit prices.  Discrepancies between the indicated sum of any column of figures and the 

correct sum thereof will be resolved in favor of the correct sum.   

 

Bidders are required to fill in all blank spaces with an entry.  Bids submitted with blank spaces may be 

considered “Non-Responsive”.   

 

Quantities shown in this bid schedule are approximate only, and are used for the purpose of bid 

comparison. 
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In submitting this Bid, it is understood that the right to reject any and all Bids and to waive 

irregularities in the Bidding has been reserved by GILBERT. 

 

The undersigned hereby certifies that the information submitted herewith, including any attachment is 

true to the best of his knowledge and belief. 

 

  Dated this _____ day of ______________________, 20__. 

 

      __________________________________ 

      Name of BIDDER (Company) 

 

      __________________________________ 

      Address of BIDDER 

 

      __________________________________ 

      City, State, Zip Code 

 

      __________________________________ 

      Area Code/Telephone Number 

 

      __________________________________ 

      Fax Number 

 

      __________________________________ 

      Authorized Officer/Title 

 

      __________________________________ 

      Authorized Officer Signature 

 

  (I) (We), the undersigned (Corporate Secretary) (Partners), hereby certify that the above-

named Officer is hereby authorized to execute all documents relative this bid and the administration of 

this bid for and on behalf of the Company named above. 
 

      _______________________________ or 

      Corporate Secretary (signature) 
 

      __________________________________ 

      Partner Signature 
 

      ________________________________ 

 Partner Signature 
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LIST OF SUBCONTRACTORS AND SUPPLIERS 

To be submitted only if requested by Gilbert after bid opening 

 

Provide the information requested below for those subcontractors and suppliers to whom the BIDDER 

intends to award a Subcontract greater than or equal to one percent (1%) of the Bid amount.  If the 

BIDDER intends to self-perform a classification of WORK for which a specialty contractor’s license is 

required, the BIDDER shall nominate itself in the spaces provided for that purpose, and the BIDDER 

shall furnish the BIDDER’S contractor’s license number(s) for that classification.  For each 

subcontractor, manufacturer, supplier, person, firm and corporation, the BIDDER shall enter, if 

available, the telephone number and required licensing information.  Failure to provide this information 

if requested by GILBERT will be just cause for GILBERT to declare the BIDDER’S Bid non-

responsive. 

 

WORK TO BE 

PERFORMED 

SUBCONTRACTOR/CLASSIFICATION & 

SUPPLIER LICENSE NUMBER 

PERCENT OF 

BASE BID 

1. 
  

2. 
  

3. 
  

4. 
  

5. 
  

6. 
  

7. 
  

 

EQUIPMENT/MATERIAL SUPPLIER – (list supplier and material or equipment to be provided) 

1. 

2. 

3. 

4. 

5. 

 

 

Submitted by: __________________________________________________________ 

      (Bidder) 

 

Signed By: _____________________________________________________________ 

 

Name and Title: ________________________________________________________ 
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COPY(s) OF BIDDER’S STATE OF ARIZONA CONTRACTOR’S LICENSE(S) 

 

 

Attach copy of required license(s)
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BID BOND 

(Surety Bond) 

 

  KNOW ALL MEN BY THESE PRESENTS: 

 

  That we, ____________________________________________, (hereinafter 

"Principal"), and the ___________________________________________, a corporation duly 

organized under the laws of the State of ______________, duly licensed in and holding a certificate of 

authority to transact surety business in the State of Arizona issued by the Director of the Department of 

Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter "Surety"), as Surety, are held and 

firmly bound unto Town of Gilbert, a municipal corporation as Oblige, in the sum of ten percent (10%) 

of the amount of the bid included in the proposal, submitted by the Principal to the Mayor and Council 

of Town of Gilbert, for the WORK described below, for the payment of which sum, well and truly to 

be made, the said Principal and the said Surety, bind ourselves, our heirs, executors, and 

administrators, successors and assigns, jointly and severally, firmly by these presents, and in 

conformance with A.R.S. § 34-201. 

 

  WHEREAS, the Principal is herewith submitting it’s Bid for  

________________________________________________________________________. 

 

  NOW, THEREFORE, if Town of Gilbert shall accept the Proposal of the Principal and 

the Principal shall enter into a CONTRACT with Town of Gilbert, in accordance with the terms of 

such proposal and give the Bonds and Certificates of Insurance as specified in the SPECIFICATIONS 

with good and sufficient surety for the faithful performance of the CONTRACT and for the prompt 

payment of labor and material furnished in the prosecution of the CONTRACT, or in the event of the 

failure of the Principal to enter into the CONTRACT and give the Bonds and Certificates of Insurance, 

if the Principal pays to Town of Gilbert the difference not to exceed the penalty of the bond between 

the amount specified in the Proposal and such larger amount for which Town of Gilbert may in good 

faith CONTRACT with another party to perform the WORK covered by the Proposal, then this 

obligation is void.  Otherwise it remains in full force and effect provided, however, that this Bond is 

executed pursuant to the provisions of Section 34-201, Arizona Revised Statutes, and all liabilities on 

this Bond shall be determined in accordance with the provisions of the Section to the extent as if it 

were copied at length herein. 

 

  This Surety Bond shall not be executed by an individual surety or sureties, even if the 

requirements of A.R.S. Section 7-101 are satisfied. 

 

  Signed and sealed this _____ day of _________________, 20____. 

 

 

      __________________________________ 

      Principal 

 

      __________________________________ 

      Title 
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Witness: 

 

 

__________________________  __________________________________ 

      Surety 

 

      __________________________________ 

Witness:     Title 

 

 

__________________________  Address of Surety: 

 

      ___________________________________ 

 

      ___________________________________ 

                * Attach Power of Attorney



Project Name: Higley/Warner Improvements 

Project No.:ST152 

Contract No: 2013-7003-0019 
 

 

Form No. CIP2.4.2 C-1 

Construction General Conditions with PM/CM for DBB Projects 

Revised August 24, 2013 

 

AFFIDAVIT BY CONTRACTOR  

CERTIFYING THAT THERE WAS 

NO COLLUSION IN BIDDING FOR CONTRACT 

 

STATE OF ARIZONA ) 

    )  ss. 

Town of Gilbert  ) 

 

                                                            

   (Name of Individual) 

 

BEING DULY SWORN, DEPOSES AND SAYS: 

 

That he is                                                    of                                                             .  

   (Title)         (Name of Business) 

 

That pursuant to Section 34-253 of the Arizona Revised Statutes, he certifies as follows: 

 

That neither he nor anyone associated with the said       (Name of Business) 

has directly, or indirectly entered into any agreement, participated in any collusion or otherwise taken 

any action in restraint of free competitive bidding in connection with this PROJECT. 

 

AND FURTHER that Contractor has not expended nor will expend any money to influence any 

member of the Town Council of the Town of Gilbert, a GILBERT department or a GILBERT 

employee in connection with the award of this Contract. 

 

      ___________________________________ 

        (Signature) 

 

      ___________________________________ 

        (Title) 

 

      ___________________________________ 

        (Name of Business) 

 

  SUBSCRIBED AND SWORN TO BEFORE ME this _____ day of ______________, 

20_____. 

 

      ___________________________________ 

      Notary Public 

My commission expires: 

_________________________ 
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BIDDERS’ QUESTIONNAIRE 

[To be submitted with Bid] 

 

 

 

Organizational Information  

 

 

BIDDER: ___________________________________________ 

     (Bidder’s name) 

 

Submitted by:  

 

Name of Organization: ____________________________________________ 

 

Name of Individual:  ____________________________________________ 

 

Title:    ____________________________________________ 

 

Address:  __________________________________________________ 

 

  __________________________________________________ 

 

   __________________________________________________ 

 

Telephone:  (____)_____________________________________________ 

 

Bidder’s General Business Information 

 

Check If:  [ ] Corporation  [ ] Partnership  [ ] Joint Venture  [ ] Sole Proprietorship 

 

If Corporation: 

 

a.   Date and State of Incorporation:  

_____________________________________________________________ 

 

 _____________________________________________________________ 

 

b. List of Executive Officers: 

   Name    Title 

  
 _____________________________________________________________ 
 
 _____________________________________________________________ 
 
 _____________________________________________________________ 
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If Partnership: 

 

a.   Date and State of Organization:  
_____________________________________________________________ 

 _____________________________________________________________ 

 

b. List of Current General Partners: 

 

   Name    Title 

  
 _____________________________________________________________ 
 
 _____________________________________________________________ 
 
 _____________________________________________________________ 
 
 _____________________________________________________________ 

 

c. Type of Partnership: 
 

 [ ] General    [ ] Publicly Traded   [ ] Limited    

[ ] Other (describe): ____________________________________________ 

 

If Joint Venture: 

 

a.   Date and State of Organization:  
_____________________________________________________________ 

 
 _____________________________________________________________ 

 

b.   Name and Address of Owner or Owners: 

 
 
 _____________________________________________________________ 
 
 
 _____________________________________________________________ 

 

Is your organization a member of a controlled group of corporations as defined in IRC Sec. 

1563?   [ ] Yes     [ ] No 

 

If yes, show names and addresses of affiliated companies: 
 _____________________________________________________________ 
 
 _____________________________________________________________ 
 
 _____________________________________________________________ 
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Furnish the following information with respect to an accredited banking institution familiar with 

your organization: 

 

Name of Bank: ________________________________________________ 

 

Address:  ________________________________________________ 

 

   ________________________________________________ 

 

Account Manager: ________________________________________________ 

 

Telephone Number: (____)__________________________________________ 
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Similar Projects 

(Use Separate Sheets as needed) 

 

Provide information for at least TWO (2) similar projects successfully completed within the 

last FIVE (5) years.  (See Section 1.1.2.) 

 

BIDDER: __________________________________________ 

    (Bidder’s name) 

 

a. Name of Similar Project #1: __________________________________________ 

 

b. Contracting Party (Owner):  

Name: _____________________________________________________ 

  Address: ___________________________________________________ 

  Telephone Number: (_____) _________________ 

 

c. If Joint Venture, names of each participant: 

  ___________________________________________________________ 

  ___________________________________________________________ 

  ___________________________________________________________ 

 

d. Contract Price: _____________________________ 

 

e. Description of Similar Project #1:______________________________________ 

 

__________________________________________________________________ 

(Briefly describe here, and attach a copy of the description in the Contract.  Technical 

specifications may be requested by GILBERT.) 

 

f. Construction Manager(s) during the Similar Project #1: 

  Name:______________________________________________________ 

  Address:____________________________________________________ 

  Telephone Number: (_____) _________________ 

 

g. Start date (notice to proceed issued):____________________________________ 

 

h. Completion date provided for in the Contract:____      

 

i. Substantial completion date (approved by Owner):_________________________ 
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j. Reasons why work was completed early, or why delays occurred:  

_________________________________________________________________ 

_________________________________________________________________ 

 

k. Final price paid by Owner for the Similar Project #1:_______________________ 

 

l. If final price was 10% less or more than the original Contract Price, describe why:  

 _________________________________________________________________ 

_________________________________________________________________   

 

m. Describe any large cost over-runs (claims in excess of $__________) disputed or 

contested by the Owner, the reasons for dispute, and ultimate resolution of the dispute: 

_________________________________________________________________ 

 _________________________________________________________________ 

 

n. Did Owner file a lawsuit against Bidder concerning performance?   

Yes _____ No _____  If so, what was the result?  __________________________ 

__________________________________________________________________ 

 __________________________________________________________________ 

 

o. Following final payment on the Similar Project, has Bidder voluntarily or otherwise 

provided any additional work or repairs, or made any payments to the Owner to cure 

defects or fulfill warranties made to the Owner concerning the quality of the 

performance/or the work involved in the Similar Project?  Describe:  

__________________________________________________________________ 

 __________________________________________________________________ 

 __________________________________________________________________ 

 

p. Has your company undergone a major change in ownership, management, size, or 

expertise since the time of this Similar Project?  Yes_____ No_____ Describe: 

 _________________________________________________________________  

 _________________________________________________________________ 

_________________________________________________________________ 

 

All answers should be complete and informative.  Attach additional sheets if needed to give 

a full answer.  GILBERT may in its discretion request Bidder to provide additional 

information concerning this Similar Project as part of its evaluation of the responsibility of 

the Bidder prior to award of the Contract. 
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Similar Projects 

(Use Separate Sheets as needed) 

 

Similar Project #2 

 

BIDDER: __________________________________________ 

    (Bidder’s name) 

 

a. Name of Similar Project #2: __________________________________________ 

 

b. Contracting Party (Owner):  

Name:______________________________________________________ 

  Address:____________________________________________________ 

  Telephone Number: (_____) _________________ 

 

c. If Joint Venture, names of each participant: 

  ___________________________________________________________ 

  ___________________________________________________________ 

  ___________________________________________________________ 

 

d. Contract Price: _____________________________ 

 

e. Description of Similar Project #2:______________________________________ 

 

__________________________________________________________________ 

(Briefly describe here, and attach a copy of the description in the Contract.  Technical 

specifications may be requested by GILBERT.) 

 

f. Construction Manager(s) during the Similar Project #2: 

  Name: _____________________________________________________ 

  Address: ___________________________________________________ 

  Telephone Number: (_____) _________________ 

 

g. Start date (notice to proceed issued):____________________________________ 

 

h. Completion date provided for in the Contract:____      

 

i. Substantial completion date (approved by Owner):_________________________ 
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j. Reasons why work was completed early, or why delays occurred:  

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

 

k. Final price paid by Owner for the Similar Project #2:_______________________ 

 

l. If final price was 10% less or more than the original Contract Price, describe why:  

 _________________________________________________________________ 

_________________________________________________________________ 

 

m. Describe any large cost over-runs (claims in excess of $__________) disputed or 

contested by the Owner, the reasons for dispute, and ultimate resolution of the dispute: 

_________________________________________________________________ 

 _________________________________________________________________ 

 

n. Did Owner file a lawsuit against Bidder concerning performance?   

Yes _____ No _____  If so, what was the result?  __________________________ 

__________________________________________________________________ 

 

o. Following final payment on the Similar Project, has Bidder voluntarily or otherwise 

provided any additional work or repairs, or made any payments to the Owner to cure 

defects or fulfill warranties made to the Owner concerning the quality of the 

performance/or the work involved in the Similar Project?  Describe:  

__________________________________________________________________ 

 __________________________________________________________________ 

 

p. Has your company undergone a major change in ownership, management, size, or 

expertise since the time of this Similar Project?  Yes_____ No_____ Describe: 

 _________________________________________________________________  

 _________________________________________________________________ 

 

All answers should be complete and informative.  Attach additional sheets if needed to give 

a full answer.  GILBERT may in its discretion request Bidder to provide additional 

information concerning this Similar Project as part of its evaluation of the responsibility of 

the Bidder prior to award of the Contract
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Personnel/Subcontractor Qualifications 

 

BIDDER: ______________________________________ 

    (Bidder’s name) 

 

a. List details of the construction experience of the Key Personnel (as defined in Paragraph 

1.1.2 of the Contract Documents) directly involved in construction activities: 

 
__________________________________________________________________ 

 
 __________________________________________________________________ 
 
 __________________________________________________________________ 

 

 

b. Does Bidder have an adequate workforce to complete the Work if awarded the Contract?  

Describe, including general types of work performed with your own work force: 

________________________________________________________ 

 
 __________________________________________________________________ 

 
c. What additional personnel may need to be hired by Bidder as employees, if awarded the 

Contract? 
_________________________________________________________________ 

 
 _________________________________________________________________ 

 

d. What other major projects is Bidder currently under contract to perform?  (Describe the 

projects, completion dates)  

 
__________________________________________________________________ 

 
 __________________________________________________________________ 
 
 __________________________________________________________________ 

 

e. Are subcontractors proposed by Bidder ready, willing, and able to perform the work?  

Yes_____ No_____.  (GILBERT may request additional information concerning 

subcontractors’ past performance, personnel, equipment, licenses, and other pending 

projects)  

 

f. If proposed subcontractors are not available, how does Bidder propose to replace  the 

subcontractors?  

__________________________________________________________________ 

 

 __________________________________________________________________ 
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g. If Bidder requires additional or replacement personnel and/or subcontractors to complete 

the Work, and there is a labor shortage due to high volume of construction occurring in 

the Phoenix metropolitan area, is Bidder able to complete the Work on time, as required 

by the Contract Documents?  Yes_____ No_____.   Please describe.  (GILBERT does not 

consider mere labor shortage to qualify as force majeure.)  

 __________________________________________________________________ 

 

 __________________________________________________________________ 

 

 __________________________________________________________________ 

 

h. Has any corporate officer, partner, joint venture participant or proprietor ever failed to 

complete a construction contract awarded to him or her in their own name or when acting 

as a principle of another organization?  Yes_______ No ______.  If yes, described 

circumstances: ________________________________ 

 

 __________________________________________________________________ 

 

 __________________________________________________________________ 
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Equipment  

 

BIDDER:_______________________________________ 

    (Bidder’s name) 

 

a. Does Bidder own equipment necessary to complete the work if awarded the Contract?  

Explain:  

 

 ________________________________________________________________ 

 

 ________________________________________________________________ 

 

b. Will any equipment need to be rented or leased by Bidder?  Explain:  

 

 ________________________________________________________________ 

 

 ________________________________________________________________ 
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TOWN OF GILBERT, ARIZONA 

AUTHORIZED SIGNATURE FORM 

 

  WHEREAS, the Town of Gilbert requires that CONTRACTOR execute 

documents necessary for the prompt and efficient execution of the documents related to the 

CONTRACT; 

  NOW, THEREFORE, on behalf of the CONTRACTOR I hereby declare that 

_____________________________________________________________________ 
   (name(s) of persons authorized) 

is/are authorized to execute and sign on behalf of the CONTRACTOR the following documents: 

  1.  The CONTRACT  5.  CHANGE ORDERS 

  2.  The Bond   6.  All other papers necessary 

  3.  Payrolls       for the conduct of the corporation’s 

  4.  Claims       affairs and the execution of the 

          CONTRACT 

for the duration of the CONTRACT or until written notice of revocation has been given, 

whichever occurs first. 

  In the event CONTRACTOR is governed by a board of Directors, a copy of the 

Resolution of the Board granting authority to said person(s) is attached hereto, and I hereby 

verify that such Resolution remains in full force and effect.  

_________________________________________ 

Name  

_________________________________________ 

Title 

(Seal of Corporation) 

 

STATE OF _________________ ) 

     )  ss. 

County of    _________________  ) 

 

  This Authorized Signature Form was acknowledged before me this 

_____________ day of _________________, 20______ by _____________________________, 

who appeared before the undersigned Notary Public, and stated that he/she executed such 

instrument on behalf of _______________________________ for the purpose therein expressed. 

 

       ____________________________________ 

       Notary Public 

 

My Commission Expires: 

 

___________________ 

[IF APPLICABLE:  ATTACH RESOLUTION] 
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PERFORMANCE BOND 

 

 STATUTORY PERFORMANCE BOND PURSUANT TO 

 TITLE 34, CHAPTER 2, ARTICLE 2, 

 OF THE ARIZONA REVISED STATUTES 

 (Penalty of this bond must be 100% of the CONTRACT amount) 

 

 

  KNOW ALL MEN BY THESE PRESENTS: 

 

  That, ________________________________________________ (hereinafter 

"Principal"), and ___________________________________________, a corporation organized 

and existing under the laws of the State of ________________, duly licensed in and holding a 

certificate of authority to transact surety business in the State of Arizona issued by the Director of 

the department of Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter "Surety"), as 

Surety are held and firmly bound unto Town of Gilbert, County of Maricopa, State of Arizona in 

the amount of _____________________________________ Dollars ($______________), for 

the payment of which, the Principal and Surety bind themselves, and their heirs, administrators, 

executors, successors and assigns, jointly and severally, firmly by these presents. 

 

  WHEREAS, the Principal has entered into a certain written CONTRACT with 

Town of Gilbert, entitled __________________________________________.  

 

  NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that 

if the Principal faithfully performs and fulfills all of the undertakings, covenants, terms, 

conditions and agreements of the CONTRACT during the original term of the CONTRACT and 

any extension of the CONTRACT with or without notice to the Surety, and during the life of the 

guaranty required under the CONTRACT, and also performs and fulfills all of the undertakings, 

covenants, terms, conditions and agreements of all duly authorized modifications of the 

CONTRACT that may hereinafter be made, notice of which modifications to the Surety being 

hereby waived, the above obligation is void.  Otherwise it remains in full force and effect. 

 

  PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions 

of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, and all liabilities on this Bond shall 

be determined in accordance with the provisions of Title 34, Chapter 2, Article 2, Arizona 

Revised Statutes, to the extent as if it were copied at length in this Agreement. 

 

  The prevailing party in a suit on this Bond shall recover as part of the judgment 

reasonable attorney fees that may be fixed by a judge of the court. 

 

  This Bond shall not be executed by an individual surety or sureties, even if the 

requirements of A.R.S. Section 7-101 are satisfied. 
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  Witness our hands this _____ day of _________________, 20___. 

 

 

             

      __________________________________  

      PRINCIPAL    SEAL 

 

 

      By_________________________________ 

 

 

 

      ____________________________________ 

      SURETY    SEAL  

 

 

      By _________________________________ 

 

 

      Address of Surety: 

 

      ____________________________________ 

 

      ____________________________________ 

 

 

      ____________________________________ 

      AGENT OF RECORD 

 

 

      ____________________________________ 

      AGENT ADDRESS 

 

      * attach Power of Attorney 
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LABOR AND MATERIALS BOND 

 

 STATUTORY PAYMENT BOND PURSUANT TO 

 TITLE 34, CHAPTER 2, ARTICLE 2, 

 OF THE ARIZONA REVISED STATUTES 

 (Penalty of this bond must be 100% of the CONTRACT amount) 

 

  KNOW ALL MEN BY THESE PRESENTS: 

 

  That, ________________________________________________ (hereinafter 

"Principal"), as Principal and ________________________________________, a corporation 

organized and existing under the laws of the State of ________________, duly licensed in and 

holding a certificate of authority to transact surety business in the State of Arizona issued by the 

Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter 

"Surety"), as Surety are held and firmly bound unto Town of Gilbert, County of Maricopa, State 

of Arizona in the amount of ____________________________________ Dollars 

($______________), for the payment of which the Principal and Surety bind themselves, and 

their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by 

these presents. 

 

  WHEREAS, the Principal has entered into a certain written CONTRACT with 

Town of Gilbert, entitled _____________________________________________________.  

 

  NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that 

if the Principal promptly pays all monies due to all persons supplying labor or MATERIALS to 

the Principal or the Principal's SUBCONTRACTORS in the prosecution of the WORK provided 

for in the CONTRACT, this obligation is void. Otherwise it remains in full force and effect. 

 

  PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions 

of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, and all liabilities on this Bond shall 

be determined in accordance with the provisions, conditions and limitations of Title 34, Chapter 

2, Article 2, Arizona Revised Statutes, to the extent as if it were copied at length in this 

Agreement. 

 

  The prevailing party in a suit on this Bond shall recover as part of the judgment 

reasonable attorney fees that may be fixed by a judge of the court. 

 

  This Bond shall not be executed by an individual surety or sureties, even if the 

requirements of A.R.S. Section 7-101 are satisfied. 
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  Witness our hands this _____ day of _________________, 20___. 

 

 

      __________________________________ 

      PRINCIPAL    SEAL 

 

 

      By _______________________________ 

 

 

 

      __________________________________ 

      SURETY    SEAL 

 

      By _______________________________ 

 

      Address of Surety: 

 

      ___________________________________ 

  

      ___________________________________ 

 

 

      __________________________________ 

      AGENT OF RECORD 

 

 

 

      __________________________________ 

      AGENT ADDRESS 

 

      * Attach Power of Attorney 
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NOTICE TO PROCEED 
 

DATE: 

 

TO: 

 

Subject:  NOTICE TO PROCEED AND RETURN OF EXECUTED CONTRACT 

Project Name: Higley and Warner Intersection Improvements     

Contract No: 2013-7003-0019   Project Number: ST152 

Contract Amount:  $     Liquidated Damages: $1,420.00/day 

Effective Date:     Substantial Completion Date: 

P.O. Number:      Final Completion Date: 

Council Approval:     Item Number:  

 

This letter serves as ___________, NOTICE TO PROCEED with performance of the above-

referenced project contract. 

 

A fully executed and approved copy of the contract and the project’s purchase order are enclosed 

for your files.  Also attached is a Notice-to-Proceed CD containing forms required for project 

completion and a Purchase Order.  Please indicate the above-referenced contract number and 

project number on all correspondence.  Failure to do so may cause unnecessary delays. 

 

When submitting payment requests, the following information is needed: 

1. Cover Letter transmitting the Pay Application, an updated cash flow, updated schedule 

and a summary of the project status. 

2. A completed “Application and Certification for Payment”, on approved GILBERT 

format. 

3. A clear, detailed billing invoice, indicating the Contract Number, Project Number and 

Purchase Order Number referenced above. 

 

If you have any questions please contact Capital Projects at (480) 503-____. 

 

Sincerely, 

 

Capital Projects Program Manager 

 

ACCEPTANCE OF NOTICE 
 

Receipt of the foregoing NOTICE TO PROCEED is hereby acknowledged by _______,  

this ____ day of ___________, 20__. 

 

       By       

       Title       
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CHANGE ORDER NO. __________ 

(Contractor) 

 

PROJECT: Higley and Warner Intersection Improvements    

DATE:     

OWNER: Town of Gilbert      

PROJECT NO: ST152   

CONTRACT NO: 2013-7003-0019  

CONTRACTOR:   

CONTRACT DATED:   

PM/CM   (Name)  

  

CHANGES:  The CONTRACT is changed as follows:  (Insert brief description) 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

COST/TIME: Original CONTRACT SUM:    $__________________ 

Previously Authorized CHANGE ORDERS:    $__________________ 

CONTRACT sum prior to this CHANGE ORDER:   $__________________ 

CHANGE ORDER #    Amount:     $__________________ 

New CONTRACT SUM:      $__________________ 

CONTRACT TIME will be increased by: 

SUBSTANTIAL COMPLETION as of this Change Order: 

 

Approved/Accepted by: 

  

PM/CM                  

    (Name)        (Date) 

CONTRACTOR:                 

     (Name)                    (Date) 

GILBERT:                         

    (Name)       (Date) 

 

Not valid until signed by both GILBERT and/or PM/CM.  Signature of CONTRACTOR 

indicates acceptance, including CONTRACT SUM and CONTRACT TIME. 

Contractor agrees that the adjustment of the Contract Price and Contract Time reflected in this Change 
Order represents the entire and complete adjustment of the Contract Price and Contract Time for the 
changes set forth in this Change Order.  The adjustment of the Contract Price includes all direct costs of 
labor materials, services and equipment to complete such changes as well as any and all indirect costs of 
impacts, delays, interference or hindrances in performing, providing and completing the changes set 
forth in this Change Order.  The adjustment of the Contract Time includes all adjustments of time 
necessary to perform, provide and complete the changes set forth in this Change Order and any and all 
impacts, delays, interference or hindrances in performing, providing and completing the changes. 



Project Name: Higley/Warner Improvements 

Project No: ST152 

Contract No: 2013-7003-0019 
 

 

Form No. CIP2.4.2 J-1 

Construction General Conditions with PM/CM for DBB Projects 

Revised August 24, 2013 

 

TOWN OF GILBERT, ARIZONA 

CONTRACTOR'S AFFIDAVIT REGARDING SETTLEMENT OF CLAIMS 

PROJECT  _________________________________________________________ 

     _________________________________________________________ 

 

To Town of Gilbert, Arizona 

Building Department: 

 

  The undersigned hereby certifies that (1) all lawful claims for MATERIALS, 

rental of equipment and labor used in connection with the construction of the above PROJECT, 

whether by SUBCONTRACTOR or claimant in person, have been duly discharged; and (2) to 

the best of undersigned's knowledge, there are not any disputed or unresolved claims of any type 

for MATERIALS, equipment or labor in connection with this PROJECT. 

 

  The undersigned, for the consideration of $___________, as set out in the final 

pay estimate, as full and complete payment under the terms of the CONTRACT, hereby waives 

and relinquishes any and all further claims or right of lien under, in connection with, or as a 

result of the above-described PROJECT.  The undersigned further agrees to indemnify and save 

harmless Town of Gilbert against any and all liens, claims of liens, suits, actions, damages, 

charges and expenses whatsoever, which said GILBERT may suffer arising out of the failure of 

the undersigned to pay for all labor performance and MATERIALS furnished for the 

performance of said installation. 

 

  Signed and dated at _____________________, this _____ day of 

_________________________, 20____. 

 

      ___________________________________ 

      CONTRACTOR 

      By ________________________________ 

STATE OF ARIZONA  ) 

    )  ss. 

County of Maricopa  ) 

 

  The foregoing instrument was subscribed and sworn to before me this ____ day of 

____________________, 20____. 

      __________________________________ 

      Notary Public 

My Commission Expires: 

_____________________ 
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SUPPLEMENTAL CONDITIONS 

 

 

These Supplementary Conditions amend or supplement the Standard General Conditions of the 

Construction Contract and other provisions of the Contract Documents as indicated below. All 

provisions that are not so amended or supplemented remain in full force and effect. 

 

The terms used in these Supplementary Conditions have the meanings stated in the General 

Conditions. Additional terms used in these Supplementary Conditions have the meanings stated 

below, which are applicable to both the singular and plural thereof. 

 
SC-1.00: GENERAL 

 

SC1.00.01: Noise – Contractor is responsible for any construction noise mitigation measures 
needed to meet the Town of Gilbert Noise Ordinance, Sections 42-61 through 42-65.  The 
Contractor shall also be responsible for noise mitigation measures to ensure compliance with the 
noise ordinances of Maricopa County and other applicable governing agencies. 
 

SC1.00.02: Permit Fees/Other Fees – Town of Gilbert permits will be provided at no cost to the 
Contractor, however Contractor is advised that sufficient time must be scheduled for permits to be 
approved.    The Contractor shall, at his own expense, obtain all required permits which have not 
been furnished by Gilbert and will include this requirement in the bid. 
 

SC1.00.03: Payment for Items not on the bid schedule – There are a variety of items that are 
to be provided by the contractor in the general conditions, contract, special conditions and 
technical specifications that are not on the bid schedule.  These items are to be included as a part 
of the work and are considered incidental to the items on the bid schedule. 
 

SC1.00.04: Shop Drawings, Product Data and Samples (Submittals) – The Engineer shall 
review any submittal within 10 working days.  Engineer’s approval of any shop drawing shall not 
release the Contractor from responsibility for deviations from the contract documents. 

 

SC1.00.05: Construction Water – It is the contractor’s responsibility to obtain construction water. 
 The contractor will be responsible and shall have included the cost of construction water and the 
water meter permit in his bid. 

 
SC1.00.06: Bid Alternates – There are three bid alternates for this project.  Brief descriptions are 
as follows: 
 
Bid Alternate 1, Westbound Warner Tapers (Dwgs P33, M13, M14, & LT12): The Warner Groves 
(WG) project will construct the north half of Warner Road west of Briarwood Lane, matching the 
west terminus of this project.  The base bid documents have been prepared assuming this work 
will be complete prior to paving work of this project.  In the event that WG half street is not 
constructed prior to paving, Bid Alternate 1 shall be constructed. 
 
Bid Alternate 2, RWCD West End Connection to 36" Pipe (Dwg AL01):  The WG project will tile 
the existing RWCD irrigation ditch along Warner Road, west of this project.  The base bid 
irrigation plans have been prepared assuming the work will be completed concurrently with 
proposed irrigation construction for this project.  In the event that the WG irrigation line is 
constructed before this project, Bid Alternate 2 shall be constructed. 
 
Bid Alternate 3, Overhead Sign Structure (Dwg M13):  The work pertaining to this alternate 
includes the overhead sign structure at Higley Road Sta 75+40. 
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SC-1.01: DEVELOPER COORDINATION 

 

SC1.01.01: Contractor will need to provide access to Warner Groves (WG) construction site for 
mass haul operation that will be on-going. 

 

SC-1.01.02: WG contractor will construct retention basins at these locations: 
 
 Higley, Sta 101+60 LT & Warner, Sta 34+00 LT (Basin HW3) 
 Higley, Sta 106+35 LT (Basin HW4) 
  
 

The contractor will have to coordinate with WG contractor when they basins are completed so to 
construct the roadway catch basins, connector pipes, and bubbler structures that drain into these 
basins so as to not encounter delays. 
 

SC-1.01.03: Contractor needs to coordinate date with WG contractor as they need to install 
underground utilities prior to the contractor starting paving work.  The locations are as follows” 
 

  8” SS, Warner, Sta 29+37 
 12” Recl W, Higley, Sta 113+14 
 8 “ W, Higley, Sta 113+34 
 8”W,Higley, Sta 124+08 
 

SC-1.01.04: Coordination with the WG contractor may be required for the downstream/west end 
tie-in of the proposed RWCD irrigation work.  The existing ditch west of Briarwood Lane will be 
tiled with the WG project.  The contract documents include connections for the following 
scenarios: WG completion concurrent with this project and WG completion prior to this project. 
 

SC-1.01.05: Bid documents include plans for temporary striping and permanent signing in some 
locations throughout the project.  Contractor shall bag all signs in accordance with Town 
requirements.  Permanent striping will be installed after ST152 is complete at which time, the 
signs will be revealed. 
 

SC-1.01.06: In accordance with the contract documents, landscaping in the north and west 
medians and adjacent to the NW quadrant of the Higley/Warner intersection, will be installed by 
the WG contractor after the ST152 project is complete. 
 

SC-1.01.07: In accordance with the contract documents, the private concrete irrigation ditch along 
the west side of Higley Rd, north of Warner will be removed by the contractor.  Contractor to 
contact Scott Morrison (see phone # below) prior to ditch removal. 
 

SC-1.02: Property Coordination 
 

SC-1.02.01: Parcel 304-27-003D, Higley/202 LLC, NWC of 202 and Higley – Active farmland, 
concrete irrigation supply ditch must be relocated with the project per plans and details.  All work 
within TCE.  Contractor must contact farmer regarding watering schedule, dry up 10 working days 
prior to commencing construction and must specify phasing of new construction/existing ditch 
removal to minimize interruption of irrigation.  Farmer contact info Todd Lamb, 602-390-1932.  
Parcel owner: Warner Gabel, 480-483-9111 
 

SC-1.02.02: Parcels 304-28-017P, 304-28-017A, 304-28-017B, 304-28-006A, Michelon Family 

Parcels, SEC corner of Higley/Warner – Active farmland, Farm access road and berm to be 
constructed along both Higley and Warner throughout the limits of the project.  All work within 
TCE.  Contractor must contact farmer 10 working days prior to commencing construction.  Farmer 
contact info: Dustin Ross, 480-688-6368.  Parcel owner, John Michelon, 708-369-9209. 
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SC-1.02.03: Parcel 304-19-009B – Morrison Ranch, NEC corner of Higley and Warner.  Active 
farmland, concrete irrigation supply ditch along Warner Rd. must be relocated with the project per 
plans and details.  If mass grading by WG is underway prior to start of ST152, phasing of new 
construction/removing existing ditch is not relevant, if construction is not underway, coordinate 
with the farmer and parcel owner for watering schedule, and dry up 10 working days prior to 
commencing construction.  Farmer info Dustin Ross, 480-688-6368.  Parcel owner info Scott 
Morrison, 602-228-7973 
 

SC-1.02.04: Local Access Requirements – The Contractor shall maintain access to all side 
streets, access roads, driveways, alleys, and parking lots at all times and shall notify residents five 
(5) working days and again 48 hours in advance of any restrictions which will affect their access.  
The Contractor shall restore the access as soon as possible and in no case will affect access 
during non-working hours.  If the primary access cannot be restored in a timely manner, the 
Contractor shall provide an alternative that shall be pre-determined with the residents prior to 
imposing any restrictions.  Any local street restrictions imposed shall be such that local area traffic 
circulation is maintained. 

 

SC-1.02.05: Business, Utility Facilities and Private Property Access – Emergency vehicle, 
postal delivery, and driveway access to businesses, utility facilities, and private property shall be 
maintained at all times.  Short-term closures may be permitted subject to notification of the owner 
five (5) calendar days in advance of the proposed closure after approval by the Town.  Wherever 
an individual property has dual access points already existing, the Contractor shall close, 
complete, and open one access point before starting on the other.  It is the contractor’s 
responsibility to coordinate with the Postal delivery service for mail delivery during construction.  At 
the direction of the PM/CM or Gilbert’s Traffic Engineering Technicians, flaggers may be required 
when the Contractor is working at or restricting any of the driveways for business or private 
property access or when entering travel lanes.  Open for business directional signing that may be 
required, as directed by the Town, for business access shall be in conformance with the 
applicable Town of Gilbert standard.  No direct payment will be made for maintaining access to 
businesses and private property during construction.  Costs for this work shall be considered 
included in the respective bid item to construct driveways. 
 

SC-1.02.06: Pedestrian Access Requirements – Where existing hard surface sidewalks exist, 
the Contractor shall ensure that at least one continuous hard-surface sidewalk will remain open 
and safely usable at all times.  Measures such as backfilling or ramping to existing sidewalks, or 
providing alternate sidewalk areas adjacent to existing sidewalks may be used if necessary. 
 

SC-1.02.07: Temporary Construction Easement (TCE) Requirements – PM/CM will notify 
property owner ten (10) working days prior to the start of any construction.  The Contractor is to 
supply advance notice of no less than fifteen (15) working days in front of any property to the 
PM/CM for this purpose. 
 
In addition to advanced notification, the Contractor is also required to: 
 

(A) Video TCE area prior to the start of construction and provide a digital record (CD) to 
PM/CM labeled with Property Owner, approximate stations, date of photographs, and job 
number.  Video to be date stamped to demonstrate date of video or shall have file 
origination dates that cannot be altered. 

 
(B) Survey and stake TCE prior to start of any activities. 

 
(C) Have the TCE document in possession of on-site supervisory personnel and be familiar 

with the conditions of the individual easements prior to commencing any work.  The 
Contractor shall coordinate the construction schedule and activities with the PM/CM and 
they will jointly meet with the affected property owners to review the conditions of the work 
and its impact and duration prior to commencement of work. 
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(D) Allow property owners affected by temporary construction easements to use the area 
within the easement until such time that the construction fence is installed. 
 

(E) Provide and maintain access to said property within the TCE to the satisfaction of the 
PM/CM and the property owner during construction. 
 

(F) Repair and put back property into its original condition upon completion of work within the 
TCE. 
 

(G) Video TCE area after completion of work and provide a digital record (CD) to PM/CM 
labeled with Property Owner, approximate stations, date of photographs, and job number. 
Photos to be date stamped to demonstrate date of video or have file origination date that 
cannot be modified. 

 

SC-1.03: ADOT Coordination – ADOT encroachment permit has been obtained for this project.  
Contractor shall supply a traffic control plan for review and approval by ADOT and shall coordinate with 
the Town of Gilbert prior to working adjacent to the Loop 202 ramps. 
 

SC-1.04: RWCD Coordination – Contractor shall specify phasing of maintaining existing irrigation while 
constructing new and include installation of water stubs, sewer stubs, storm drain, and conduit under new 
irrigation pipe prior to irrigation pipe installation. The Contractor shall coordinate with RWCD in the 
sequencing and completion of their facilities.  If the Contractor schedules the RWCD work in such a 
fashion as to be required by RWCD to bore crossing existing or proposed facilities, it will be considered 
incidental to the work as part of the Contractor’s means and methods. RWCD shall review submittals of 
materials before construction of the work, and will inspect the work.  The Contractor will perform any 
corrections at no additional cost to Gilbert. 
 

SC-1.05: SRP Coordination – The Contractor shall notify SRP a minimum of two (2) weeks prior to any 

SRP work related item.  

SRP will inspect any and all conduits indicated on the documents related to SRP work.  It is the 

contractor’s responsibility to coordinate with SRP, to schedule a preconstruction meeting and schedule 

inspections of the work with SRP’s inspector.  The Contractor will perform any corrections at no additional 

cost to Gilbert. 

At the crossings of the RWCD irrigation structures, if the overhead lines require temporary de-energizing 

in order to complete the structure, this work must be coordinated as designated above, along with the 

dates to be coordinated with SRP for re-energizing the lines. Contractor is responsible for coordinating 

with SRP as part of the work. 
 

SC-1.06 Utilities 
 

1.06.01 Cooperation with Utilities 
 
The Contractor shall perform all requirements as prescribed in ARS 40-360.21 through 32.  
Contractor shall call BLUE STAKE CENTER for information relative to the location of buried 
utilities. The number to call is 602-263-1100 or 811. 
 
The location of the underground and overhead utilities as shown on the Plans is based on the 
best available information obtained from utility companies and supplemented by surveying and 
potholing.  The Contractor shall not assume that this represents an exact location of the line.  No 
guarantee is made to the accuracy of the location shown on the Plans.  The Contractor shall 
determine for himself the exact location of all utilities. 
 
The Contractor is responsible for maintaining and supporting all utilities (not identified for 
relocation or removal) crossing the open trench for the length of the Project.  All utilities crossing 
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the open trench shall be protected to the satisfaction of the Utility Owner.  Any damage to the 
existing utilities within the construction area shall be repaired by the Contractor to the satisfaction 
of the Utility Owner at no additional cost to the Town. 
 
The existing utilities expected to be encountered and their owners are listed below.  This list is for 
guidelines and may not be all inclusive: 
 

CenturyLink – Dennis Aust .............................................................. (480) 768-4547 
City of Mesa – Joan Lasher............................................................. (480) 644-2882 
City of Mesa Emergency Number ................................................... (480) 644-2262 
Cox Communications (Coaxial) – Ken Degraffenreid ..................... (623) 328-3423 
Cox Communications (Fiber) – Randy Sims ................................... (602) 694-1783 
RWCD – Brad Strader .................................................................... (480) 988-9589 
Southwest Gas – Gene Florez ........................................................ (480) 730-3841 
Southwest Gas Emergency Number ............................................... (602) 271-4277 
SRP Electric – Tim Rinn .................................................................. (602) 236-8694 
SRP Generation – Bill McClellan ..................................................... (602) 236-5387 
Town of Gilbert Water – Jessica Marlow ........................................ (480) 503-6470 
Town of Gilbert Wastewater – Mark Horn ....................................... (480) 503-6420 
 

The Contractor shall notify utilities a minimum of two (2) weeks prior to any work related the utility. 
 

1.06.02 The following projects are being performed in coordination with this project. 

 

Entity Project No. Description 

SRP T1979076 12kV Aerial Relocation, Higley Road 

SW Gas 1809164 Gas Relocation, Higley Road (complete) 

Cox 415051400008810023 Communication line relocation, Higley/Warner Intersection 

CenturyLink E.635832 Communication line relocation, South Higley Road 
(complete) 

CenturyLink E.622439 Pedestal relocations, West Warner Road (complete) 

 

 

SC-1.07: GENERAL TRAFFIC RESTRICTIONS 

 
All traffic control devices and their application shall conform to the MUTCD handbook and current 
revisions (United States Department of Transportation, Federal Highway Administration), the Technical 
Specifications.  It shall be the responsibility of the Contractor to provide, erect, maintain, remove, and/or 
relocate all temporary and existing traffic control devices and signal indications necessary to properly mark 
and control the construction area(s) for the safe and efficient movement of all roadway users.  The 
Contractor is responsible for all costs incurred in replacing all lost or damaged traffic control devices and 
traffic control warning signs Traffic control plans will require a permit from the Town of Gilbert and copies 
of approved Traffic Control plans shall be given to PM/CM.  Contact Engineering Department (Traffic 
Control) for further information.  Town of Gilbert will be the final authority to approve a traffic control plan.    

 

SC-1.07.01: Project Specific Traffic Conditions 

1.G.1. Traffic along South Higley road from Santan Freeway (L202) to East Mesquite Road:  The 

contractor shall maintain traffic flow at a minimum of single lane flow in each direction at 

all times during the project duration. 

1.G.2. Traffic Restrictions on East Warner Road to project limits east and west: The contractor 

shall maintain traffic flow at a minimum of single lane flow in each direction at all times 

during the project duration.  Off duty Police Officers will be required when working within 

300 feet of a signalized intersection or as directed by Town of Gilbert Traffic engineering. 
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SC-1.07.02: Temporary Roads 

 
In the event that the contractor elects to move traffic off of the road way surface and create a 
temporary dust proof surface the following shall apply: 
 

(A) Contractor is permitted to move traffic to a temporary driving surface provided that 

surface is maintained and dust proofed. 

(B) If traffic is moved on a temporary surface for a period longer than 10 days then the 

surface will require asphalt pavement for a minimum depth of 2” on native soil compacted 

to a minimum of 95% maximum density. Temporary roadway surface will be laid out to 

maintain 25 mph minimum speed to traffic. This item is considered incidental to the work 

as it is the result of means and methods scheduling choices by the contractor. 

(C) Surface will be maintained by the contractor. 
 

SC-1.08: Mobilization and Demobilization: 
 
The Town of Gilbert will compensate the Contractor for one-time, round trip mobilization to begin work and 
upon completion of the work demobilization of Contractor’s personnel, equipment, supplies and 
incidentals, establishment of offices, buildings and other facilities required for the performance of the work 
on the project, as well as preparatory work and operations prior to the commencement of the work on the 
project site. 
 

SC-1.08.01: Project Field Office  

 
Furnish, install, and maintain the field office, furnishings, and equipment for PM/CM. Locate office 
with CONTRACTOR'S office in a location approved by PM/CM. Provide office complete within two 
weeks after the Notice-to-Proceed. Allocate parking spaces for use by the PM/CM and OWNER. 
Parking spaces shall be adjacent to field office and shall be graded and paved. Field office 
security shall be the responsibility of CONTRACTOR. Deliver 2 field office door keys and all 
furniture keys to PM/CM upon installation of field office to site. 
 
MINIMUM CONSTRUCTION 

A mobile office trailer in first class, new, condition acceptable to PM/CM, which is specifically 
designed for this type of use and conforms to requirements above and below shall be provided. 
Concrete or boardwalk steps, landings and sidewalks of four feet minimum width for complete 
access to field office. Access to the office must comply with ADA (Americans with Disabilities Act} 
Standards, as applicable. Access doors shall be furnished with locking security bar doors as 
approved by the PM/CM. Completely weather tight and insulated with exterior and interior finish 
acceptable to PM/CM. The office shall have resilient floor covering in first class condition. The 
office trailer shall include two offices for PM/CM, conference room, lavatories and work areas. 
Interior layout shall be as directed by the PM/CM. Windows shall be furnished with locks and 
exterior security bars approved by the PM/CM. All windows shall be equipped with operable 
venetian blinds. 
 
MINIMUM SERVICES 

Interior lighting of 50 foot candles at desktop height. Automatic heating to maintain 75°F in winter. 
Automatic cooling to maintain 70°F in summer. CONTRACTOR shall furnish and pay for all 
fuel/electric providing continuous electric service required and pay all charges. Provide continuous 
Internet and DSL service with all associated equipment after Notice to Proceed, and configure 
Internet and DSL so service is available by all workstations. 
 
One bottled water coolers with chilled and hot drinking water and cups. Supply bottled water and 
cups as required for the duration of the Contract. Private sanitary facilities with one water closet, 
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one lavatory, with hot and cold running water, medicine cabinet with mirror, one tissue paper 
holder and one paper towel holder. Supply tissue paper, hand soap and paper towels as required 
for the duration of the Contract. All plumbing facilities and sewers required in accordance with 
local codes with protection from freezing. One copy machine with document feeder, or approved 
equal, with reduction, enlargement, auto-document feed, auto stapler function, high capacity 
feeder, bypass tray, four paper trays, top tray, stacker tray and sorting capability. Provide service, 
warranty (including toner and replacement cartridges) and maintenance for the duration of the 
Contract. Provide 8-1/2-inch by 11-inch, 8-1/2-inch by 14-inch, and 11-inch by 17-inch copy paper 
for the duration of the Contract. Copier shall make up to 11-inch by 17-inch copies. Copier shall 
copy at a rate no slower than 40 copies per minute. 
 
MINIMUM FURNISHINGS 

Field Office Furniture: Lease (or purchase) and install the following equipment for the duration of 
the Contract: 
1. Furnishings for each individual office: 

a. One desk, 36-inches wide by 72-inches long table top with locking lap and 5-side drawers 
b. One computer workstation, 29-inches high by 30-inches wide by 60-inches long 
c. One 4-drawer locking legal size filing cabinet 
d. One 6-shelve bookcase, 36-inches wide by 84-inches high by 12-inches deep 
e. One cushioned swivel arm chair and two cushioned folding chairs 
f. One standard size wastepaper basket. 

 
2. Furnishings to be provided within the office trailer: 

a. Ten-pound ABC approved fire extinguishers (number as required by Phoenix Building 
Code) 

b. One OSHA approved first aid kit, Johnson & Johnson Model No. 8161, or approved equal. 
 
3. Furnishings to be provided in the toilet area shall include: 

a. One 15-gallon electric water heater (220 volt) 
b. One water closet accessible to handicap with grab bars 
c. One toilet paper and paper towel dispenser 
d. One 8-inch ceiling mounted exhaust fan, 60 cfm, Marlite 
e. Vinyl cove base on wall 
f. One wastebasket 
g. Provide paper products and sanitizing soap for the duration of the Contract. 

 
The project office shall include smoke detectors (number as required by Building Code), 
maximum- minimum outdoor thermometer mounted in shade, but visible for easy reading from 
inside office, two battery operated wall mounted clocks, lockable closet for storing instruments. 
The CONTRACTOR shall also furnish office supplies, consumables, and service contracts for 
office and communications equipment for the duration of the Contract. 
 
MAINTENANCE 

The CONTRACTOR shall provide continuous maintenance of office and janitorial services 
including cleaning not less than once per week and providing soap, paper towels, toilet tissues, 
cleansers, sanitary supplies and implements. 
 
REMOVAL 

At the completion of the Project, the PM/CM and OWNER will return field office keys to 
CONTRACTOR. The CONTRACTOR shall remove underground installations to minimum depth 
of 24-inches and grade to match surrounding conditions 
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SC-1.07.02: Payment: 
 
Payment for mobilization and demobilization and project field office, measured as provided above, 
will be made at the contract lump sum price under the bid item 
MOBILIZATION/DEMOBILIZATION.  Payment shall be made in equal one-third portions.  The first 
payment will be paid with Contractor’s initial billing.  The second payment will be made when the 
total payments to Contractor for the bid items, exclusive of payments for 
mobilization/demobilization, equals one-half of the total bid by Contractor, exclusive of 
mobilization and demobilization.  The remaining one-third will be paid as part of the final payment 
due Contractor. 
 
When other contract items are adjusted as provided in Section 109, and if the costs applicable to 
such items of work include mobilization costs, such mobilization costs will be considered as 
recovered by Contractor in the lump sum price paid for mobilization, and will be excluded from 
consideration in determining compensation under Section 109. 

 
SC-1.09: SEWER LINE WORK  

 
Contractor will coordinate Sanitary Sewer work with PM/CM and Gilbert’s Public Works department.  72 
hours advance notice will be required prior to beginning work and five (5) working days’ notice is required 
prior to disruption of service.  Allowance of disruption of service is dependent upon Town of Gilbert 
requirements.  If service disruption is required, Contractor shall submit work plan for approval to PM/CM 
and Town of Gilbert including any length of disruption and plan for mitigation of disruption. Contractor shall 
proceed with the work upon approval of the work plan. 

 
SC-1.10: Water Line Work 
Contractor will coordinate Water Line work with PM/CM and Gilbert’s Public Works department.  72 hours 
advance notice will be required prior to beginning work and five (5) working days’ notice is required prior to 
disruption of service.  Allowance of disruption of service is dependent upon Town of Gilbert requirements.  
If service disruption is required, Contractor shall submit work plan for approval to PM/CM and Town of 
Gilbert including any length of disruption and plan for mitigation of disruption. Contractor shall proceed with 
the work upon approval of the work plan. 
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TECHNICAL SPECIFICATIONS 

 

 

 

 

 

 

 
 


